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Report No, j&ﬁ, ,Gerulat
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vek/eh o S Temperatures 12° to 200

Construstion Progresst
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GREELEY AND HANSER
ASHLAND, WISCONSIN
SEWAGE TREATHENT PLANT ADDITIONS
DAILY REPORT

Report No. 380 S E. M. Gerulat
Wednesday = weathers Cloudy
1/23/74 | ‘ Température: 18° to 22°

Construction Progress:

Division A -
S Painting piping and equipment in the Vacuum Filter Room,
Chemical Storage "4"; Chemleal $horage g, and Control:
. Bullding Pump Room.
.+ ). . Cleaned Control Bullding Pump Room end Aeration Gallery. )
.)  Blll Goetoh, Aurora Pump Representative tested and inspected
pumping eguipment in the Control Building Pump Reom (alignment
" of motors %o pumps was not praperly eheskad)n

=

] i
1.) jheekad air . flcw in all duatwork and prcperly ad justed, =3
Division B i
te) Continusd 1nstallation and wiring of Control Genter 0Cw1 f_

: in the Veeuum Filter Electrical Room. g
2.) Checked rotetion of pumps in the Control Building Pump Room,
3.} Wiring the Venturi Recorder, g
4,} Wiring Ges Becirculabor {relocation of santrols).

— e B




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Report No. 379 ' Ee M. Gerulat
Tuesday ‘ . Weather: Cloudy =~
1/22/74 ' Temperatures 249 to 340

Construction Progress!

Divl&ion A

“Painting plping and equipment in the Vacuum Filter Room, -
Chemieal Stwpage "A%, Control Bullding Pump Roo@f Aeration

oo Gallery and Welkway Tunnel,

2,) Cleaning Control Building Pump Room, Aeration Gallery,

- &and walkway Tunnhel, ‘ _

Bivisian B

"7V Instzlled floer drain covers..

2,) Clesned toilet waste piplng. _

3.) Removed concrete sleeve anchors at eyewash vent.
} Caulled mround sump vent at floor,

. 'leaned duetworka :

2.) Installed new filters in S«l.

4,)} Repaired hot water plping at deor #21,

iy ) Installed vertleal louvers on unit heaters.

Divigion D ' o

1.)  Continued 1natallation and wlring af Gentrol Center CC«1
iy the Vecuum Fllter Elsetricasl Hoom,

2,) Wiring the Venteri Recorder.

3.) Wiring Gas Recireulator (releaatien,of oontrals).

o



GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Revort No, 3?8 . E+ M. Gerulat
Monday _ Weathert Snow to Cloudy
1/21/74 Temperature: 28° to 32°

Construetion Progress:

Divigion &

W) Painting piping and equipment in the Vaouum Filter Hoom,
Chemical Stwpage "A", =2nd Walkway Tunnel. '

-2«) Cleanlng the Control Bullding Pump Boom and wWalkway Tunnels

Division B .
1.) Ingtalled floor drain cavers-

2.} Cleaned floor drains in the Vacuum Filter Bullding,
3.) Installed City water piplng to eyewssheg,

,) Cleaned the drinking foubtaln and put inte service.
5.) Installed shower head and controlsd.

6.3 Caulkad at the tollet and urnal-

Divigion €

1.} Capped ald hot water pipe near deor #%.

2;) Repajred leakage at relocated radiant heaters in Chlorine Roem.

vaision .

~ Gontlnued installatian and wiring of Control Center GC=2:
in the Control Boom,

2,) Wiring the Venturl RBecorders

#
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Ll 1ND HANSEN
SELAFD, WISCONS3IN

IMBENT PLANT ADDITIONS
DATLY QMPOHP

Report No. 377 E. H. Gerulat
Friday - Weather:; Cloudy
i/18/74 : Temperature: 27° to 34°

anatruction Brogreaa;

gion A

|-J

IBsIis

1.} Coupleted installation of Grit Collector egulpment (Punch List)e.
2.} Painting boller room piping and drain piping.

J.) Peinting Vacuum Filter equipment and piping.'

&.J Preparing Lime and iferrle Chloride pumps for operation.
Divis*ona B & G

1) No work 1in progre ss.

Division D

T.)  Conginued installation and wiring of Control Center CG-2
in *the 00ﬂtr@l Robom.




GREELEY AND HANSEN
ASHLANT), WISCONSIN
STWAGE TRHEATMIENT PLANT ADDITIONS.
' DAILY REPORT

Report No. 376 Ee M, Gerulat
Thursday Weather: Cloudy
1/17/74 ' Temperature: 20° to 25°

Consktruction Progress;

Division A

1.1 ratnsing boller ronom niping, and Vaecuum Fil*er equipment and.
: DlDi"‘lF’*a . ’

2.} Pemoved formwork in Walkway Tunnel.

3.) Caulked the sump vent in the Control ‘Room.

Lo} Cleaning the Control Rooi.

Divis¥ons B & C .
- 1. ) No work in progress.

Tivision O

-y ———————Clr
1.} Continued installation end Wiring of contrel Center CC*Z
in the Control Room.

Vigitors Mr. W. ¥. Cook

 eesiuiitiucis



GREELEY AND HANSEN
XQIuAWD, WISCORSIN
SEWAGT TREATAENT PLANT ADDITIORS
DALILY REPORT

Hevort MNo. 375 . E. H. Gerulat
ywednezday Weather: Cloudy
1/16/74 Temperature: 109 to 24°

Consbruetinm Prograsat

Division A

1,)  Deanting Vacuum Filter equipment and piping.

2.) Cleaning the Control Room, Aeration Tanks, and Flnal Tanks'
: wWalkways.

3.) Completed fencing work.

Divigions B & C
1.) Ko work in progress..

~Division D

1.7 Continued installation and W1ring of Control Center CC=2
in the Control Room.

yigitor: Mr, W. F. Caok




GREELTY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
© DAILY REPORT

Revort No. 374 : “. M. Gerulat
Tuesday ' athert Snow
1/18/74 Temﬁerature: 14C to 20°

Construction Progress

. Divi fon &

1. Painting Vaecuum Fllter equipment and piping.
Repalred broken flight in the wast Final Tank.
Cleaning the Ferrle Chloride storage Room. '
Installiing new fence at the south slde of the Aeration Tanks.
" Gene Anderson, Wallace & Tiernan, tested, inspected and
instructed on the Operation of the Chlorinater and Alum
PULPSa _

WRITLD B
LI T 3
s Bt T ™

Divlsions B & G
1.) No WoTK 1n Drogress,

Divis on D '
: "Continuea ingtallation of Control Canter CC=Z 1in the contrel
Hoom; w



GREELEY AND:AANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Renort Mo. 373 " F. K. Gerulat
Monday . Weathery Clear -
/174 Temperature:s -2° to +5°

Construétion Progress:

Diviginn A

1.) Cleaning the Vacuum Filter Building.

2.) Painting Ferric Chloride equipment and plplng.
34) Inqta«llng Venturl Transmitter and floor stands.

Divlsio's B & C
1. )' No work in Urogreﬁs.

D1v1sion D
1,) Began 1nstallatkan of Gontrol Centers CC-1 and CC=2.



GREELEY AND HANSEN
ASHLHND, WISCONSIN
SEWAGE TREATMEHNT PLANT ADDITIONS
DAILY REPORT

Report No. 372 B. K. Gerulat

Friday Weather: Cloudy o
1/11/74 Tepperatures =40 to +2

Construction Progyessi

Divigion A o

Ty Clesning Locker Room floor and lockeérs, _

2.} Painting Ferrie Chloride equipment and pipinge. _

3.) Installed shear gate and nlug in the zcum bOX of the PSY.
B,) Testing Chlorine piping for leakage.

Divisions B & C
1.) Ho werk in Progress.

Division D : |
1.7 Wiring Vacuum Filter Control Panel,
2.) Wirlng new beller conkrols, '



GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TRREATMENT PLANT ADDITIONS
' DAILY HEPORT S

REport We. 371 Eq M. Gerulat

Thursday Weatheri Clearx
1/10/74 _ Temperatures -8° to +10°

Congtruction Progregst

Divigion & - A

1.0  smuee Lindhorst, Keene Representatlve, tested, lnspested and
instructed on the operation of the Sereen, Grinder, and
-Ad justable Welrs.

2,) Painting Ferric Chloride equipment and piping.

3,) Installing vinyl cove base in the loecker room,

I,y Tested Chlorine piping for leakage.

£.) Repaired the 6" luice gate operator ln the southwest Aeration

Tanlk.

Division B
" No work in progress.

Divisign C _
1,)  Discussed opération of boller eontrols with electrician.

# Vacuum Filter Control Panel.

2.) Wiring new boller controls. '

3,) ‘Temporarily wired new Sereen and Grinder uslng existing
sontrols for tests and inspection. '

<l



GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE THEATWMENT PLANT ADDITIONS
DATLY HEPORT

Beport No. 370
Wednesday

1/9/74

Bse M. Gerulst
Weather: Clear
Temperature; -8° to +79

- Construction Progres

£

H

Division &

1.) 1Installing ceramic tile for the shower room curb.

2.) Painting the Perric Chloride storage tanks and piping,
.3+) Tested the Chlorine piping.

¥.) CGreasing and preparing the Vacuum Fllters for start-up.
D

T

ivisiong B & C
-} -6 Work in progress.

ivision D
.} Wiring new boiler controls
+) Wiring Vecuum Fllter Control Panel,

D
i
2
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GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATHENT PLANT ADDITIONS
DAILY REPORT

Report No. 369 E+« M. Gerulat
Tuecday B Weathery Clear to snow
1/8/74 : Temperature: ~10° to +4°

Construction Progresss:

iga A
7 Caulking sleeves around Vacuum Filter piping.
2.) Grouted new Chlorinator 1n places '
3.) Tested plant water piping.
h.) Merk Green, Rex Representative, Tested, inspected and
‘instructed on the operation of the Grit Revoval Equipment
- and did a preliminary cheek on the -Filter motors,

Divigions B & C
1,) No work in pregress.

pivision D
i.) Wiring new boiler controls.
2,) Wiring Vacuum Filter Conkrol Panel.

3 ) ng%gxgrily wired new Grit Collector using existing Grit
colleetor controls for tests and inspection,.

Remprksi : ' _

T2]  De Cohoe, T. Timmerman and D. Christy visited the site and
discussed punch list and general completion reguirements.

2.) D. Bowman of Grudem Bros. visited the site and discussed
genaral progress and start-up. :

sl



GREELEY AND HANSEN
ASHTAND, WISCONSIN
SEWAGE THREATMENT PLANT ADDTTIONS
DAILY REPORT

Report No. 368 ~ E, M. Gerulat
Monday ' _ Weathery Clear
1/7/74 Temperature; -10° to -39

Construction Frogress:

Diviaidn Aj
1.) Completed grouting pumping equipment In place in the Control
Building Pump Roomn.
.} Cleaning the Contrel Bullding Pump Hoom.
9.) Installing the shear gate in the scum box of the PST.

Divisions B & C
1.) HNo work in progress,

Division D '
' Relocating controls for the Gas Recirsulator.
2.) Wiring new boller controls.



GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS:
DAILY REPORT

Report No. 367 ' E. M. Gerulat
Friday Weather: Clear
1/4/74 Temperatures +2° to 14°

Constructiocn Progresct

Division & - . ,
1.} Continued door hardware installation in the Vacuum Filter
Buildinge.

2.) Completed additlonal hendrall installation on the Flnel Tanks .
3.) Cleaning the Control Room.

Divigsions B & C
1,) HNo work 1n progress.

%1v1$ion_D - o
«] heloeating controls for the Gasg Realirculator.
2.) Inetalling condult and wire for the Digested 8ludge Pumps.

s
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GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REFORT

Report No, 366 | E, M, Gerulat
Thuraday Weablber: Clear
1/3/73 | Fremperaturet +4° to 10°

COnstruction Progresg:

Div1sion A

enntinued door hardware installatlon in the Vacuum Filter
Bullding.

2.) The window subcontractor reparied leaking windows.

Divislon B
1.) Installing plumbing fixtures in the Loecker Room,

Divigion ©
L. ) WO work in progreSS.

Diyision D
1.} Reloczting controls dor the Gas Heclrculator.
2.} Installing condult and wire for the Digested Sludge Pumps,




GREELEY AKD HANSEN
ASHLAND, WISCONSIN
SEWAGE. TREATHMENT PLANT ADDITIONS
DAILY REPORT

Report No. 365 _ ~ E. M. Gerulat
Wednegday Weather: Clear
1/2/74

Temperature: =120 to +8°

Congtruction Progresst

Divigion A

1.) Continued door hardwere installation in the Vacuum Filter
Building.

2.) Began installation of the ghear gate 'in the PST scum boxX.

Divisions B & C
1.} No Work in porgress.

Division D

i.) Reloeating controls for the Gas Reeireulator.
2«) Inetalling condult and wire for the Digested Sludge Pumps.



GREELEY AND HANSEN
ASULAND, WISCONSIN
SEWAGT TREATMENT PLANT ADDITIONS
DAILY REPORT

Report Mo. 364
Tu=ssday

1/1/74

E, M. Gerulat
Weathert Clear ”
Temperatures =18° to =7°

Construction Progress:

No work in progress.



GREELEY AND HANSEN
ASHLAND, WISCONSIN _
SEWAGE TREATMENT PLANT ADDITIONS
DATLY REPORT

Report No. 363 E. M. Gerulat
Monday Weather: Chapr .
12/31/73 Temperature: -12° to =1°

Construction Progress:

No work in progress.




GREELEY AND HANSEN
4SHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Report No. 362
Friday
12/28/73

Fe« M. Gerulat
Weathers Cloudy
Temperature: 20° to 26°

Construction Progress:

Division A ' : _
1.) Igstalling door herdware in the Vscuum Filter Building.

2.} The Aerators were tested by 2 Clow-Yeowman Hepresentative,
Harvey A. Williams,

Divisions B & C
1.) HNo work in progress.

‘ Division,D : _ : '
1.) Continued installation of control wiring in the Control
Building Pump Boom 2nd the Vacnum Filter Building.
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GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DATLY REPORT

Report No. 361 E. M. Gerulat
Thursdsey Weather: Cloudyo o
12/27/73 Temperature: 30° to 34

Constructicn Progressi

Division A ’

1.) The fire hydrant was reloeated. Use of City pumping equipment
was required to help in removing incoming lake water.

2.} Installling door hardware in the Vacuum PFilterrBuldding.

Divigions B & C :
1.} No work in progress.

Divigion B _ :
1.) Contlinued installation of control wiring in the Control
" Building Pump Room and Screen & Grit Room,

2+) Tested wirlng at the existing Sereen & Grit Bullding Control
Center, : '




GREELEYAAND HANSEN
 ASELAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITICNS
DAILY REPORT

Report No. 360 8. M. Gerulat
Wednesday . Weather: Clear _
12/26/73 R 7" Temperature: 30° to 36%

Constumetion Progressiy

pivislon A B . _
1.) Attempted to relocate the fire nydrant again but pumping
equipment is still not large enough to handle incoming
1lake water, o : _
2,) Conkinued instellation of clty water piping to the Chlorinator.
3,) TInstalling door hardware in the Control Reom snd Welkways.

Wo Work il progress.

Division I = - z o : : '
1.7  Continued installstion of control wiring in the Control
Building Pump Room and Soreen & Grit Room.
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GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TRFEATWENT PLANT ADDITIONS
DAILY REPORT

Report No. 359 E. M., Gerulat
Tuesday Weather: Cloudy
12/25/73 Temperature: 32° to 34°

Gonstructign Progresgss

No work im progress.



GREELEY AND HANSEN -
. ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
' BAILY REPORT

'Hepgrt Wo. 358 K, M. Gerulat
Monday _ Weathert Clear

12£24/73 . : Tenperaturet 140 to 28°

Consturetion Progregs:

No work in progress.



GREELEY AND HANSEN
ASHLAND, WISCOHSIN
SEWAGT THREATMENT PLANT ADDITIONS
DAILY REPORT

Report No. 357 _ - E. M. Gerulat
Friday Heather: Cleudy
0 12/21/73

Temperatures «3° to +18°

Construction Progresss

Division A

T.) Attempted to relocate the fire hydrant but pumping equipment
’ wag hot large enough to handle incoming 1ake water.

Dlvialons B & G
. No- work in prOgress.

Div1sion ﬂ

1.) Continued installatioﬂ of eontrol wiring in the Centrol
Building Pump Room and Sereen & Grit Room.

e~



GREELEY AND HANSEN
ASHLAND, WISCONSIN

SEWAGE TREATMENT PLANT ADDITIONS
- DAILY REPORT

Report No. 356 ~ E. M. Gerulat
Thursday ' ' Weather: Cloud.‘f0
12/20/73 Temperature ; +2 to +12°

Construction Progress:

Div1sion A
1. Continued installation of dcor loeks.

2.} Excavated for reloeatlon of the fire hydrant.
3.) Testing Ferrie Chloride storage tanks for leakage.
e ) Preparlng for Aerator start-up. .

Qivigionsg B & € :
_ 1. '} Ho work in Progress.

Divisian D

1.) Testing wlring at Control Center CC#l,

2.) Installing temporary starters for the Aerators.

3.} Continued time and meterlal work on the Screen & Grit
Gontrol Cﬁnter. (lman 4 hours)




GRL SLEY AND HANSEN
ASHLAND, WISCONSIN .
SEWAGE THEETMENT PLANT ADDITIONS
DATLY RBEPORT

Raport Ho. 355 : ' Ee M. Gerulat
Yednesday Weather: Clear o
12/19/73 Temperature: 14° to 18

Construction Progress:

Division A

1e) Lﬂﬁt&11ing fencing around the Final and Aeration PENKE.
}  Ine=%alling door lockse.
) Installing City weter piping to the chlorinstor-

.) Testing the south alum sborage tank for leakage, )
) Testing the ferric chlerlide storage tanks for leakage.

1visian$ B & C
3} Mo work in nrcgrsss¢

¥

1v1aion E

.} Installing control wiring between the Vaouunm Filter Gontrol

Panel end the Sereen & Grit Contyol Ponel.

Ingtalling temporary starters to operate the heratore.
Continued time and materia)l work on the Scereen & Grit

Control Center, (iman 5% hoursj.

2.
3
i
54
D
1
D
1
2
3.

- -




GREELEY AND EANSEN
ASHLAND, WISCONSIN
SEWAGE TRFT ATMENT PLANT ADDITIONS
GATLY REPORT

Renort No. 354 E. M. Gerulat
Tuesday HJeatner: Cloudy o
12/18/73 Temneratume: 1i4° to 22

Consﬁruction Progregg;

Divigion A

1.} Ingbtsalling fencing &round the Final and Aaration Tanks.
2,) TInstalling City water piping to the chlorinator.

3,) Testing the gouth alum sborage tank for leakage,

Divis%ons B & C :
1) No work 1n progress.

Theunaw power service was inSEalled ‘BT energized,
2.) Temporary stahters were lnstslled to opersfe the Aerators,
3,)  TPime end meterial work waa done on the Screen & Grit Control

Centers (imen ;1 hour)

.l 'Tha old aarvia& wage thres phase, four wire 220 volt, The

' new servica ig three¢ phesge,three wire, 220 volt, When the
original screen and grinder controls were installed, 110 volt
power for the clock 2nd grinder solencid was obtained

from one leg of the 220 end the neUtTdl., When the new
gervice wag lnstalled the neutral wae logt and a phase

wag grounded, The Contractor was iretructed to trace out
the wiring snd separate the #10 and 220 control wiring.

Thie work 1z to be on 8 Timé and Matsrisl baslez dve to

the urgeney. Se¢e Division D - Supplemental Drawing SD«7.



GREFLEY AND HANSEN
ASHLARD, WISCONSIN
5FﬁAGM TEEATMZNT PLANT ADDITIONS
DAILY BEPORT

Report Ho. 353 | ' . Z. M. Gsrulat
Monday Weather: Cloudy
12/17/73 : Tampsraturs: 62 o 189

- Inétalling 1 fﬂg around the Flnal and Asratlon Tanks.

2.} The new ehlorxnatar wes positioned in the Chlorins Room.

3¢} The lead Joﬁnta a2t the Venturl Fater Wgre resaullked as
there was s1L%ﬁ% 1aakaga.

e} The Contractor- r@moVed the air compreassor ana weléer from
the Eit@q '

Division D '
natalling wiring to eqﬁiywent,




OREELEY AND HANSEN
ASHLAND, WISCONSIN
SEYAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Renort to. 352 g e M. G@rule;
Smturday Waétner- Clear
12/15/73 Teapers ture: 100 o 22°

Congtruction Progrese:

Mviglon A .

1,) TPnhe Venburi Feter was instelled in the Gontrol Building
Funp ROCm,

2, % The Preliminary gedimentation Tank effluent wae allowsd
£o f1ll the Asrabtion, Final and Chlorine Contact Tanks
in sceordsnce with our December 12, 19773 letter. The
eouipment wee not put inte operation beceuse the

mﬂnufactur@rs' aerV¢ce ﬁngine@rs have not inspected the
squloment.




GREELEY AND HANSEN
ASHTAND, WISCONSIN
SEWAGE THEATHMINT PLANT ADDITIONS
7 DALLY REPORT

Report No. 351 e M. Gevulat ‘
Friday " WYeathsgr: Cloudy bo 8now
12/14/73 Tempsrabure: 10° o 20°

Coastructlon Progresa:

Divislion & _ o

1.7 netatling fencing around the Final and Lferatlon Tanks.

2.) Ciroculsting lake water 1in the Final Tanks to protect against
cold westhar condltlong..

3.} Preparing for installation of the Venturi Mater.

L,) TInstelling 2lr piping in the Sludge Loading Room.

Diviamlon B 7
le) The floor dreins and piping were cleaned and the funnel
comers installed in the Control Buildings

Division L) , | -
1.1 Imetelling wiring to gquipment in the Vacuum Filter puilding,
Control Building and Screen & Grit Bullding.




GREELEY AND HANSEN
ASdLAND. WISCOMSIN
SEWAGE TRUATMENT PLANT ADDITICNS
DATLY REPORT-

Repomk Wo. 350 i, M, Gerulat
Thursday Weather: Cloudy to Snow
12/13/73 , , Tsmperature: 15° to 189
; Construg Lion Progress:
")’sv{%‘ir;n &
1.} nstolling fencing around the Final Tenks.

2.) Clﬁculsting 1ake water in the Final Tanke to protect against
cold weether sondliitlons.
3.) Preparing for inatallation of the Venturi Heter,
Lo Insta111ng ferric chloride storage tank fill piping in the
Sludge Loading Room.

Divisions B & C | )
1.7 Ho work in progress.

Division D

n.a-ﬂ-——-s-—ﬂ!—ﬂ
1.) Instelllng wirving bto equipmﬁnt in bh@ Vacuum Filt@r Building
and Contrel Bullding.

2,) Preparing for Installation OI the new powsr 6ampany service.




GREELEY AND HANSEN
AbHLAND, WISCONSIN
SAWAGE THEATHENT PLANT ADDITIONS
DAILY HEFORT

Revort No. 349 . B £, M. Gerulat
Wednesgday : ' Weother: SNOw
12/12/73 Tenperature: 20“ to 28%

Constructicn Prograess:

Divigicn & _

1.7 Inegteiling ceramie tille in the showsr roon

2.} Cireculating lake water in the Flnel Tanks to protect against

_ cold weather conditione.

3.,) Instelling piping at the digegted sludge pumpa,

I,). Instelling ferric chloride storasge tank £111 plping in the
Siudge Losding Hoom,

Divislons B & C
1.) No work in progress.

iyiglon D
1.) Instslléng ering to equipment in the Jaculm Filter Building
end Control Building.

o



GREELEY AND HANSER
_ ASHLAND, WISCONSIN
IEWAGE TREZATHMENT PLAWT ADDITIONS
DAILY REPORT

‘Reanort No. 348 . M. Garulat
Tussday Westher: Cloudy
12/11/73 ' Temperature: 109 4o 25°

Construetion Progress:

Division A : _

1.7  instzlling ceramic tile in the shower TOOM. -

2,) Continued circulating lake water in the Finel Tanis to

' protect against ecold weather conditions,

3.) Tasting plent water plplng.

h,) Installing plping at the dizested sludge pUEDE. :
§.) Tastslling handles for the four aeration effluent shsar gates,

Divisionzs B & €
Y No WOTY

gion D .
T ingtsalling ground wires ‘ _
«) Inztalling teamporary wiring to the sludgs rsmoval equipment.

Beporke: _ : , , B

1.} The Power Company instelled three 75KVA trensformers on the
pole south of the Chlorins ¥ard fence, This ig =2 temporary
inetsllation and may be changed at a latér date. Dus to
supplier problens the Powar Company could not obtain the
thres 100FKVA transforuers =28 r@qugstmd.




GREELEY AND HANSEN
ASHLANL, WISCONSIN
3EWAGE THEATMENT PLANT ADDITICNS
DAILY REPORT

Report No. 347 ‘ E. M. Gerulat
Honday : . Weather: Cloudy
12/10/73 _ Tempersture: 12° to 14°

Constructlon Progress:

Division A&

1.) Continued e¢circuleting lake water in the Final Tanks to
protect agringt cold weather conditlons.

2+) Installing handrailing at the Preliminery Sedimentati n
Tanks, -
Testing alum ghorags tanks for lsakage.

-3

b,) Insthlling niping at the digestsd =ludge pumps.
: ‘

1

ivisions B & C _

. )] HNo work in progress.

Division B

1.) Inatalling ground wire, ‘ _

2.) Wiring griander, ecreen, and grit collecter.

Remorks: '

The Lake Superior District Power Company placed & new
pole south of the Chlorins 3torage Yard fence, The three
trangformers for new gervice to the plant will be mounted
on this pole.




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Revort No, 346 e M. Gerulat
Saturday Weether: Cloudy
12/8/73 ‘ Temperature: 26° to 31°

Congtruction Progress:

Rivision &

Apurokimataly 5t of leke uWater was pumped into ezch final
tank to prevent demage from colder weabher.  The Contractor
initiated this action end ls golely r@aponslbls for it.

Dlvislons B, C &1
1.) H@ work in prograss.




GRETLEY END BANSEN
ASHLAND, WISCON3IN
SEWAGE TREATHMENT PLANT ADDITIONS
DATLY REFORT

Report No. 345 - £, M. Gerulst
Friday Weather: Claudy o
12/7/73 ' Temperature: 18° to 130°

Cogstrugtiqn Progress:

Division & |

1.) Inetzlling sddltlonal handrell =zt Aeration Tanks,

2.) Testing the north elum storage bank for lsakage.

3+) Preparing effluent water and plant water piping for 1@&&&3@
teztiz.

4,) Allowed Preliminary gedimantation Tank effluent to flow

through the Chlorins Contact Tanks to prevent damege from
conldar weather, .

"Ho work. in Drogr&ss;

Division D
1.) Instelling e@ndulﬁ to pumping eguipment in tna Control
Building Pump Room and Screen & Grit Building Pump Room. -

Bemarkd: _
1.) Verbally iﬁstruet@d E. We Coons field guperinteddent that

" responsibility of the btanks and equipment is Coons untll
final acceptance,




GRELELEY AKD HANSEN
ASBLAND, WISCONSIN
SEWAGE TREATHMENT PLANT ADDITIONS
TATLY REPQRT '

Beport No. 344 E. M. Gerulat
Thursday Weather: Cloudy
12/6/73 Tepperatures 22° to 24°

Consgtruction Progresga:

DJ_V1 gion A
Instailing @dditiﬁual hendrail st Aerstion Tanks.
2.} Ingtalling ceramic tile in the shower,
3.) Testlng the north alum storage tank for leskage.
ko) Tnst=lling the 6% waste & return sludge meter recorders.

Divisionse B & C
1.} Ne work in progress.

Division B

i.) Inetalling conduit to pumping equipmant in the Gontrol
Building Pump Room and Screen & Grit Bullding Pump RHoom.




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TEEATMENT PLANT ADDITIONS
DAILY REPORT

Report Ne. 343 He M Geruléh
Wedneegdsy Weathsr: Clear
12/5/73 i Tempersture: 18° to 288

Congtruction Propress:

Divisgion &

1,) Peinting sludge removal equipment®s chain guards.

2,) BegAn installetion of additlional handreil at the Aeration
‘ Tanksa. . .
.) Installing ceramic tile in the shower.

3
Divigions B & €
1.) NOYWOTK in progress.

Divieion D
1.) Instziling ground :wire.

2.} Continued instellation of conduit to pumping 2quipment in
“the Control Bullding. : '
3.) Wkring the new sersen and grinders

Bemarks: ' S -

1.) A field meeting attended by Dan Cohbe, Tom Timmermsn, &nd
Deve Christy of E. W. Coone Company and 1 was held at the
site. -Digcussed partial plant start-up, heating of new
structures, percentage retained, svalilable electric power,
installation of moter control centers, and acceptance of

work. Hecelved & letter clalming additional payment for
work done & year &g0.




GREELEY AND HANSEN
ASHLAND, WISCOHSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPCRT

Report No. 342 .
Tuesday
12/4/73

Construction Progress:

pivision A

1.) Painting bolder hot water
Walkways %A% and "BY,

2e) Continued?iﬂstallation of

3.) Continued installation of

Divisions B & C

1.} Ho Work in pregraast

Diviglon D

1.) Installing ground wire,.

2.) Continued installatlion of
the Contrel Bullding.

3«)} Wiring the new gcreen and

£ P

Ler. g

E. M+ Gerulat
Weather: Snow
Temperature: 26° to 30°

piping and nmanhole covers in

grating over the effluent chamber.
ceramic tile in the shower,

condulit to pumping equipment in

grinder,



GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATHENT PLANT ADDITIONS
DAILY WEPORT '

Report No,. 34l : E. #M. Gerulat
Monday - Wsather: Cloudy to Hain
12/3/73 . Temperature: 369 to 40°

Construction Progress:

Division A ‘

1.7 CGontinued painting the Boller Room walla,.

2.} Grouting pipes at sleeves between the Walkway Pipe Gallery
and Venturi Vault, :

" 3,) DBegen installatlon of eeramic tile in the showeT.

Q&viaians B & C
. ) No work in Progress,

TMvision
1.) GContinued wiring Asrators.
2.) Installing ground wires

3,) Continued installation of condult to pumping equipment in
the Contrel Bullding. .

,/'_f e g
cr gt A
i P A A
(%j;ﬂﬁ:e@fﬁq



GREELEY AND HANSEN ' Rk
- : FSHLAM“ WISCONSTH ‘ :
QEWAGE THEATHANT PLANT ADDITIONS
NATLY HEPORT

Genort No. 340 : : : Je ¥. Gerulat

mriday deathepr: Clsar

11/730/73 o Tenperatare: 189 to 38°

Lo ”""‘1—-‘"143 le); @S

DLv ion b :

1. Gonuinued 1n“t911ation of grating. over ‘the efflu@nt chambars.

2=) Continuesd painting 3Guipment and plping in the Vaecuum Filter
‘Ruilding.

kT Continuad t@sting ef £l u@nt w&t@r bipinge

Divisione B B&C
1. ) No work in progress.

Division D
1.) Centinued wiring Aerators.
2a) Uuulliﬁg ground wire.



CREBLEY AND HANSEN
ASHLAND, WIuCOhSIN
SEIAGE TRTATE;HT PLANT ADDITICONZ
naTLy ?JﬁPOru

Heport Y¥o.

337 2, M. Gerulat
huesday daather: CleaX o
11/29/73 Tempersture: 34° to 50

Constructinn Progreag:

Division A

i ot s bt

Feprn installstion of grating over the efflusnt chamber.

1e
2.} Continued palinting Vescuum Fllter eq: ipment .
3.) Succesgefully tested scunm piping.
b,) @Gontinued testing efflusnt water plplng.
.} Continued modifications to Aeratlon zhesr gete handles,

5
Division B
1.} Ho work in progrers.

DivisiJn C
1.7 The holler wssa inspacted by a State inegnector.

Divigion D '

1.7 Continuad wiring nﬁratorx.

2.) Continued ingtellation of conduit and wire to the compresegora.
3.) Installing ground wirs, :




GREELEY AND} HANSEN
ASHLAND, WISCCOWMSIN
SEWAGE THZATHENT PLANT ADDITIONS
DAILY REFORT

Renort No. 338 H. M. Gerulst
Yednegday Weather: Cloudy
11/28/73 - Temperature: 269 to 29O

Conztrugtlon Progregs:

Divlsiqn A

‘1.Y  Continued installstion of door harduware.

>,) Continued painting hot water boller plplng.

3,] Continued tesbing scum and effluent water piping.

Eivis*ons R & C
1.) ho work in progreeg.

Diviglon

Tontinued inst“llation of the 2%KVA YTighting trensformer in
the Control Building.

2. Wiring was instslled to the Vacuum Filter ABuilding Sump PumpBe

© 3,) Began instsllation o wfring %o ths Aerators.

o



GREELEY AND HANSEN
ASHLAND, YISCONSIN
SEWAGE TREATWINT PLANT ADDITIONS
DATLY BEIFORT

Yeport No. 337 Eo M. Gerulat
Tuaesday Weabher: Cloudy
11/27/73 Tempersture: 28° to 400

Construction Progresg!

S ivigion A ' o :
1,) Hepairing concrete where water leaksge is poceurring in the
Control Building Pump HOOHm.

2.} Continued installaticn of door hardware.

3.) Continued painting the Yacuum Flltrate Assesmbly.
L.} Testing effluent water, alum and lime piping.

5.) Successzfully tegted W&R sludge discharge piping.
6.} The Shower Room walls and ¢elling were plastersd.
Divigions B & C

1.) No work in progress.

ivigion I _ _ : _
Y Continued inetallstion of the 25KVE lighting trensformers
in the existing elsctrieal room and Control Building.

L 1=

-



GHEELEY AND HANSEN
ASHLAND, WISCOHNSIN
SEWAGE TREATMENT PLANT ADBITICOKS
DATLY REPORT

Report No. 336 _ \ £, M. Gerulat

Monday Weather: Cloudy
11/26/73 Temperature:; 40° to 42°

Congtruction Progresg:

Divigion A

1.7 Continued installastion of door hardware.

Z.) Continued pzinting the Vacuum Filter and Filtrate Assembly.
3.) Testing effluent water, W&R sludge, alum. and lime piping.

Divisions B & C
1.) ©Neo WOTK 1 PTOgreEes,

Divigicdn D
1.} Begsn installation of the 25BVA lighting transformer in the
eriating electrical room. R o
2.) Continued instellation of the conduit to the Vacuum Filter
_ Building sump pumps. ' ‘
3.) Begen installation 66 ths Z5KVA transformer in the Control




GREELEY AND BANSEN
ASHLAND, WISCONSIN
SEWAGE TRTATMENT PLANT ADDITIONS
DATLY REPORT

Report Neo. 335 E. M. Gerulst
Friday Weather: Cloudy

11/23/73 Temparature: 40° to 509

Construction Frogrefe:

Divigion A, B, C & D
1.) No work¥ in progress.




GRERLEY ANT) HANSEN
ASHLAND, WISCONGIN
SEWAGE TREATWMENT PLANT ADDITILORS
DAILY KEPORT

Report No. 33k _ T. M. Gerulab
Yednesgday Weather: Clear o o
11/21/73 Temperaturs: 40° to 50

Construction PToaress:

Nivisicn & ' :

1.7 Continued painting equipment and piping intthe Vacuua
Pilter Bulilding. , '

continued installation of door hardware., N
Continusd modifieatlions to the 24" paration shear gate handles,
Continued testing 2nd jpepaction of plant water, effluent
_ water, and lime plping. ) ' _
£.) Continued preparations for testing sludge discharge plplug.

EolRE N
i & @
v Vgl !

Divisionad
1.] No work in progress.

Divigion G _
1. ) Lemper operators and thermostats were sdjusted by & Berber
Cnlman Sepresentative. : '

Divigion [ -

1. Gontinued condult instalistion to Vacuum F1lter Egulipment.

2a) gontinuned conduit and wire jnetallatlon to the Final Drlve
motore. - o :

3,) H & V Unit S-1 was put tnto operatlon usging Lamporary

‘ wiring from the existing Control Centarl.




(.

GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
' CATLY BEPORT

Heport Nos 333 _ _ E. M. Gerulat
Tuesday Weather: Ealn
11/20/73 Temperature: 34° to 440

Constructicon Progresg:

pivigion A
Continued painting equipm@nt and piping in the Vacuum Filter
Buildings
2.) Continued ingtzllation of deor hardwere,
34) Continued installation of ceremic til@ on the fioor Of
the Loeker Rooms
h,) Continued modifications to the 247 A@ration gshear gate handles,
Se Contlnuad testing and inspsetion of plant water, effluent
sater, and lime piping.
6.} Cantinnad preparations for testing sludge discharge plping.

1.

Divigions 2 & ¥
1.) Mo wcr "IN DYORIrRES.

Divisiﬁn 0 ‘ '

1.} ﬁontlnuﬁd condult lnstallatlon to Vacuum Filter nuulnmant.

2.} Continusd condult installation to Aerstor 2nd Pinsl Brive
motors, ' ' '



CHELEPV AND HANSEN
; wlvﬂmngw :
T OPLANT ADDITIONS

EEPORT
Ranort Ho, 332 E. M. Gerulat
Mondsy Wegather: hlﬁnr o S
11/19/73 Tamperature: S0 o 55

.ﬁlﬁlmﬂ‘n &

S s s

1a) egan clasning sand touch-un of outside gnlvanized handrail.
2 ) Con, inued inq+allation of ceranic tile on the floor of
the Leockeay Hoom.
3, )} Continued gradlng rosdway.
B,) Continued instsilation of door hardware.
58 )
£.)

Continued modifications to the 24% Aeratlon shear gate handles,
Continued testing snd inspection of plant weter, &ffluent

- water, and lime piping.

7«) Began prapa;mt*ons for testing Sludge discherge piping.

pivigions B & C
1«)  No work in pomgraess.

1.7 Continued condult lnstallstion to Vacuum Filter Equipment,
2.} Continused condult instellation to Aerator and Final Drive
nators, ' ' '



GHEELEY AND HANSEHN
 ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Report No. 331 , - Ee M. Gerulat

Friday Weather: Cloudy :
11/16/93 Tempersture: 262 to 0

Construct;on Progress:

Division A :

Hegen ilnstallation of ceramic tile on the floor of the

Locker Reon. 7 _ :

2.} Continued installation of Igas in expansion jointe,

- 3.) Continued modifications to the 24%" Aerstion shear gate handles.
L,) Began testing and inspection of plant water, effluent water

and lime piping. ' ‘

visions B & G
1.} No work in progréess.

Division T _ | .
Ty Continned oconduit installation to Vecuum Filter Equlpment.
2.} Begsn conduit instsllatlon to the Asretor Stop-Shart Statlons.

et



GBEELEY AND HAWNSEN
ASULANT, WISCONWNSIN
SEWAGE THmATM! NT PLANT ADDITICNS
DAILY HEPORT

Hawors No. 330 He M. Gerniatkh

Thuraday Wezther: Windy

11/15/73 ' Temperatura: 28 to 33°

Nivigion A '

1.) Continued grouting Vacum Filter Hguipment in place.

2.} Continusd general slean-up.

J.) Centinued painting the Vacuum Fillters and Unit S-1.

4.) Began modificationa to the 24Y Aeration shear gate handles.

T Continued conduit insgallation to Vacuum Filter Bquipment.
2.) Continued conduit iﬂﬁtﬁlldti@ﬂ ¥ H & V Inlt 3=1,




GHEELEY AND HANSEX
ASHLAND, WISCONSIN
STWAGE TREATMYNT PLANT ADDITIONS
' PATLY REPORT

Ranort NDp 329 ’ E., M. Gerulsat
Wednesday Waether: ClesaX ‘
11714773 Temperaturs: 419 to 72°

Construction Progress:

Divisicn A _

1.7 dontinued painting outside doors.

Z,) Countinusd installation of eover plateg over the channel

‘ in Welkuway %WB%,

3.) Continued groutlng Vacuum Filter Squipment in places

ba) Continued installation of 4% digested sludgs pining in
the Vacuum Filtsr ﬁdildinga

Miwvisions B & C
1.) Mo work in'progressg

Division D

1.)  Gontinued lnstalﬁaﬁiah of the Main Power Dlietributicn P&nal.
2,) Continued condult instsllation to Vacuum Filter Equipment.
"3.) Continued eomduit inetellation to H & V Unit S-1,



"

GREALEY AND HANSEN
ASHLAND, WISCONSTH
STHAGYE TREATHENT PLANT ADDITIONS
DATLY REPORT

RenorTt No. 328 ' Eo Me Gerulaet

Tuesday Weather: Clear o
11/13/73 Tezperature: #4° to 56
Congtruction Prograss:

Division A .
Continued painting the Vacuum Filters.

}  Countinued installiation of the eover plate over the channel
‘ in Walkway "B". )

)}  Continued general clean-up of the azite.
) Bagsn grouting Vacuum Fllter Equioment in placa.
} Continued installation of 47 digested lludge piping.

visionsg 2 & ¢
_.} No wWork in progress,

iv ' '

Y Tornbinued installstion of the Main Power Distributlon Panel.
)

)

H_\

Continuad condult installation to Vaeuus Filtar Equipment.
Continusd eonduit iﬁsE&Llatieﬂ to B & v Unit S—l,




b

GREELEY AND HANSEN
ASHLAND, WISCORSIN
SEWAGE TRFATMENT PLANT ADDITIONS
, DATLY REPORT .

Report No. 327 ‘ E. M. Gerulat
YMonday : Waather: Cloudy
11/12/73 Temperatures: 43° to 58°

CQnﬁtruction Progress:

Divigion & -

1.3 Continued painting the Vacuum Fillters.

2.} Continued cleaning concrete walkways and flooks.

3.) Continued installation of the cover plate over the channel
in Wlakway "BY.

4,) Greding of roadways eontinued.

5,) Continued installation of Vacuum Filter Equipment.,

b

1

ivisione B & G

«! Yo wark 1n,ﬂrogressa

Divigion D ' ‘
1.} ConEinued 1natallat19n of the Main Power Distribution Panel.
2, ) Continued conduit instellation to Vacuum FPllter Equipment.
3 Continned condult installation to H & V Unit $~1,




—ab

GREELEY AWD HANSEN
ASHLAND, WISCONSIN
SEWAGHE TREATMENT PLANT ADDITIONS
DAILY HEPORT

Report No, 326 ‘. Ma Gesrulatb

FPriday Weather: Clesr
11/9/73 Tempersture: 10° to 3350

Construction Progress:

Division &

1.} Began painting the Vacuunm Filters. _

2¢) HReplaced stalrway on roof of Digestor #1. o

3,) Continued lime, plant water, and elum piping iu the Vacuunm
Filter Bullding.

Division B
1.) %o work in progressa.

iviaiﬂﬁ C ‘

To7Confinued installation of oil and gas plping to the new
bollelw |
piviglion D

. ) Conbinued installation of the Hain Powey Disztyibutlon Penel.
2.) Continuad installatlon of lighting in the Boller BHooms




E A

GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT BDDITIONS
DAILY REPORT

Report No. 325 B, M. Gerulat
Thursday jeather: Windy o
11/8/73 : Tamp&rature' 109 to 25

Construction Progress:

Diyision A . ' _
T Conbtinued painting the Boller Hoom walls..
2,) Continued door hardware installatlion,
7,) Continued installation of lime and Plent Water piping 1n
' the Vacuum Fllter Building.

D $1s10n_G

"~ Oontinued inatallatian of oil and gas piping to the new
boilars

pivision
Continued inst@l1°tior of the Feln Power Dlgtrioutton Panel.
? } Continued inﬁtallatiom of lighting in the Boilar Hoott,



GAEELEY AND HANSENW
ASYLAND, WISCOREIN

GEWAGE TREATHMENT PLANT ADDITIONS
DAILY REPORT

renort No. 324 . ¥, Gerulsb

Wadnaesday : Weather:; SnowW
11/7/73 Temperature: 14° to 309

Congtruction Progresg:

Nivision A :

1 Cortinued grading roads. ' :

2,) Continued painting Bollsr Room calling.

3.} Continued door hardware installstions '

L.} Continued installation of lime piping in the Vacuum Filter
Building. : .

Mivisiona B & C

"Ho work ln progresg.

Division D o o
_ fontinued installation of the Hain Power Distribution Panel.
2.) Began instslletion of lighting in the Boliler Room.




GREELEY ARD HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS

. DAILY REPORT

fieport No. 323 | E. M. Gerulet
Tuesday ' FBaather: Cloudy
11/6/73 Temperature: 20° to 28°

Construgtlan.?rogresﬂ:

Division & - : 7
1.7 Began painting the boller Room celling.

Continued general clesn-up of thne slte.

E. W. Coons removed temporary office trailers from the slte.
. Continusd instzllatlion of lime piping in the Vacuum Fllter
-Buildings :

Fag W o]
-

£ g 2 &G
;;ggﬁprk in progregss

iviaion I :
T Gontinued conduit instdllstion to Vacuum Fllter Rquipment.
2,) Continued instellation of the Ezln Power DListribution Panel,




GRERLEY AMND HANSEN
ASHLAND, WISCGRSIN
SEWAGE TREATHENT PLANT ADDITIONS
DATLY H¥EPORT

Report No. 322 Bs Me Gerulat
Monday Weathar; Cloudy 7
11/5/73 _ Temperature: 18° to 28°

Congtruction Progress:

Divigion A

i.) Degan valnting the ferrie shlcride mixing tanke.

}  Qontinued oleaning the Final Tanks,

} Continued general elesm-up of the aite,

) Continued Ferric Chloride and Plant Water piping in the
Vaguum Filter Building.

Dlvi&igns B.& C
1.7 Fo work in progress,

. ‘“aninuad conduit *nstal?atlon to Vacuum Filter Equipment
2.) Continued installation of the Main Power Distribution Panel.



GREELEY AND HANSEN
ASHLAKD, WISCONSIN
SEWAGE TREATHENT PLANT ADDITIONS
DATILY REPORT

Raport Hoe 321 , E. M. Gerulat
riday Weether: Rain to Clear
11/2/73 Temperature: 28° to z0%

Congfruction Brogress:

Division A .

1.V Continued psinting equipment and piping in the Vacuum Filter
Bulldéng.

) Continued cleaning the Aersation Tanks and Final Tanke.

)} Continued insatallatlon of the new Grit Removal equipmant.

}  Continued Ferrie Chlorids and Plant Water piping in the
vacuua Filter Bullding.

Ta Conbinued conduit installation to Vacuum Filter HEquipment. _
2.) Continued .installetion of the Main Power Distribution Pensl.




>

GREELEY AND HANSEN
ASHLAND, WISCONSIN
STYAGE TREATHENT PDANT ADDITICNS
DATLY REPORT

Report No. 320 E. M. Gerul=zt
Thursday Yeabher: Clear o
11/1/73 : Tempersture: 349 to 61

Cenztruction Progress:

Mvigion A

Te7  Continued painting equipment and piping in the Vacuum Filter

- Building.

2,) Continued cleasning Asration Tanks. :

3,) Chntinued fabrleation of filtrate plping for the Vaeuum
Fllters,

4.} Preparations for installation of ceramle tlle in the Locker
Room continued. - -

s B & C ;
No work in progress.

Divigion D
i.) Gontinued conduit installiztion to Veacuum Filter HEguipments
-2,) Continued installatlon of the Meln Fower Distribution Panal,

Remarks: ‘ -
—""Wr. Bob Aubrey of Rexnord inspected - the workmenship on the
Vacuum Fllters and stated poor work would be Trepalred.

il



GREELEY AND HAMSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Raport No. 319 ' E{ M. Gerulet

Wedneasday .eathér: Clear _
10/31/73 temparature: 389 to 56°

Construction Progresa:

Division &

1)
24 )
30}
bad

Conbinued painting Vacuyur Pilter equlipnment and piplng.
Continued cleating Aeration Tanks.

Began ingtallation of the suspended celling in the Office,
Continued fabrication of flltrate piping for the Vaduunm
Filters, ‘

Divisians B & C

o7

2.)

‘Ko work in progress.

Coritinued condult lnztallation to Vacuum Filter Equipment.,
Continued ingtallstion of the Mein Power Distribution Panel.




GREELEY AND HANSEN
- ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Raport No. 318 E. M. Gerulet
Tuesday Heather: Cloudj o
10/30/73 : Temperature; 39° to 58

Construction Propgress:

Divislon &
Continued inetallation of channel cover plate in Welkway "B*.
2.) Began oleaning Aeratlion Tanks,

3.) Continued painting equipment end piping in the Vaeuum
Filter Bullding.

Divlﬁlangiﬁ & ¢
1.} He work in progress.

1vlsian D
ontinued eondult 1n$talla*ion to vacuum Filtar Equipltent.




GREELEY AND HANSEH
ASHLAND, WISCONSIN
SEWAGE TREATHENT PLANT ADDITICHS.
DAILY REPORT

Report No. 317 _ s Me Gerulat

Monday ' Westher: Clear o
10/29/73 Temperature: 42° to 64

Ccnstruction Progregs:

Division & : ,

1.) Continued painting Vacuum Fillter Eguipwent and pliping.

2.) Continued insztallation of door hardware in the Vacuum
Filter Bullding.

4.) Glazing Contractor begen repair of leasking windowa,

4L,) Began fabrieatlon of flltrate piping for the Vacuum Filters.

Divisio

1,) Began instsllation of lighting in Boller RHoom.

2.) Temporsry wiring was installed to Boller eirculating pump
P-3 to permit hot water circulation to unlit heaters in
new congtruction ares,




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Report No. 316 E. W« Gerulat
Friday Weathsr: Raln ,
10/26/73 Tenpeature: 119 to 68°

Construction Progeess:

Divigion & _

7 Continued painting Vacuuwn Filter Equipment and piping.

2,} Continued installetion of channel cover plate in Wadkway "B%.
3.) Continued general clean-up of the gites

L.} Continued installatlon of Ferric Chloride piping.

Division B -
1) HNo work in popgresge

11zation of Boiler il plping.

NMivision

] Continued installation of lighting in the Vacuum Fllter

Remarks: , : , o | .

T.] FWr. Dele Bowman of Grudem Eros. visited the site. Hepalr
ond replacedent of Vaouum Filter equipment was discussed
og well ss general progress on the project,




GREFLEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Report Wo. 315 _ Y. M, Gerulabt
Thureday Waathers Cloudy

10/25/73 Temperature: 50° to 55°

~ongtruction Progrags:

Divigion & .

1.] Cantinued painting piping and equipunent in the Vecuum Filter

: Building. :

24) Eoetinuad lnstallation of the channel cover plate in Walkway
BY. ‘

3.) Completed masonry brick end block work at the south removabla
panel in the Vacuum Filter Room.
4.,) Began installation of door #27.
.} Continued installation of ferric chloride and plant water
piping in the Vacuum Filter Building.

L]

Division B -
ie §o work in progress.

"Céﬁﬁinuad oll'and gas piping to the new boller in the Boiler
room. '

ivigion D _ S

T Continued inetallatlion of lighting in the Vaesuum Filter
Bwllding. _ ‘

2.) Continued annduit installation to equipment in the Vacuum
Filter Bullding and Control Bullding.




GREELHY AND HANSER
ASHLAND, WISCONSIN

SEWAGH TB?ATV“NL PLANT &DDITICNS
DAILY REPORT

Report No. 314 E. M. Gerulac
wWednagdey westher: Clear
10/24/73 Tampersture: 489 to ?30

Conghruetion Prograad:

Division A

.7 Continued palnting piping and aquipm@nt in the Vacuunm Filter
' Building.

2,) Continued ingtallatlon of the channel cover in Walkway "B%.

3.)] Continued general clean-up of the sita. !

L) Inatallatien of the Vacuum Filters and 11m@ piping eontinued.

Ty Gontlnued oil and gas piping to the new boiler in the Boller
Roofms

Division I
S Continued installatlon of lighting in +the Vaeuum Filter
Bullding.
2.) GContinued conduit installation to eguipment in the Vacuum
Filﬁer Building and Control Building.




ﬁﬁﬁwﬁ

GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PRANT ADDITIONS
DAILY REPORT

Reoort No. 313 E. M. Gerulat

Tueaaday Weather: Cloudy
10/23/73 ‘meperaturs: 50° to 55°

Cangtructlon Progreaga:

Divisicn A

1.) Continued palnting niping and egquipment in the Vaeuum Pilter
' Building.

2.) Continued installetion of the cover plate in Walkway “B%,

3.} General clean-up of the site continued.

4.} Continued installation of the Vacuum Filters.,

5.} Gontinued lime piping installetlon,

Divigicon B

1.) Hoe work in progressg.

Divizion '
1e) Began oil and gas piping to the new poiler in the Boller anm.

Dlviﬂijn 1
. Continued 1nsta11&tlan of lighting in th& Vacuum Fllter
Buildings

2.) Continued eonduit installation to egulpument in the Vacuum
Filter Bullding and Control Bulilding.




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATHMENT PLANT ADDITIONS
T DAILY REPORT

Renort Wo. 312 E. M. Gerulat
Mounday ‘ Weather:; Cloudy
10/22/73 _ Temperaturas: 54° to 76°

Conztruction Progrags:

pivieion A

1.}  Continued painting plping in the Vecuun Filter Building.

2.) Continued instellation of the Veecuum Pilters and Filtrate
Aasembly. : : '

9.) Began installation of the channel cover in Walkway "B".

h,) Continued general clean-up and grading of roadway.

Divielons B & €
1,) Ho worK in progrese.

 Divigion D

1.7 Continued installation of lighting in the Vacuum Filter
) Building. _ :
2.) Continued conduit insgtallation to equipment in the Vacuuwn
Filter Buillding and Control Butlding. ‘




GREELEY AND HANSEN
ASHLAND, WIBCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DATLY REPORT

Renort No. 311 . M. Geralat
Friday : Weather: CleaYr
10/19/73 Temperature: 47° to 56°

Construction Progresa:

Divigion A
T.3y  CGontinued pminting piping in the Vacuum Filter Bullding.
2.) Continued installstion of the Vacuum Filters and Filtrate
. Asgeubly. . h ' '
3.) Continued suspended celiling instslletion in the Locker
Room and Pessageway. '
%s) Continmed grading snd landscsping.

Divisione B & C .
1*yfwﬁb~ﬁQrf in progresg.

Division D _ ' ' _
1.} Continued conduit installstion to equipment in the Vacuum
Filter Bullding and Control Buklding.




GREELEY AND HANSEN
ASHILAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Report No. 310  E. H. Gerulst
Thursday Weather: Clear
10/18/73 Tenperatures; 42° to 52°

Consbruction Progress:

Division A

T Continued painging piping in the Vacuum Filter Building.

2.) Continued installstlon of the Vacuum Filters and Fllter
equipnant. o -

3,) Continued suspended celling installation in the Locker
Room and Pagsogeway,

h,) Continued @rading and landscaplng.

5.} Continued ferric chlorkde and lime piping.

Divisions B & C
1, ) . Mo work in progress.

Division D : _
1.] Continued condult installation to equipment in the Vacuum
Filter Building and Control Bullding.




GREZLEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATHENT PLANT ADDITIONS
DAILY REPORT

Henport No. 309 Ee Mo Gerulat
Wednesgday Weather: Clear
10/17/73 Temperature: 36° to 46°

Construction Progress:

Mvyvision &

1.) Tontinued suspended eeiling ingtallatlon in the Office,
Logker hoom and Pazsageway.

Z2.) Continued 1nstallation of the Vacuum Filters and Flltrate
Agpembly. '

3.) Palnting of piping continued in the Vacuum Filter Bulliding,

Divislons B & C
1.] %o work in oromreas.

1v1s10n D
CGontinued conduit. 1n&tall&tion to eqalpm&nﬁ in the Vacuum
Filter Bulldlng. : :




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMZNT PLANT ADDITIONS
DAILY REPORT

Report ¥Wo, 308 E. M. Gerulat
Tuesday . Weather: Cloudy o
10/16/773 , Temperature: 42° to 49

Construction Progress:

DMvigion &
1.} Began instellstion of the Vacuum Filter and Filltrate Assembly.
2+) Continued installstion of the suspended celling in the

Office, -

3.) Continued painting the pip*ng in the Vacuum Fllter Bullding.

Divisions B & C
1.) No Work in progress.

Division

1.) Gontiﬁu&d ¢onduit ingtallation to sguipment in the Vacuum
Filter Building.
2.) Continued conduilt inetsllatlion in the Control Buildling,.

ectobsr 1?,'1nclusiva dua to E. ﬁ. G&rulat's 111ness.




GREZTLEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE THEATMENT PLANT ADDITIONS
DAILY REPORT

Remport HNo. 307 e M. Gerulat
Tuesday Weather: Cloudy
9/18/73 Tenperature: 48° to 65°

Congtructlon Progress:

Divigion &

1 }y Continued relocation of fencing on the north side of the plant,
Continued work on the existing P,.3.T. Soum Box,

Continued installstion of the Firnal Tank Drive guards,
Continued painting the Vacuum Filter Bullding cellings.
Continued installation of the 4" digested sludge piping in

the Vacuun Fxltgr ﬁulld ng and the Screen and Gritv Bullding.

U\PLJN
& [ L T 0
S it e

Divigion B |
l.) Ko work in progress,

Division G
1.) Gontinuad hot water piping 1n the Boller Room.

Diwislon T

Tnatallation of the Control Bullding lighting panel continued.

2:) Continusd conduit instzllation for lighting i the Locksn
Hoom and Paessageway:




GREELEY AND HANSEN
ASHLAND, WISCOHSIN
SEWAGE THEATMENT PLANT ADDITIONS
DAILY REPORT

Report No. 306 _ E. M. Gerulat

Monday Weather: Cloudy
9/17/73 Pempersture: 50° to 62°

Constructioa Brogress:

ion &

Gontinued relocation of fencing on the north sids of ths plent..
Beégan work on the existing P.8.T. Secum Box,

Continued ingtsllation of the Final Tank Drive guardsa,
Continued painting the Vecuum Filter Building cellings.
Continued installation of the 4% digested sludge piping in
the Vseuum Filter Building and the Screen snd Grit Building.

Divie
1.

- ¥

(W, WA B
-

Divigion | o
1.1 Ho work in progress.

Divigion C o _
1,) Began hot wateyiﬁiping in the Boiler Roonm.

ion T : ' - _ ,

helallation of the Control Bulldirg lighting panel began.

2.) Continued conduit installation for lighting in the Locker
Room and Passageway. ' _




GREELEY AND HANSEN
ASHLAND, WISCONSIN
" SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Report Ho. 30§ E. M. Gerulat
Friday ' Weather: Cloudy
:9/14/?3 Tempersture: 59° to 60°

Congtruection Pragrass:

Te)
2¢)
3. )

Rivisior

ivieion A ,
1.) Continued relocation of fﬂnclng on the south slde of the plant.,
2,) Continued installation of the Finel Tank Drive guards. -
3,) Painting of the Vacuum Pilter Bullding ceilings and piping -

- continued,

L.} Continued compressed alr and Ferrle Chloride vent piping
in the Chemical Storage "AY,
Division B

Continued roof drain piping in Walkway “B"

“ﬁ"lnued hot water piplng to Vaéium Fllter Building unit
“Hesdters. o

Continued instellation of lighting condult in the @fflce.
Began installation of lighting ocondult in the Locker Room,’
Continued inetallation of lighting conduit in the Control.
Building.




GREELEY AND HANSEN
ASHLAND, WISCONGIN

SEWAGY TREATHMENT PLANT EDDITIONS
: DAILY REPORT

Revort Ho. 304 ~ E. M. Gerulset
= Thursdsy Weather: Cloudy

9/13/73 ~ Temperature: 48° to 60°

Congtruction Progress:

Divigion A

1.) Contlnued seeding new lawn areas, -

2.) Continued installstion of the Final Drive ga&rds.

3.) Painting of the Vacuum Filter Bullding ceilirngs and piping
contlnued,

4,)} Continued caulking the s¥pansion jaints betwesn magonry
and concrete in the Vacuum Filier Bullding.

5,) Continued compressed alr plping in the Sludge Loading Hoom
and Chemical Storage "A",

Divlsion C

) Continued hot weter piplng in Walkway “&”

'Eegan'lnstallatlon of lighting conduit in ths Office.

2. ) Continued installation of lighting conduit in the Oontrol
Buillding.




GREELEY AND HANSEN

ABFLAND, WISCONSIN

GRWAGE THEATMETT PLANTAADDITIONS
DATLY BEPORT

fanort No.303 : Be M. Gerulat
Wadneada) : thary “loudy

- Y o - + ‘A.)'r)() - /'QD
9/12/73 fsmperszture: 52° bo OF

Oangtractinn Progreas:

Mivision A

Ty Tontinued ralocation of fencing on the south side of the plant.
2.1 Continued sesding new lawn al«ds. : .
3.) The hose crene wWag installed in the Vacuum Filter Building.
h,} Conbinuéd painting cellings, deors gnd piping in the Vacuum

Filter Building. -

.} Cnntinved instellation of door closers.

6.) Continuad pointine wlazed block with whilte mortar in tha
Veouurn Pilter Buillding. I

7.3 Continusd eaulking the expansgion Jjointsz betwsen masonry
and concrete in the Vacuum Fllter Bullding. ,

B.) 1Inastellation of the telescoplic valves in the Asration Tanks
continued, :

9.) Continued ¢émpressed alr piring in the =zludge losding room.

1.7 continued reof drein piplng lan Walkway e,

Divigion C _

1.7 CGontinued hot water piping in the Control Building and
Walkway ®A™, . '

2.) Bagan installation of H & V Unit §-1 in the Control Building.

Divigion D : ‘

1<) Continued ingtalletion of outside Light fixtures.

2.} Conttinued installation of conduit for lighting in the
Control Bullding.

e



GREILZY AND HANGIEN
ASHLAND, WISCONSI
STWAGHE TREATARPR PLANT ADDITICHGS
DATILY REPORT

Report Yo, 302 &, M. Gerulat
Tuesday Weather: Clear
9/11/73 Temperature: 54° to 67°

Construction Prosgress:

Division A& .

T.) Degen relocation of fenclng on the gouth side of the plant,

2.) Continued instzllation of the gteel rolling door in the
Vacuum Filter Bullding. _

.} Continued painting celilings and piping .in the vacuum Fllter
Building. .

} The closer for door #1 was installed,

) Continued pointing gelzed block with white mortar 1n the
Yacuum rFllter Bullding.

.) Continued caulking the expansion jolnts between masonry

and concrete in the Vacuum Fillter Ruilding,

.) Continued lime suction and discharge piping in Chemlecal’

Storage "a™, ' : :

Division H
1.) No work in progress.

Dlviston €

1.) Continued hot water piping 1n the Control Aullding and
Walkway oM,

Division D ‘ ‘

1.) Continued tnstallation of outside light fixtures.

5.) Contlnued installation of conduit for lighting in the
Control Bullding. '




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE THEATMENT PLANT ADDITIONS
DAILY REPORT

Raport Nn, 301 B. M., Geruiat
¥onday ‘ Wegther; Clear
a/10/73 Temperature: 64° to 76°

Construction Progress:

Division & '

1.) Continued lnstallation of the steel roll;ng door 1in the
Vacuun Filter PBullding.

Regean painting Vacuum Fllter HBuilding drain plping.
Continued pointing glazed block with white mortar in the
Vacuum Filter Bullding.

Began caulking the expansion Joints between masonry and
concrete in the Vecuuw Filter Bullding,

‘Began lime suctlion 2nd discharge niping in the Vacuum
Filter Building.

wnoFE W
- L] [ ] a
— e e

Divislon B
1.) lo work in progress.

1.) Continued hot water piping in Wakkways “A" and “n",

- Divisgion D

1.) DPRegan installation of outside light fixtures.

2.) Continued installation of condulf for lignting in the
Control Bullding.

Remarks:

i.) V & M Electric's Project Foreman stated that Sgaure D
would ship all equipment which was fabrlcated prior to
the strike, Control Camters CC-1 and CC-2 will not be
fabricated until after the strike iz settled.




BERLEY ANTD DANSEN
ASHDAND, WISCONSIN
St AGH Pih%ﬁ““NT PLANT ADDITIGNS
DAILY REPQR

weport No. 300 2e M. Gerulat
Friday Weather; Clear
a/7/73 : Tewperature: $2° to 72°

Construetioan Prograss:

DHivision 4

1.7 Corerete was placed for the approsch ramps at doors ¥l and
#3.

.) Cancrete wig plsced for the sidewalk around the Boller
Hoom Extenslion.

3.) Contlﬂu@d pointing glazed block wlith white mortar in the
Vacuum Fillter Ruilding.

h.,) Continued caulking door 2nd window frames in- the Vacuum

5

b

™

Filter Buliding.
}  Began psinting plpling in Chémical Storage upe,

7.}  Continued plant water plping in the Pump Hoom of tha Control
rJU.i 1d il’lg .

Division B
1.) No work in progress,

Divigion C
1.i Continued hot water niping in Walkways “A" and "B".

nivislon D

1.} Continued 11ght1np installation in the [lectrical Hoom.

2.} Continued installation of conduit for lighting in the
Control Rulliding.




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATHMENT PLANT ADDITICHS
DAILY REPORT

Report No. 299 E. M. Gerulat
Thureday Westher: Clear
9/6/73 Temperature; 54° to 70°

CQBStruction Progress;

Divialon A

1.y Continued sodding the berm around the Aeratlon Tanks.

2.) Concrete for the ferrlc chdoride and llme pump bases wes
placed. '

3.) Continued pointing glazed block with white mortar in the
Vacuum Fllter Building, _

4.,) Continued csulking window 2nd door frames in Walkway "AY
and the Vacuum Filter Bullding.

£,) Contlnued caulking sxpansion joints wlth Igas.

6.) Continued painting doors and cetlings in the vVaduum Fliter
Fuilding. _ ‘ '

7.) Continued plant weter piping in the Pump 5oom of the Control
Bullding. .

Divlision B ‘
1.} ¥o work in progrees.

Divigion C

1.7 Continued hot weter pining in the Vacuuwm Filter Building
and bhegan in Welkways "A"™ and "B".

2.} Continued ductwork for exheust fan E-1.

Division D : '

1.) Begen lighting installation in the Electrical Room.

2.) Continued installation of conduit for lighting in the
Control Zullding. '




GREEL“W AND HBANSEN
A GHLAN JISCDlDI%
SEWAGE TH J:‘w.[""'L'\IT PLANT ADDITIONS
DATLY AEPORT

Eeport No. 298 _ E. M. GCerulst
Wednesday : Wegther: Clear
2/5/73 . Temperature; 60° to 72°

Construction Progress:

NDivision A

1.7 Continued sodding the berm arond the Final Tanks and Aeration
Tanks.

2.} Continued installation of the alumlnum handrail in the
Vacuum Filter Building. - ‘

3.} Begen lnstallation of the steel rolling door in the Vacuum
Filter Bullding.

Continued pointing glazed block with white mortar in the

Vacuur Filter Rullding. ‘ _ '

Continued caulking window and dcor frames in the Vacuum

Filter Building and Control Building.

Continued caulking expansion Jjolnts with Igss.

Continued palnting doors, copper plping and exposed areas

of the Aerators. '

24" gpool peices were installied for the Venturi Meter 1n

the Pump Room of the Control Buildlng.

o TN T NEERE R
3 L] L] *
.-\_/\.’ Sy ™

-
——

1.) ©No work in progress,

Division C

1.) Continued hot water piping in the Vacuum wilter juilding.
2.) Fegan ductwork for exhaust fan E-l.q

Divigion D '
1.) Continued 1nstallatlon of lighting in the Workshop.

2.} Continued installstion of conduit forllighting in the
Control Building.




GREELZY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TQJL”NﬂNT PLANT ADDITIONS

DAILY REPOHRT
Heport No. 297 Be M. Gérulaf 7
Tuesday weather: Cloudy
9/ /73 ' Temperature: 68° to 72°

Construction Progress:

Divigion A

1.) Continued installation of aluminum handrail in the Vacuum
Fllter Building.

2.) General clesn-up of the Control Pu11ding Pump Room continues,

3.). Continued pnainting the submerged areas of the Aerators.

,) Continued pointing glezed block with white mortar in the
Vacuum Fllter Building.

5.) Stone coping was set for the Roiler Hoom ixtenslon.

6.) Continued installatinn of ferrie chloride and plant water
plping in Chemiecal Storage nan,

Divisgion B

1.7 No work in progress.

Division C .
1.} Continued hot water piping in the Vacuum Filter Building.

Divigion D
" 1.) Continued 1ana11ation of ‘lighting in the Workshop.

2.} Continued installation of conduit for lighting in the
Control Building.

Hemarks: '

1.) V & ¥ Electric's Project Foreman stated that Square D
iz on strike and that the Control Centers will not be
fabricated until the strike 1s sttled.




GREELEY AND HANSEN
AZHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDLITIONS
DAILY REPORT

Report No. 296 Edward M, Gerulat
Monday Weather: Cloudy
9/3/73 Temperature: 70° to 88°

Construction Progress:

Noawork in progress - Labor Day




GREELEY AND HA&NSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DEILY HEPORT

Report No. 295 Fe M. Gerulat

Friday Weather; Cloudy
8/31/73 Temperature: 660 to 900

Construction Progress:

Divislon &

T.) cContinued sodding the berm aroand the Chlorine Contact
Teank and Final Tanks.

2.) Continued installation of the aluminum handrall in the

' Control Building.

3.) Continued pointing galzed block with white morter in the
Control Building and Vacuum Filter Buildlng.

L. Continued pailnting the submerged areas of the Aerators.

5

)
.} Continued ilmstallation of ferric chloride piping in the
Chemical Storages "AM,

Divﬁsion B
1. No work in progress.

Divigion C
1.) ContinAed hot waterrpiping tn the Vacuum Filter Buillding.

Divislon D
1.3 Continued installation of lighting in the Workshop.

2.) Continued installation of conduit for lighting in the
Control Bulldling.




GHEEL Y AND HANSEN
ASHLAND, WISCOMNSIN
SEWAGH TREATHENT PLANT ADDITIONS
: DAILY REPCLT

Keport Ho. 294 i. M. Gerulat
Thursday Westher: Cloudy to Raln
8/30/73 temperature:; 707 to 76°

Construction Progress:

Division A

1.,) Continued sodding the berm around the Chlorine Contact
Tanks and Final Tanks. -

2.) Began installatlon of the sluninum handrail in the Control

~ Building. | | |

3.) Continued painting the Vacuum Filter Bullding ceilings,
submerged ereas of the Bspators, and the pumping egquipment
in the Control Puiliding. ‘

h.) Cortinued masonry bléck work for the lnterior walls of the

. Vacuun Filter Bullding, : '

§,) Continued pointing glazed block with white mortar in the
Control Building. ' : '

4.) Continued installation of ferric chloride piping in
the Sludge Loading room and Chemical Storage At

Dividlon B .
1.} Continued covering hot and cold water plping with insulation.

Division‘c ,
1.} Continued hot water piping 1n the Vacuum Filter Building.
2.,) Begsn covering hot water plping with insulation.

Division D .
1.7 Begen installastion of lightlug in the Workshop.

2.)  Continued lighting installation in Walkway wpd, HARY and
the Control Bullding.

Visitors:
RE. He Blzzarri




GREELEY AND HANSEN
ASHLAND, WISQONSIN
3EYAGE TREATHMENT PLANT ADDITIONS
DAILY RBEPORT

Heport NOo 293 me Ma Gerulat
Wednesday ‘ . Weather: Cloudy
8/29/73 Tempersture: 74° to 86°

Consgstruction Progress:

Division A

1.}  Continued sodding the berm around the Chlorine Contsect Tanks
and Final Tanks.

2.) Continued painting the submerged dreas of the Aerators and
the cellings in the Vacuum Filter Buildlng.

3.} Continued masonry block work for the interior walks of the
Vacuum Filter Building.

4,) Began polnting glazed block with white mortar.

Division B
1.) No work in prOgress‘

‘Division C
1.) COntinued hot water niping in the Vacuum Filter Building. .

_121_‘1_1_5_1_9!_1_2

-1.) Continued lighting 1nstallat10n in Walkway "A¥,

2.) Continued lighting conduit 1nstallatlon in the Vacuum
Filter Bullding.

Bemarks. '

1.) A Bexnord Eepresentative inspected the 1nstallation of
the Sludge Removal Equipment. An alarm system should be
installed to alert plant personnel of a clutch overload.

Visitoré:
B, 3. Bizzarril




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATHMENT PLANT ADDITTICONS
' DAILY REPORT

Henort No. 292 ' Fe. M. Gerulat
Tuesday Weather; Clear
8/28/73 Temperature: 74° to 94°

Construction Progress:

Division A

1.) Continued installation of the Aeratlors,

? Began sodding the berm sronnd the Chlorine Contact Tanks. '

Continued painting the ceillngs in the Vacuum Filter Bulilding.

Regen pailnting the submerged areas of the Aerators.

Continued installation of the counter flashling on the

roof of the Vacuum Filter Building. .

The dounspouts were installed on the south wall of the

Control Building.

.} Continuéd mesonry block work for the interior walls of the
Vacuum Fllter Building.

L ] L] L ] -
ot e Nt e’
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Division B
T.)] No work in progress.

Division C. ‘ o e wrs
1.} Contlnued hot water piping in the Vacuum Fllter Bullding.

Division D : '
' T.7 Continued installatlon of lighting in Wadkway war,
2.) Continued installstion of condult for lighting in the
Vacuum Filter Building.




GREELEY AND HAHNSEN
ASHLAND, WISCONSIN
SEWAGE THrATMENT PLANT ADDITIONS
DAILY REPORT

Report No. 291 ‘ : E. M. Gerulast
Monday Weather: Clear
8/27/73 Tewperature: 67° to 9u°

Congtruction Progress;:

" Divigion A
1.) Began installation of the Aerators.
} Continued preparations for sodding the berm.
) ~Continued painting the celllngs in the Vacuum Fllter Building.
) Regan installation of counter flashing on the roof of the
vacuum Filter Building.
.) Continued masonry hlock work for theiinterior walls of the
Vaeuum Filter Building.

2
34
i,
5

Division B
1.) Ho work in progresse.

Division C-
1.} Continued hot ‘water piping in the Vaeuum Filter Bullding.

-Divisgion B -

1.) The outside light poles were placed on their bases.
2.) Continued installation of conduit for lighting in the
) Vacuum Filter Bullding. :




GHEELEY AND HANSEW
ASGRLAND, WISCCHIIN
IEAAGE TREETKJWT PLANT ALDITICHNS
BATLY REPORT

Revort No. 290 7. M. Gerulat
Friday ' Weather: Cloudy a
B/24/773 Pemperature: 58° to 70

Construction Progress:

Division A '

1.) Concrete for plilpe supports and the eleetrical control center
hases was pched.

2e) Continued painting celllngs in the Control Building and

© doors and cellings in the Vacuum Fillter Building.

3.} Continued installation of rolled roofing for tne Control
Building and Walkway "Aav,

4.) Began installation of counter flagning on the Control
Building roof,

5.) Continued inutallatlon of plent water piping in the Vacuunm
#11lfer Bullding.

‘6. ) Continued installation of chleorine piping in the Chlorine
Pontrol Wanhole.

Divisions B & C
1.) No work in progress.

Division D

1.) Copntinwed installation of conduit for LlEhtln? in the
. Control Buidding and Vacuum Filter Bullding.

2.) - Began installation of lighting in Walkway "a¥,

o



[ —

GREELEY AKND HANSEN
ASHLAND, WISCONSIN
SEWAGE ”1§ﬂleNT PLANT ADDITIONS
DATLY R QEPOHT

Revort No. 291 e M. Gerulat
Saturdsy . Weather: Cloudy
8/25/73 ‘ Pemperature: 67°

Construction Frogress:

Wivi ilon A }
1. Continued washing the exterior masonry brick work offi the

Yacuunm Filter Building.

Divisicns By C & U
1.) No WwoTk in progress.

to 74°



GREELEY AND HANSZEH
ASHLAND, WISCON3IH
STIAGE THEATHENT PLANT ADDITI NG

oo LY HEPOHT

vonort Wo. 239 ' ' %, M. Gerulat
Thursday Weather: Cloudy’ _
8/23/73 Temperature: 62° to 73°

Construction Progresy:

Division A o _ o _
1.1  Continued glazing galss windows Iin the Vacuunm Filter Bullding.

2.} Continned formwork for pilpe supports in the Pump hoom of
the Control Bailding.

3
by
5
6

.) Continued palnging ceilings in the Control Bullding and
" Vacuum Filter Bullding. ' :
.) Continned installation of rolled roofing for the Vacuum
Filter Building. : : _
.) facia and gravel stop installation continued for ¥agkway "A4".
.) Continued inetallation of plant water plplng in the Vacuum

Filter RPulilding.

Divisions B & C
1.7 No work in progress.

Division D '

1.) Continied instellation of condult for lighting in the
Conkrol Building and Vacuum Filter RBuilding. ' :

2.) Continued relocation of existing condult and wiring in the
Boiler Room. '



GREELEY AND HAN
AZHULAND, WISCOVE Ik
STHAGE TRIAT ENT PLANT ADDITIZNS

DATLY Hn70RT
demart MNo. 238 ' Be M. Gerulat
Hednesday Weather: Cloudy
8/22/73 Temperature: 539 to 71°

Construction Progress:

Divigion A
1.) Continued installation of window frames in the Vacuum
Filter Bullding.
2.) Continued painting ceilings,ln the Control Bullding and
Vacuum Filter Building.
3.) Continned masonry block work for the interior walls of the
_ vacuum Filter PBullding.
4,3 Installation of rolled roofing continued for the Vacuum
Filter Pullding.
5.) Continued ﬁnqtallation of facia andg ﬁravel stop for Walkway
riAl!
6.) Continued installatlon of plant water plping in the Vacuum
- PFilter Building.
7.) Hegan instzlliation of effluent water suction piping in the
Pump Room of the Control Building.
8&.) Continued installatlon of gas discharge wells on the roof
of Digestor #1,
9.) Began formwork for pipe saddles in the Fump Hoom of the
: Control Bullding.
10.) “oncrete for the plant gate llght pole footing was placed.

Divigions B & ©
1.,) No work in progress.

Division D
T.) Continued installation of conduit for lighting in the
Yacuun Filter Buiiding.

2.} Continued relocation of existing conduit and wirlng for the
existing Boililer,




GREELEY AND BANSZM

ASHLAND, WISCOMIIN
SEWAGE TREATHENT PLMAT LDDDTI
DAILY dEPORT
Report ¥Fo. 287 . Me Gerulat
Tuesday Weather: Cloudy
8/21/73 Temparature: 56° to 67°

Construction Progress:

Division A

1.)

)
.}
.)

.)

Continued installatlion of window frames in the Vecuum
Filter Building.

Continued painting ceillngs and doors in the Vacuum Filter
Building and wWelkways "A" and "R".

Continued masonry block work for the 1nterior nalls of the
Vacuum Filter 3uilding.

Continued installation of rokled roofing for the Control
Building 2nd Vacuum Filter Bullding.

Began installation of facla and gravel stop for Walkway "AY,
Continued 1nctallation,of gos dischnarge wellg on the roof
of Digestor #1.

Continued alum piping in the Aeration Gallery. :
Began Tormwark for the footing for the Dldﬂt gate 11gnt pole.

ﬂ1v1Q1on a

1.)

No worlt in progress.

Division C

1¢)

Tiseves for not weter ploping were installed.

Division D

1.)
2a)

Continued installation of condult for lighting in the
Control Bullding and Vecuum Filter Building.

The existing and new boller control panels were mounted

on the west wall of the Boiler HRoom Extension. Modifications
are being made to operate the existing btoller temporarlly,




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TRATMENT PLANT ADDITICHNS
NDATILY REPORT

Report No., 286 ' T, M. Gerulat

Honday Yeather: Clear o
8/20/73 ' Temperatura: 60° to 77

Construction Progresst

Division &

1.7 Continued installation of windwe frames in the Vacuum

o Filter Buillding. '

2.) Continued painting the Yacuum ™1lter Building cellings and
door frames. : '

3.) Continued masonry block work for the interlor walls of the
Veecunm Filter Bulldinge. : '

4.,) Continued installation of rohled roofing for the Control
Building. ‘ '

5,) Concrete was placed for the water heater base in the Alum
Storape Hoon. - - :

6.) Contlnued installatlon of the 3" Scum Suction plpe in the

Pump Roon of the Control Pulilding.

7

. ) Continued installation of the gas discharge wells on the
roof of Dlgestor #1. ‘ ' ’

Divisions B % C
1.} Wo work In prograss.

Division D S _
T.) Contlnued installation of conduit for lighting in the
Control Building and Vacuum Filter Building.




Tenort No. 285
Heburday

8/168/73

Conefruction Progrags!

.
A

Diviglon !
1a)  Haps
Pllter 2ullding.

tong By O % D

Divigi _
No worlk 1n prorsress.

1e ) Mo

washing the exterior nmasonry brick work of the Vacuum



GROZLEY AND HANSEN
ASULAND, WISCOWNSTIH
SEWAGE TREATHENT PLANT ADDITIOHNS

. SAILY REPORT

Serorh No. 284
Priday

8/17/’?3

Hed ingstaliin

5

e
Ten

Fia G@rulat

2.5
e

r: Cleary

rature: 640 to ?60

e windeow frames for thg Vasunm Filter

2% ¥ tallation of the rolled ﬁoéfing for the CQntral
S mnd Walktways "AY snd "Bv%,

Fa) =4 peinting the Vacuum Lilter Building ceilings.
fyy . peinting the sludge suction hesder,

Sa) 1¢ Chloride Shersge Tanks were givaﬂ one a@&t of

i Filber Building¢.
wued ingtallation of ‘the 3" Seuns
dp Room of the Control Building.

if'pr@grag&.‘

nu@ﬁf
© of Bhe Vemeuum Pil
2¢)  Conginusd instal]
s on th@ aaiﬁiﬂg af ﬁhe Gantral Builuing.

&r Building,

suetion niping in

@ﬁ,Lnstallatian of the 2” PVC Alﬁ& Tank fill plpingﬁ_"

usd nasenry bleck wmrk for th@ interioy waii& of the

iﬁsﬁé ation of aenduit f@r 1ighting in the wﬁlls

Hion of eendult fer paw@r and lighﬁing




 Division

GRUELEY AND HANSEN
AZULAND, WISCONS I!\]
STVAGHE TR PNAV“ PLANT ADDITICNS
DATILY HEPO4T

Jenort No. 283 . K. Gerulat
Thuraday : Waather: Cloudy

B/146/73 ' ' Teznerature: 649 to 80@

Construction Progress:

'nuﬂd installin@ wind@w frameg for the Yacuum Filter

Quildlng. ,
2%}k The g(ylights were 1n3talled on the roof of the Gontrel
) R@gan 1nstallaf10ﬂ of the rolled rooflng for the RBoller
' Roew Extensien and the Vacuum Fllter Suilding. o
.) Gontinued pafnting the ceilings in the Vaouum Filter Building.
») The aperating stands at the Aeration Tanks were painted. '
) CB sd masenry bleck wmrk for the interier Walls of the
o Va vm Filter Building.
.} PBegan imstellation of the 3% 3cunm guction plping in the
. Pump Reow of the Contrel ullding. : =1
ynEinwed installatien of 6% Waste and iieturn Sludge suctlien

ng in the Eump H@.m oi tne Control Jdlldlﬂga

neealed hat watew plping was tested and ca?ered with
insuietion,

Divisien D - L

1.) Centinued 1nstallati@n ef conduit for lighting in the wall
of the Vaseuwm Filter Bulldineg. -

2.} Contilnued instslletion eof conduit for power and lighting
en the celling ef bhe Centrel “uildlng.

7 f/ﬁ
s




{
i

Henort

RE&L,LJI AND) HANSEN
ASHLAND, YISCONSIN
T PLANT ADDITIONS

| GEWAGE TRE ATHERN
DATLY FEFONT
Lo, 282 B, M. Gerulag
YWeagther: Cloudy
Tenparature: 58° te ?O

Wedne aday

5/15/73

Constructxon Progrese:
felllhﬁ window frames for the Vacuum Filter

-:_ ‘ J:j.’ )
Buildineg.
Gentinued glazing windows in the Vecuum Fllter Bullding.

~ontinued ins
pagen placing insulating fill for the Contreol Bullding. and
1lter Building and

3¢}
Walkway reofs. .
oy C@ntiﬂued painting cellings in the Vacuum
wglkwe \'S W A " and i qli
5.} Continued magonry ngck work fer the interlor walle of the
Vacuum Filter Building.
6.) Ceontinued installatien ef 6" ysste and Heturn Sludga suctlon
piping in the Pump Room of tne C@ntral Bullding.

Divisiens © & C
Ne work In progrese.
lEhtlnw in thg;walls‘

1.)

Divigion D
Tantinued inastallsatien ef condult for
of the Vacuum Filter Building,
Began installati@n o condult for 115hting onn the cellihs

1-)

2.)
' of the Centrel Bullding.




GREELEY AND HANSEN
ASHLAND, WISCONS g

AEWAGE TRh@”Pwﬂ“ PLA
DAILY P”PO I

i

i | | ‘ 1 -
; Tteport Neo. 281 Ze M. Gerulat

g Tussday : Yeather: Cloudy

] 8/14/73 - Tenperature: 52° to

Congtriuctinn Prosress:

indow frames for the Vacuum Filter

DiviQ1un A :
T Covitinued installing w

:uild"n?‘a

Continned glazinr windews in the Vacuum Filter Bull

Began nlacing insulating fill for the Vacuum. Filt@r Bu,ldi &

rosf. o
Vacuum Filter Bullding.

Cantinned ingtallestion of 1&% PVC Alum discharge piping

Centinued masonry bleck work fer the 1nteriar Walls @f tne
in the Alum Shtorage Room, | |
C@ntinusa instﬁllatian of 6” Waste anﬁ ﬁsturn Eludge suction

N@ Werx”in ProgYr &y,

Division I '
. ) Continued installsation of c@ndult for lightinr in bthe walls
of the Vaguum Filter bBullding. :
Continued instsllation eof 2" nlbimF for the w-l light fiﬁ%u

2.)
on the Contrel Bullding reof.




AEELEY &ND TANSEN
LAND, WISCONSIN
PR AATHMENT PLANT ADDITIONS
DAILY REPORT

E. M. Gerulat
Weather; C
Tenperasfure:

‘nstalllm? window fremes for the Vecuin Filtﬁr

" wori fér the interior wal

@f'the Va@&nm F lﬁér Bulldith _ ' .
‘Bepan instellation ef 2R piping fer the wai.ligh%img on b

Contrel Building n@@f.




. GREELEY AND HANSEN:
, ﬂSKIAlu, WISCONSIN

SEMAGE THEATHENT PLnNT ADDITICHS
DAILY REFC

neport No. 279 L. He Gerulot E

Friday _ Jeather: Clear -
8/10/73 : _ o Terperature: 64° to ?2O E

Construction Progress:

. Division I :
' 1i.) Eontinued 1petalling windew franes for the Vacuum Filter
© Fullding, :

2.)  Continued glazing giaqs for windows in the Control_Buildlng
©. and Welkwey qp,

3o ) Contlnued masonry work for the interlor and exterior walls
’ of the Vecuum Filter hullding. i

“4.) Began painting the Vecuum Filter Dullding ceilings."y
5, ) Continued rubbing the Ferric Chloride storage tank concrete
' saddlea.- . - .

pivisions ® & C |
la)' No work In progress,

Divisla D - .

1.3 Continued 1ight1ng *nstallatﬁon=in the Pump
- Control sBuilding. . o
g,y Continmed installation of condult for llghting in ‘the walls

. of the uqcuum Filtexr ﬁuilding :




G’Q }——‘lLa—lk’. n:\aD I{hI Srdl\l
 ASELAND, ,
SEWAGE THEATI AN PI.'.:‘"*J’\PI‘ ,ADDITIOZ\IS

DALLY RE/ORT

Heport No. 278 ' L. He Gerulet
Thursday _ wWeather: Cloudy o
8/9/73 Temperature: 679 to 74

Construction Progreas:

.‘Piv1sion A ‘

T.) Continued installing windew fremes for the Vacuun Fllter
Bullding.

2.) BRegan glazing sl ss for windowg in the Control building.

3.} Continued mesonry brick and hlock work for the éxterior walls
of the Vacuum Filter Zullding.

4.) Continued painting the cellings &F Welkways "A"™ and wpY,

5

+) Began rubbling the Ferrlc Chloriqe storﬁge tenk concrete saddles.,

_Divislonq 3 & C
1.) No work in DTO&T@SQ-

Divisgion D ‘

1.) Continued lighting installation in tha Pump Hoom of thﬂ
- Control Zullding.

2.) Continued installation of condult for lighting in the walls
“of the Vscuum Fllter 3Building.

.

s

&
o
i:j
i

TR .




Tussday

8/7/73

o

oF (Z

onstructinn Progress:

Diviginn &

1.) Concrete for the Verrlc Chioride storage bank s=zddles wes
_qucﬁd. ’

2. ontinied installation of the Kechanlce Ner Sorean 2nd

. r1qder in +hﬂ serean and Grit hoomM.

3e) vOHthued o) ltlnv the pumping @quloﬂenu in the Pump foon
of tha “@nt*o‘ Bailding. o '

o) Continued masonrf work for the interior and exterior walls
nf th?-?acuum Filber Building. S '

.7 Gegan i natallsation of +n@ 10" Telescople veives in the
ﬁerﬂtLon Tanks.e :

6.9 The digested sludgs puﬂns were positioned In the Pusp floom
Af the -Sereen 2nd Grit iuilding. '

No work iIn progress.

1

Division . )
1.) Conhinaed injuuhlab ann of ductwork in tne Funp Hoom of the
gontrol Auilding.

‘Divisien D A

1.) Continued lighting installati)ﬂ in the Punp aoom znd Aeration -
: Gallery of the Control sullding. : I B S

' 2.)  Contlmued ingtallation of conduit for ligntins in the walxgg.”

' ' of the Vacuum Filter Building. ' o




Heport 0.
LO Vld o r

8/@/?3

Congtructlon Prosr288:

Diviglon A ‘ : o
1.7 Continued instal!-tlon of windew frames in w@elxway "AY™ and "4Y.
2.) The Ferric Chioride storsge tanks were poslt one d in Chemicsal

Stroage Honm "AY. o
3.} Continusd Ensta_iat‘OP of the fechanical ser Screen and
Grinder in the Screen and Grit Heom. o
4.) Centinued rohbing concrete equipment Dases.
5.) Regan pdintling the pusping eguipment in tha Pupp Heon of
- the Control 2ullding.
6.) Continued masonry brick and block work for the @xterior
: walls of the Vacuum Fllter fullding.
7. ) Hewan maqonrv hlock work for thF interior walls of the
' Vacuunr Filter bailding : '

Divksion W _
1.7 Mo work in progress.

Division G- _
1.) Tontinusd installstion of ductwork in the Pump RHoom of the
Cantrol Building. :

Division I o , S
1.) Contlnued lighfinz 1nsta119tion in the Pump Iioom and Aeratlion It
- gallery of the Control Building. ) RS S
2.) Continued instailation of condait for lighting in the walls

of the Vecuum #ilter Dulilding. ' - : '




nLWESER

tenort 0. 274 e werulat
Friday ' Weathar: Clear
8/3/73 ' Temperatire: 58° to 80°

3

L-t

ongat

AL ~ - e
rucvicsn Progregs:

Mwvigion A

1.1 Fegsn lngtzllstion of window frames 1in Ualkuay “AT,

2.) Continued insta 11at1@ﬂ of wood nai ers on the roof of

Tf‘]_-l k\*la‘r |IAH

Continued. peinting return and waste plDinF end operating stands.
Continued instailation of the gas discharge wells.

Continued masonry bbtrek and block work for the exterior

walls of the Vacuum Fllter Building.

Vi geug
- .

Division B
1.) o wokk in progress.

Diviglion C = ‘ _
1.7 CGortinusd ingtallzfion of duectwork in the Fuwmp Hoom of the
Contrdi Sulldl: B o '

Nivisieon D : o

1.)  Continued lighting instsllstion in the Pump doom and Aeration
Gallery of thw Control Hulldinz. ‘

2.) Corntinued installatlon of conduit for :igating in the walls

' of the Vacuwar Flltsr Bullding. :




Ty

GRELLEY AWD 11:5‘.' .
1.']-_ CQT "

HL SIELAD
SHWAGE Lli_&ii.

T.L)Hr I J'_JY:

daport Wo. 273
Thursday
8/2/73

Construction Progresa:

Divigion A :

1.) Continued installatlion of window frema2g in the Control fulldinge

2.}  Handrall wes ‘instslled at the relncated PST stalrway.

3,) Continued installation of-wood naillers on the roof of

_?Jalkway LI .

4,) Peinting of return and weste plpling &and culorlne plping in
Jthe Control Miitlding cnﬂtlnuaq.,

5,) Continued magonry brick and block work for tine exterior
welle of the Vacuum Filter Building.

6.) Continued ingtallatlon of the BAag dischﬂrge wells on the
roof of Mgestor 41.

Divisicons o & C-
l,)- Ko work in DfOKTFSS.

1.) COPtlﬂu”d installetion of lighting in the Puap. Roonm and
Aerdtion Gallery. ) :

2.) Continued inst-llation of candult for ‘tighting in the walls
of the Vdcuum Filter uUllwlﬂﬁo : K v




GREELEY AND HANSEN
ASHLAND, WISCONSIN .
SEWAGE TH=ATMANT PLANT ADDITIWNS
DAILY REPCRT

heport Wo. 272 Ze Me Gerulast
Wednesday Weanther: Clear

8/1/73 Temnerature: 58 to 74°

Construction Progpress:

Division
1.) Continued rubbing concrete equipment bases in the Control
Building and Vacuum Filter Bullding.
2.) Continued instellation of Scums paffles in the Final Tanks.
3.) Installation of handrail at the Aeration Tanks Continued.
4.) Continued inqt?llatl>n of wood nellers on the roof of :
Walkway "&Y. ' S
54} Continued paintinw r@turn and waste piping and alum piping
in the Control Building.
£.) Mssonry brick and block work for the exterior Walls of the
. vVaeuur Filter Building contlnued.
7.) Continued inqtallation of pipe qu*ports on Ji restor #1 roof.

Division 2
1.) HNo work in progress.

Pivision C
1.,) Regan 1nqt :1letion of ductwork in th@ Pump Room of the-
Control Bullding.

NDivision D ‘ e

i{.) <Continued llghtlnp inStallation in the Pump Room and Aeration’, a
Gallery of the Control Building.

'2.) Continued instellation of condult for lightlng in the walls
of the Vecuum Filter Building.

) e
“/[,((4@



GREELEY AND HANSEN

| ASELAND, WISCONSIN

SEWAGE TR ATMZNT PLANT ADDITIONS
DAILY REPORT

Report No. 271 | | B. M. Gerulat
Tuesday _ : Westher: Cloudy

7/31/73 , - Temperature: 60° to 70°

Cdnstruction PPOETeS8S:

RDivisgion A '
1.} €ontinued formwork for the concrete Vacuum Filter Bages
and curb.
2.,) Contiriued inestallation of window frames 1n the Control
Zulliing. :
3.} The fiberglass alum storage tanks. were grouted in place on
their pads in the Liquid Alum Storage Hoom.
.) Continued masgonry brick and block work for the exterlor
. walls of the Vaduumw Filter Building.
.) Painting of the 24" Aerstion Effluent and 10“ Return Sludge
© piping continued.
.) Continued tnstallation of pipe supports on Dlgastor *1 roof,
+) Began 1nqtallation of wood nailera on the roof of Walkway AL

1visions B & C
) No work 1in prbgress;

Division D - ‘ '
1.) Continued 1iﬁht1ng 1nstallation in. the Pump Room and Aaratlon
: Gallery of the Control Bullding. :
2.,) Continued installatlon of conduit for lighting 1n the walls,
of the Vecuum Filter Building.
- 3.) .Condult installation for the Mechanical Bar Screen and Grinder
' contlnued in the Screen and Grit Room. :




GREELEY AND HANSEN
, ASHELAND, WISCONSIN
SEWAGE THIATMAINT PLANT ADDITIONS
' DAILY REPORT

Keport No. 269 ' : e M.

Te Gerulat
Friday : ) Weather: Cloudy to Rain
7/27/73 . ' Temperature: 58o to 62°

- Construction Proegress:

Division A '

. 1,) Conereste for equlpment bages In the Vacuum Filter Building .
wes placed to El. 607.00 and 621,00,

2.,) The pumping equipment in the Pump Room of the Control
Suilding was grouted in place,

3.) Nasonry brick and block work contlnued for thg exterior
wells of the Veecuun Filter Bullding.

“4,) Continued washing -the nasonry walls of Walkway tpw,

5.} Begsn insgtallatlon of the sump pump dlscharge plping in the

o - Pump ‘oom,of the Control Bullding."-

Divisinns B & C
1.} HNo work in progr@ss

- Dlvision D - h
‘1.) Contlnued 1nstallation of the cable tray and lighting
" in the Puap Room of the Control Bullding.
2.) Coutinued instsllation of oondult for- liphtlng on- ‘the
ceilinm of w?lmway o, . .

%
:
4
]



GREELEY AND HANSEN
: ASHLAND, WISCOHNSIN }
SEWAGE TREATHMENT PLANT ADDITIONS
DATL iEPqu :

- report No. 267 ' o Z. . Gerulat
Wedneaday | v - Weather: Clear

/25/73 . | ' Temperature: 689 to 940

Construction Progress:

Divisicn A _ o ' ‘
1.) Continued. 1nstallatlon “of handrail at the Aeration Tanks.
2. ) Continued 1nstallatlon of sludge removal equipment in the
©° .Final Tanks..-
3. ) Masonry brick and block work continued for the exterior-
- walls of the Vacuum Fllter Ruilding. '
b.)  Continued washing the Fontrol Bullding and Walkway !
‘ mesohry walls,
" 5.) Continued inqtallatlon of plant wﬁter piping 1n the Control
.. -Puilding snd Sereen and Grit Buitlding. .
6.) General cleqn =up of the site cantinues.

Divisions B & C
W) No o word in prowrass.

'.Diviuion oo o
1.) antlnued installatlon of the cpble +rmy 1n the Pump Hoom e

. of tha Control Building. '
2.} ‘Continued installatlion of conduits for Pﬁ-lﬁ lB, and 1c
o over- Ualkway wRw roof. :

g,




;%}

GREELEY AND HANSEN
ASELAND, WISCONSIN
STWAGE TRUATMENT PLANT ADDITIONS

: DAILY REFOET ‘

Report No. 265 . : ‘ 'E. M. Gerulat .
Mondey o ~ Weather: [ialn to Cloudy
7/23/73 ; _ i Temperature: 61° to ?O

e

Construction Progresa:

Division A

1.)  Formwork wss removed from tha roof over walkway “B“;
2.) Degan rubvinﬂ the ceiling at walkway "B". >
3.) The. Mechanlcal Rar Screen was grouted in place in the Screen ,””
. -and Grit Room. £
4,) Continued installes tton of “the 6“ waste sludge piping in the .

_ ‘Pump Hoom of the acraan and Grit Huilding and Control Buildlng.
8¢} The Inlet Port:stop logs were installad at the Inlet Channel

' ~ of the Final Tanks. e
) ‘General clean-up of the 31te continues. -”
) Dus. to tha rain, the masons did not work.

Vo work in progress.

6

7

Divislons .8 & C
T )

D

1

tvision D . h g ' i i
) Began 1nst llation of conduite for PF-lA, 1B, and 1C over
, walkway "B" roof. ‘
' 2.) DBegan lnsts 1lstion of the cable tray 1n the Pump Room of
' the Control ﬁuilding. T . R

-




-

GREELEZY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
" DAILY REPORT

Report No. 264 | ' , 2 E. M. Gerulst

- Friday : : Weather: Cloudy

7/20/73 : - Temperature; 64° to ?2O

Cdnstruction Progress:

Division & o

1.} Continued 1nstallation of the Mechanical Bar Scrﬂen in tha
o Sereen and Grit Hoom.

2..)  Painting of the 24" Aeration ﬁ‘f‘f‘luent piping 1n tha Aeration
~  Plpe Gallery continued.

«) Installation of handrail at the Aeration Tanks continued.

. ) Masonry work 'for the exterlor walls of tha vacuum Filter
Ruilding continued.

Coztinued washing the extarior and’ 1nter10r walls of walkway
HAl

Installation of 10" return sludge piping 1n tne Aeration
Tanks continued.

Began installation of the . 6" Magnetic Flow qeters in tha
Pump hoom of the Control Bullding.r

L]
—

T3 O\ v W
- -

Divisions ‘B & C . ‘
‘ 1 ) No work in prograss.

Division D ' ' R
1.) Continued installation of conduit for 1ighting 1n the walls
- of the Vacuum Fllter Huilding.

s




GH*ELD AND HANSEN
ASHTANTY, WISCONSIN

SEHUAGET TR ATMW" PLANT ADDTTIONS

DATLY REPORT

Ganort No. 263 .
Thursday
7/19/73

' Construction Progress:

© Division A ' . h

FOTO i 8 Gprulat‘
Wasther: Clear
Te1omrature. 64° $o 80°

1,) Continued 1n9t311ation of the Mechanlieal Har Screen in the

‘Seresn and Grit Koon.

2.) *Hegan nalinting the 24" Aaration Effluent piping in the

Leration Pipe Ggllery.

.3.) 'Installation of h?ndrall‘at the Aeration Tanks continued.
_&.) HMagonry work for the exterior walls of the Vacuum Filter

- Bullding contiqu@d.

ﬁeration Tank=.

N o

_ﬁivigiﬁns ook C :
1.) No work in ergresg.

Division D

- 1.) - Continued lightinv 1nstallation 1n the

Control Huillding.

.} - Continued washing the emtﬂrior walls of Julkway "A“
.) - Began installation of .10% return sludge pipilng in’ th@_g'.‘

.)_ GernarCT cTean-un of the 51te contlnusd.

Jump ﬁoom of the

_ 2.) Continuad- 1n°tallatlon of conduit for 1lght1ng ln thm walls

of tha Vecuum Filter 1uilding.

\/514,5 )
W E Cond




GBJMLJY AND dAE =N
, . ASHLAND, WISCONSIN K |
CEANAGE TiLﬁthVT PLANT ADLDTTICES
,J. yILY HEDCRT

2eport Mo. 262 B , : &, M. Gerulat
Hednegday - . , S : ‘ Heather: Cloudy
7/18/73 o Teapemsturse:; 58° to 810

Construction Progresg:

Tivision A ' ) -
1.) Conerete for the raof over ualkway "EW wag placed to FKl. 624, 50.
?.) Continuned installet ion of the Mechanical Bar Screen in the
. Gereen and Grit. Room.
y  Continued instsllation of *hﬁ handrail 2t the Aerstion Tunks.
.) Painted the submerged parts of the %acuum Filter Bullding
. Sump Pumps. '
. Paintling of the gubmerged pﬂrts of thn @er tion Tdnk equipment
- gontinued, .
.) WMasonry work for. the ext&rior walls of the Vacuzm Filter
Auilding ecntinued.. .
Continuad washing the eytarior nagonry walls of walkway “A“
Tnstallation of the 10" raturn c]udge 01p1ng in the Aeratlon
Pine Gﬂ’lerv continued.

W

L L
i

' 1 ) ih@ roof drﬁln over waikway "o was 1nwtelled. Lo

Division.C . ' 13;'
1.) ‘Jo work in progress.

Wivision SN : ' o '
1.} :Continued lighting 1nstallat10n in the Pump Hoom of the :
Control Bullding and over the roof. of walkway ™A",

_ Z;j Continued installation of condult for lighting in the o

walls of the Vacuum Filter %uildlng.-
3.) Cont: nupd installation of conduit for 11phting in walkway “A"




GREELEY AND HANSEN.
: ASELAND, WISCONSIN
TWAGE TRE ATWk“T PLANT ADRITTIONS
- DATLY REPORT

Report No. 261. | . . H. M. Gerulat
Tuesday S _ : Weather: Clear
.?/17/73 B Tamperature, ?30 to 900

Construction Progregs:

Division A '

1.). Continued ruhbing the conorete walls Iin the Pump Poom of the
. Control Ruilldlng.

2.) Continued? inctalTAtion of the ﬁechanical Bar Screen 1n the
Sereen and Grit Roosl.

3.) Installation of the handrail at the Aeration. Tapks continaed.

L,) Tegen formwork for the roof over. W Ikway "2,

"5e) Continued peinting the teration Tank equlpment.

6.) vasonry work Tor the eYtericr walls of the Vacuum Filter

: ‘ ﬂulldinp continued,

7Y Continued Chlorine and Alum PVC niplng in the Pump Room

' of the Screen and Grit Building.

Divisions @ & C : _
1.) No work 1n,progr¢591

01vislon D L

1.7y - Continued 1ighting 1nstallation ln the Pump Roeom of the
~ Control Building.-

24) Continued installation of condult for llghtlﬁg in the

‘ walls of the.Vacuum Filter: ‘Bullding.

3.) Continued. 1nguallatﬂon of condult for Tightin? 1n dalkwayo’f
- "A" E’nd Nﬁlt .




GREELEY AND HANSEN -
- ASHLAND, WISCONSIN -
SEWAGE TREATHMINT PLANT ADDITIONS
DATLY REPORT

Report Ho., 260 ' SR Ee T Garuiat
VMonday _ : ) Weather: Clear '
?/16/?3_ o o . _ ‘Tempersturs: 60° to. 84°

Constructlon Drogrags:

Division A _ : :

1,) Continued installatlion of the Nechanical Bar Scraen in the

' ‘Sereen and Grit Room. '

2.) .Continued installation of the handrail at the Aeration Tanks.

3.) Continued pain+1ng the Lerstlon Tank diusfable welrs and
_the “echanical Bar Zcreen.

-4.) Hasonry for the exterior walls of the Vacuum Filter duildlng'

: and Walkway "RE" walls continued. .

5, ). Continued Ilnstellation of the gas wells on the roof of

.Digestor #1.

1. ) Continued testinp the drain nLning system in the vVacuum
‘ Filter Huildinp.

Div1s*0n o
1.} ¥o work in progrﬂss.'

‘Dlvtsion D '
'T.)  Continued 1nstal1at10n of lightlng in the Control Building'
~ Pump Room and Walkway WA, .
2.) Continued installetion of conduit for 1ighting in the Vacuum o
‘ Filter Pu'lflng wallsy .




ot 2. 259
Friday
7/13/73 Bo to 74°

ion of tam Mechanical Haxr Sereen in the

1.} acan ingtnllat
Sersaen =snd Grit Hoon. ‘
. Continiad installa'ion of the handrhil at the kﬂrat oy Tanks.

2.) . L in
3. ) Continned masonry Work for the wells of Welkway "BY and
'  the m?tﬁwior wallg of the Vacuum Filter hullding.
4o) Comtinued pnsinting the ferstion Tank equipmﬁat.

) Continued ﬁrﬁnaratio 18 for Lnsnnllation of thﬁ uas
neclireulation equipmant.

ne the drain piping systen in the Vacuum iilter

ﬂo work in progresg,

ixlolﬁn [
; Continued ins fwllafion of lightlng 1n th= Lnntrol Fuilding
: Tump ®oom, “Welkusy Pipe Gallery, and dalkway npw,
2.) Continned instsllztlion of condult far lighting in the Vaeunm
T PFilter tuilding welle.e

.H'
_l




GHEELLY AND Z‘ZANS &

COANTY

;";3 ._lu;\lu‘,.‘
[ Ioi ; e
DATLY R'Uu?T
Teport 0. 258 e k. Gerulat
Thursday ‘ _ deather: Cloudy
7/12/73 ‘ _ tenparature; 68° to BgY

Conzsfruction ‘rogre

5}
i

Divigion &

T.) Continued instzllation of thb Sludge rémgval‘équipment.

“in th= Final Tanicg,. .

2.9 Cmﬂ+innad palntlng the Aerqtion Tanblquinméﬁt,and,the

Pcﬂ anlcal Rar L-L’:I‘E‘““l’l.

3. ) ntinued masoriry work for the Vacuum Fl ter Building exterior
‘wa¢1s and dWalltway "RY wWalls U

4,) Countinued removiEl of the section of wall at the west end

~of the P.S.T: affluent Condult.. .
5.) Contlnusd installation offthe 6" and 10 return sludge
piping . in the Control ui lu_nb Huup noow.

Divigions B.&_C

'1.) o work in progreéss.

Div sion T

1.} Continued instdlletion ot 113% ing iz ths Control bullding
Pump Room and the. Walkwsy Plpe Gsllery. - =

) Continued installation of cﬂnduit for lirhi ing in the Yacuua

Filter Taillding malls. ' :

N




Feport Vo, 257

AR oA e

-_G?E:Luf AND HﬂNSn\‘
ASHLAND, WISCORSIH )
S A[‘uamu PLANT ADDITLC
DALLY ZRORT '

S e Geruiﬁt ,
- Wednesday ' Weather: Clesr _
7/11/73 S - Temperstura: 647 to ?%§

Constructicﬁ CroOETeS5:

Vi : . . . .
..—-—9—————— . - -
., } Lnﬂu;nuﬁd rubbing/the exposad exterlor conerete walls of
. ‘_ﬂlkwa'f 1] I.Nﬂ ] N

equipzent in the Final Tanks.

3.9 Coentinued masonry work for the Vacuumn *ilter éuilding ext@rior

~walls and Walkway "B" walls.
i) Continued painting the final Tank mf‘fluent troughs and bagan
painting the Hechanlesl Bar Sereen.
5.} Continuzed removal ~f the ssction of wall et thu West end
of the P.3.T. Effluent Condult,

O
1
2.) Continaed insta llation apd’ paintina of the sludge femoval3
3
L

'6.J Completed instsllatlion of the frame for coever at tha exlsting

outfall drop menhole in the iffluent Condult of the PiS.T,-

Divisions 2 & €.
, I.) NO'WOfgriﬂ Progress.

Division 0

1.) Conbtinued installation of cwnduit for 11ght1nn in the Vacuun

Fllter 2uilding wakis,..

'2.) Continued instzllation of Lighting in the uﬂptrol Guilding

. Pump Room and dalkwev Pipe Gs]lprv._




2
5
174,‘
3
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 GRAFLEY AND HANSZXN. ' - o ¥
ASHLAND, WISCOM3IH B

SEWAGE TREATIENDT PLANT ADDITLLHS

DATLY RaPORT
Seport No. 256 ©Ed M. Gerulst
Tuesday : iter: Clear

7/10/73 - _ | - Temperature= 68° to ?40 '

Onnatructlion 2rogresggs

v sion ‘
5 CGItwnued rutbing the eXDOSEd EXtPIlOT eencrete walls of
walkway MAW,

>}  Continued ingtallaetion and painting of +h@ sludge removal
aguiomant An the Final Tanks

o) qntlnuﬂd installation of the 6" waste sludre piping in the
Walkway Gallery and Control ?u11d1ng Pump Room..

. ) Continued masonry work for the chuum Fiitar duildlng extarior
walls and Welkway "BY walls. . e

.)  Continued repelr of thes P.S,T. Influent C“nguit.

o) Continued fnstnllation of. » manbole fross =% the existlng
outfsll drop manhole in the 5ffluent Condult -of thes P.S.T,

.) Began removal of the section of w&ll at the west @nd of the
Pai. T. “ffluent. Londuit. :

Divisions 2 &,C

1.) o work.in progruss.

-Division 3

1.] Continued instﬂlT tion of dondu1t for W‘g tinx in the Vacuum
0 Filter Building walls. _ S : '
2.) Continued installstion of ightl““ for ,mlknav A and
. ths uWalkway Pipe Gallery. ' o




\_'_)r\)

-2 o W
: ._.

Construction "ragrass:

Division A

1.7
o)
)

L]
—

The constructton_Jounu in the Toller Poom extenelon floor
was rubbed.

The concrete footing. for the stairway at door #22 wasg rubbed,
The length of LeiloTATY 30" corrﬂguted pipe in the new- uffluent

Chamber wig removed.

Began repair of the P.S. T. Influsnt Vnnduit- ‘
Fegran 1nsf411aclon of a manhole frams at. the existing outfall
drop manhole in the =ffluent Conduit of the P.S5.T...

Cantlnued nasonrv work for the Vacuum Eilter Building exterior
walls =nd Walkway "5% wells,

Began inqtmliatlon of the 6" waste sludge D‘plng in the

THalkway ane 5ullery.

Divigions B. &% C

jocated at the center of the P.S.T Effluent Condult ig on

s time and meterial bases with the Contrector i. W. Coons Co..i
The work consists of installation of a frame snd cover plate

at the square opening in the floor of the Effluent Condult,
seeling the freme with Igas, end instzlling 2 cover plate and
gosket to permit a water tight seal, 3/8B" steel palnted with

Koppers Ditumastic No. 300M will te used for the Frame and

Cover plste gﬂd 2ll anchors sh&ll be stalinless steel.

™y
.
GREELEY AND HANSEN
ASHLAND, WLSCONSIN
STVACZE Tﬂu,ih 5 PLANT ADDITPIGNS
' LY 2EPORT
Arnort Yo, 255 : S e W Gerulet -
- Monday . Yeather: Cloudy to Rain
7/9/73 : ‘ Teuperature: 66° ta 72°

1.) No work in progress.
1vislon I ' ‘
1 ) Cowtlnumd 1nstallatlon of condult for 1ighting in ths vVacuum
. rFilter Bulldling walle.
2} Cont nued lnctalld?Lon of lightlng for the Plpe gallery below
o Waliwey %4‘ RSy A=
- temarks: :
1,) The repair of the Inlet Condult of the P.5.T. is on a time
. and material hasis with the Contractor ®. W. Coons’ COus
‘ The work consists of removal of decayed concrste at water
g 1ine and patching with epoxy and embeco grout. :
2.} Tnstallztion of -4 covar plate at the existing outfall manhole

i



Divisionq R o& O

LB

GREELEY AT I‘ HANSEN
- ASTLAND, WISCONSIN
SENAGE THEATHI 1\11 PLAET ADDITICHS
" DATLY REPOHT '

teport No. 254 . . Tk i Gerulat
PFriday o , . Heather: Floudy
7/6/73 B - ‘ Teapersture: 76° to 90°

Lfnstruction Drogreuo:

Division A&

1.} Concrete for the Boiler Boom éxtenéion finish floor was

placed to El. 606, go.

. 2.) Concrete for the curh st the Control Guilcing stairway

~ wae plsced to El., 611.50. '
3. ) Concr@te for the stairway footing at door #27 was placed
o.3l. 605.83. - -

by Crntinumﬁ me.sonry - work for tne exterlor walls of the Vacuum

Filter Building and Walkway "B%,
5. Regen installation of the 10“.activ&ted sludge piping in
._th@ &erution Pipe Gallery.

Divigicn D -
1.)

1.) Wo work in progress.

-y,

c- ntﬂnaed 1ﬂst8111tﬁon of conduit for l*ghting in the vacuum
'rllter 1i1ding qnd Walkway tp

el S



Y sk S NREANT

GREDL“Y ANT BANSEN

{LAND, WISCONSIN |
LTWNT PLANT DDLIJ ONG .
DAILY REPORT ‘

Zennrt 0. 253 | ' ‘. e Mo Geralat
Thursday - . Weather: Clear :

7/5/73 _ _ : : Temperoture: 629 to 80°

Construct*on Drogresgs

" hoivision A B .
1.) Continued rubbing the Chlorine Contact Tank walls,

. .

) General clean-up of the Chlorine Contset Tankg took place.
) Contlriued instsllation and palnting of the qludg& removal
“equlnment in the Final Tan4s.’
o) Continued 1nstﬁl1ati i of the alunlnun stalrway at door #2?.
.) ‘Continued m?ednry work for the axterior walls of the Vszcuum
Filter Bulldimg and Welkway HpM
.} Continued removal of the “oiler oom extehsion‘Zé“ finish
- floor.
.) TBegan ersction of mine ‘stands on - the rOOf of Digastor #14

Divisions # & C
1.) Mo work in progress..

uivision D ‘ : - S ' : 'ﬁ:
"1.) Continuved insta1lation of condult for llghtlné 1n,tne Wacuum
rllter Fullding and Welkway "B“




GREELE

ELEY AND HANSEW,
ASALAND, WISCONSIN
A

SATHENT PLANT ADDITICHS
" DATLY HEPOKHT
Benort [o. 252

Jednesday

7/4/73

.

oy )

Cornstruction Progragsg:

1.) ©¥o work in progress - Independence Day

Tennerature: 6

4° to 7%°




-GHEZLEY AND HANSEN
ASHLAND, WISCONSIN
SUYAGE [HAATHENT PLANT ADDITIONG
DAILY HEPORT

ieport Ho. 251 . e il Gerulat

Tuesday _ ‘ o  Westher: Cleay s
7/3/73 _ . Temperuture: 66° to 85

Construction . Progress:

DRivigion 4 . : T

1.3 Continued rubbing the Chlorine Contact Tank walls. SRR

2.) Continued installation efd paintling of The gludge memoval
: Zquipment in the Final Tonks.

J.)} Continued installation of the aldminum qta1rwa; at door

o) 'Contlvumd megonry brick and block vork for the ‘acuum Fil

o ilding eyterior waells :

5,) Tegan magonry brick wurk for the walls of . Walkwsy tpr,

6.) Continued removel of the Boiler -.oom extension 25" finish

.~ 'floor.

"7.) Contlnued 1nstailat10n of the 3eration Tanks effluent

' shee% gates._

Divigions B & C .
1.) No,work in progress.

Division D
1.) " Continued thetallstion of conduit for lighting 1n the
- Vacuum Filter. Rulilding magonry walle
24) %egan 1n9t9118t10n of condult for lighting in ddlkway “B"




Onn £\

© GRERLIZY AND HlN%rv
ASHLAND, WISCO SN
SUWAGE PRTJTHHNP ?Lﬁdﬂ ADDITLONS
: DATLY RIPCHT

Report No. 250 o : Be #. Gerulat.
Yonday '

_ , Weather:Cloudy to Clear
7/2/73 . o Temperature: 66° to 80°

’

Construction frogress:

Divigion A '
1. ) Continued rubbing the Chlorine Contact Tankuwalls.

2.) Continued installation and began palntlng the sludge removal

squipment in the Final Tanks.
.) Began instsllation of the Aluminum Stairway at door #27.
1 Masonry brick and Block work contLHued for t L@ Jacuum
Filter Suilding syuevior walls, = .
Continued removal of the loiler oo Pt finisghed floor.

o)
« ) Continued installation of th@ Aer@tlon Tanas effluent
- ghear pates. ‘ :

.Divisions B &.C

1.} HNeo work-in progressa

"D1v1sion D

1.) Continued instalTation of conduit for lighting in the
Yaeuum ﬂllter Auilding walls.




. GREELEZY AND HANSEW
ASHLANT, WIBCONSIN

feport No. 249 | B Me Gerulat |
Friday o o - . Weather: Cloudy
6/29/73 : _ repnarature: 55° to 70°

Construction Progress:

Diviagion & .
1,) Continued rubbing the Chlorine Contact Tank walls.
2.) Continued installation of the ssration Tanks adjustable welrs.
3.) Continued installation of the sludge removal equipment in
_ the Final Tanks
L,) bdesonry brick and block WOTYK. conbinued for tha Vacuum Filter
, Building exterior walls. .
' 5,) Continued installation of tne aeration Tanks effluant
.. ‘shear gates.
6.) Tegan removal of the 2*“ ﬂOilBT Room finished floor.

“pivisions B & C . _
. 1.) - No work in progress.

Division. - ' o '

1.0 Combinued 1ns te’lat on of cwnduit for lighting in the Vacuuam
o Fllter Building walls,
L 24) Contlnu@d in&tallatioq of lightinm in the pive gallery -

.. of ﬂlkwaj waMn, ,

Remarks: ' o ' e
The 2 ‘finighed floor at the TFoller Room extension 'is-
‘belng removed pecause 1t was not placed to proper grade. Low
areas eccur in seversl placelds causing puddles when wet. "The
Contractor was informed that this was not satlsfactory and it
1s being removed at his expense.

oAb R e 7 e



GREELEY AND HANSEN
~ ASHLAND, WISCONSIN

SUGAGS TRIATRENT PLANT ADDITIONS
DL I«_JY R[’LPOK‘,T
menort Mol 248 ' , . #ae Gerulat
Thursday _ ‘ o westher: uloudy ,
6/28/73 : *cﬂprltJr&¢ 569 to 63°

Construction Progress:

Division A

1.) Continued rubbing the Chlorine Contact Tank Wallss :

2.) Continued installation of the Aeration Tanks'adjustable welrs.

3.) Continued installation of the sludge and scum removal

o equipment in the Final Tanks.

"4,) Continued ianaﬁlation'of the inlet and geum . Daffles in the
. Final Tanks. : :

5.) Masonry brick and b10ck work continued for the exterior

-~ walls of the Vacuum Filter Bullding.

6.} Backfiliing of the south and east stdes of the Aeratlon

Tanks with qelect 1t contlnuad.

Divisions B & C
1.) No work in progresq.

Divisicn D ' i o
1.7 Continued 1nstallation of - 4“_001du1t for service to the :
Control 3uilding {(conduit PF-2). - '
~ 2,) Contlpued installation of conduit. for lighting in the
' ~ Vacuum Filter Wulldlng wallse
3.) Continued installation of 11ghtlnﬁ in the pipe,gallery o R
" of Walkway “ﬁ“ o ‘ o . o T




GRFELPY AND HANSEN
: ASHLAND, WISCONSIN :
SEWAGE THEATHENT PLANT ﬁDJIPIbNS
: DAILY ”FPOﬁT

neport No. 247 7 - CEe M. Gerulat'

Wednesday _ - Weather: Clear
€/27/73 : : | 7 Temperature: 60° to 64°

Constructioﬁ;Progress:

Division & ' ' o

1.} Coritinued rubbing the Chlorine Contact Tank walls.

2.) Continu=d installation of the sludge and seum removal

equipment in the Final Tenks.

3.)  Began installa tinn of the 1nlet dnd scum baffles in the
- Pinal Tank.

4,)- Continued \éCkf11 ing the south snd erst sides of th&
- Aeration Tanks with select 1111,

" 5:) ‘Continued masonry briek and block work for the Vacuum

. © Filter PBuilding walls.

6.) -Continied installstion of the ﬁeratiop Tank sluica gatms.
©7.) General clean-up of the site continued.

“Tvigions 5 & C
1.) No work in nrogrnss.

Division I ‘
1.) FEegan 1nstallation of 4 conduit for sarvice to the Control
‘ Building (conduit PFP=2). _
2.) Continued installation of conduit for 1ighting 1n the
- yacuum Filter 2uilldirig walls. '
3.) TBegan installation of 1ighting in the pipe gall@ry of
- -Walkway Han : o

Hsmarks. ' ‘

N The plant power gervice was temporarily relocated ACTOSED
the road by mounting the existing primary transformers on a pole..
‘This work was done by the Lake Superior District Power Company.
This work w=s done so that the north wall of Walkway ngw could

he eracted, Mr. ¥Middlston of £. W. Coons Company was informad

on 6/26/?3 that the City would not. pay for this relocation,

P




Foier #gr COng%;“c

SLNAG

Reprot No. 246 _ H. . Gerulat
Tusgday - . ~ Yesther: Clear ' &
6/26/7% ) , L Temperature: 63° to 8103@

Construction Progressg:

C1A

vision & _ -~ ' . ‘
1.) Continued rubbing the Chlorine Contact Tenk walls.
2.)  Corntinued instellation of the Aeratlion Tank 4djustable Welrs.
3.3 Continhed instsllation of the sludge removal. equipment in

fhe Finsl Tenks, ) . ] _
.} Cortinued 1n°tq11atlon of the zoum rewoval egulpment in
. The Fimal Tankg. N : : :
190 ms ;ﬂrv hrick &nd,hlock work for tra Cohtrol

3

101 1!] in " yﬂ"‘—-k 7 a

”u 1d ng va[ls. ' R ‘

7.} Qrniinued bsekf1lling the north aide Of the Chlorine Contact
Tanke with select fill. ' CE

8.) instalied the Aeration Tanw 6" slulcw rate stenge -

 plvisions i & G
- 1.} o work 1n progress.

1a.) Lontlnued installation of condult t 1rough the udur tory
1nto tne QGreen snd Grlt Hoom.

.Afscus 4 with i mdd) ” -141; ./e,,., | 7
se eé | c\# P o r i‘e/g_-.‘emé;,, o
on ok g}gﬂ-%_, g | |
- J

o ] e MdSQnC_NNq// gbﬁé/ ';{iéﬁ
poid for by Jhe Che of Bbtand S el s G




ey

Monday

6/25/73

GREELEY AND HANSE!

. . ADL{LIW‘- ]—), TDCP] néJN
SE4AGE TEATNENE BLANT

DALILY EnpPORT

245

Construction'Frogr@ss:

Dlviswnn £

1.) Formwark wasg removed fromn the:

\JJN

in the

.) Regan rubblng the Walkway "AY
.) Contined installation of the

Final Tanks.,

ADDITICAS

My e Gerulat
‘Weather: Hain .
Texparature: 637 to 72l

Wallkway ph roof.,
gorncrate ceiling..
sludge removal equipment

Chlorins piping in the Pump

. room of the Screen and Grit Puilding,
.} Continned installation of the Trainage and Sludge Pump
oo suction header in the Pump licom of ths Control Building.

4,) . Continued installetion of PYC
5

Divisions T

& C

- 1) Notwork in progress,

jDivisLon D

B 1.) The new 2 condult Was installed to the exlvtlng nghtlng

psnel

“3“

A

R



P AR TGS, e

RTEL@Y AND HANSEN
ASHLAND, WISCONSIWN
SEWAGE TREATME NT PLANT ABDITLGHS
CDAILY HEPOHT

Raport No. 2i4 | : . . Gerulat
Friday ' S : Weather: Lloudy L
6/22/73 3 o ‘ o Temperature: 60° to 729

Uonstruction Progress:

Divigion A

1, ) Continued rubbing the concrete walls in the. FinaL Tank
Influent Channel.

2.) Continied installation of the sludge removal equlpmenta
in the Final Tanks.

*4,) Continued masonry brick and block work: for toe Control
Bullding walls,

-h4,.) cContinued backfilling the south and east sides of” the
S Aeration Tenks with select fill.. _
.S*) rContlnued installation of the ?h“ Aeration nifluﬁnt piping.

Division &5 & C _
1.7 | ﬂo work in progress.

Div131on D '
1.} Continued 1nqta11ation oF candutt for liwhtﬁn@ 1n the:
R Control 3uilding.
2.} Coentinued installation .of conduit through the Laoratory
“into the Electrical Room of the Sereen snd Grit Bulldlng.

#

Hemarks: ' ' 3
i1.) HMr. J@llish and Mr. Solberg requssted addltlonal fancing )

be erected on the west side of the Aeration, rinal, and
: Chlorinﬁ Coﬂtact Tanks.

sadl




GR EELWY AND HAW%E
Al AND, ‘.«IaCC“bIIw
SEAGY THIEA ﬁFML PLANT ADDITIC ﬂ
: DATLY REPCRT
Ranort Mo, 243 : CHe M, rulat
Thursday - . _ S Wes tn,r Cloudy
6/21/73 _ Tenperature: 529 to 080

Construction Prograssy

Uiviqinn A : _ ‘ : _ .

1. ) -Continuad fubbinﬁ concrate walls 1n the Final Tank Bffiuent
Channel. ‘ ,

2.) Continued 1nstallatlon of the sludge Temoval ﬂqaiﬁm#nt

" . in the Final Tanks. :

Fa ) tructural steel for the Control Bullding roof was Prected..

bo) o FOntlnued masonry brick and block work for the Control
Miilding walls,

5.) The stone sills for doors #1 and #7-vere placed.

6.) Door frames for doors #1, #6, and #7 wers erected.

7.) Continued backfil‘ing th@ west ard south sldes of thse

o Aerstion Tanks with select fill. :

2,1} Continied installiation of the: @8 g dischérge mells on the

© roof of Digestor #l. _ B _ _ o

) Continued installation of the 24" Aeration Effluent plping.

.) Continued installation ~f the 13" Alum plping in'the Vacuum
‘F11ter ?uﬂld1ng. o ' : L

ﬁlvision 2 &0 ‘ -
1.} No work in prograss.

- Division D ' S '

1.} Confinuﬂd lncfallption of’conduit for Ilghting in the Control
_Juildiﬂg. ‘ _

'2.) .Continued 1nstallation of conduit through the. Labratory
: into the Elsctricsl Rbom of the Screen and Grit ﬂuilding.‘ﬂ;'~

3.) Tenmporary wiring was ingtalled to fesd the existing lighting
_ panel "E" ipn order to instzll the new, 1argar COnduit to
~ this panel.

Remarks: _ ‘
1.) Ges leskage was diqcoverad around the newly 1nstalled
gas discharge well shells.

%é/




o sy

GHEELEY AND BANSEN

: ESHLAND, WISCOKSIN -

SENAGE'Iﬂ,HT"QT HLhuT ADﬁITIGNS
‘ DATLY M- GET

A=port No, 242 ‘ " : , e e Gerulat

wednesday ‘ : o Weather: Clear :
6/20/73 : : Teuperature: 62° to 70°

‘onatruction Progress:

‘Division &
1.) Continued ruobin* conerete floors at con;tructlon joints’
in the Vacuum Filter %uilding.
}  Continued inqtallation of the. aludg& removal enuipment
: © in the Finel Tanks.
3, ) Centinued masonry orick and PlOCE work for the Lontrol
_ Building walls.
4oy CoHntinued backfilling thﬂ west and south SldES'Of the
b

fa)
-

Aeration Tanks with select f11l..
5. ) Continued 1nsta11at10n of the gas d;scnarga wells on the
: ronf of Dlgestor #1. .
6.) ‘Tezan installation of 13 " PV C Aluam and Chlorine plplng
in the Pump Zoom of the Scre=n and Grit cuilding.
"7.) The sluice zate. operating stands were. installed at the
--‘uaratlon Panks. ' .

Diviglon B &;C
1.} Wo work in'progress,

'Dtvlsion T : C ‘ :
T1.). COntinued 1nqta11ation of condult for 1iphtinb in the

o Control suildkng.

- Continued jnstallation of donduit uhrougn the Labratory ..
1nto the T‘ectrical Room of the :creen and &Tit Building.




GREELEY AND HANSEN
ASHLAND, WISCONZIN
TUACE TREATHANT PLANT ADDITIONS
DAILY HSPOHT

Hecort Yo, 241 e Ha Gerulat

Tiesday ' : . Weather: Clear S
6/19/73 - : © Temcerature: 68° to 749
donstruction Drogress

Division A

1.) Continued rubbing concrete floors at construction Joints
in the Veacuum Filter Buildirng.
2.}  Continued instalietion of tne SIudge remova1 equipment
in the Final Tanks. :
3.) Continued megonry brick and block work for the Control
Building walls.
L4.) Continued 2ackfilling the west and south zldeg of the.
Aeration Tanks with select fili. :
' 5. _5" holes were cored in the roef of Dlgestor #1 for the
’ £as dlsch&rge welle.
6.) Fbegan instaliation of the gas dlscharge wells,
7e) borfinued gﬁneral cl&an-up of the slte.
D
1.

vision [
) ¥ hole was cored in the west end of the r1t Buildlng 8
Tnleu ‘Channel for the roof drain over walkway “B“

Dlvision C. ‘
1.} Wo Work 1n progress.-

Division D '
1,7}  Continued 1nstallat10n of conduit for lighting 1n the .
Control Bullding. R
2.) Contlnued installation of conduilt through the uabratory.‘

rASap



GREELEY AND hAWbMN
ASHLAND, WISCCNSIN
qhhﬁ&m TnT’T SENT PLANT ADDITICHS

%ILY BEFOST -
Leport No. 240 - L. on. Gerulat
Monday : ' Weatner: Cloudy

6/18/73 S _ _  Tenperature: 56° to 80°

Construction Progress:

Division A
i.) Structural concrete for Walkway nan roof was placed to
El. 619.83. :
2.) - Continued rubbing concrete floors at construction joints
" in thHe Vacuum Filter Building.
3,) Contlnued installation of thn sludge removal equioment
' in. the Fina) Tanks. 7
4,) Continued mesonry brick and bloek- work for the Lonbrol
Building walls. -
. 5.) Continued hackfilling the ‘west and south sides of the
: peration Tanks with select £fil.
&.) Continued installation of the Drainage and aludge pump 5
‘ discharge header.

Divisions B & C
1.) Nowork in progress.

Divigion D ' .

1.) Continued installatibn of condult for lightlng in the"
‘Control Puilding. .

2,) Continued installatlon of eonduit for the. lights above

o Welkway "A"™ roof.

3. ) 'Continued installatlon of conduit through thc Labratory.}




GEEELEY AND HANSEN

) ASHLAND, WISCONSIN S _ '

SEWAGh THmATMuNT PLANT ADDITIONS ' : -
S : DATLY REPORT :

Report No. 239 S ' . M. Gerulat
Friday . . : Weather; Cloudy '
6/15/73 ‘ , Temperzture: 62° to 75%

Constructlon Progress:‘

Division A :
1.) Fegan rYubbing concrate floors at conatruection joints in thep
Vacuum Filter Building. .
«)} Continued formwork for the Inclosed’ Walkway . roof.
)

‘Continued iristallatlon of the sludgc removal equlpment
in the Final Tanks,

2
3
4,) Continued masonry brick z2nd bloek work for the Control-
: Pullding wells.

5

o) Continued installétion of the' Drainage and q1udge pump's
Jdischarge header 1n the Control. hullding g Pump Room.,

Divtslon B .
'1.)  No work in progress.

-Divislon C ' '
1.) Inserts for pipe hezhgers were 1nstaled in thﬂ waikway “A“
roof.

Division D - '
~1.) Continued 1nstallatlon of conduit for 1lght1nx in the
o Conttrol “uilding.

'2;)' Continued installation of conduit for the 11ghts abova
.ﬂalkway wir roof,

3a) Contlnuad 1ngta11atlon of sonduit through ths Laoratorg

iR



>

GREELEY AND HANSEN
ASHLAND, WISCONSIN
SENAGE TRPATHENT PLANT ADDITIONS
' DAILY REPORT

. Report Mo, 2738 R S B. M. Gerulat

Thursday i oo Weather:; Clear '
6/14/73 . : Temperature. 65° to ?20 '

Construction Progress:

Division A : ‘
1.) Continued rubblng the Vacuum Filter Building i) concrate
cellings. :
2.) Continned installation of the sludge removal eollpme g
~1n the Final Tanks., : B
.} Began inst.llation of the scunm removal equipment ln the

' Final Tanks,

.) Continued backfllling th@ west side of the Final Tanks
" with select fill.

.} Continued masonry brick and bleck work for the Control
¢Bu11ding.

3

4

5 ,
' g,; The masonry work at the Boiler Room externsion wa s washed._L 

8

D

1

Continued installetlon of the Dralnage and Sludge oump s
discharge header.
o) 'Gopt inued formwork for the Jnclosed Halkway waH roof.

ivision B & C
). No work in progress.

ivision D ' '
) Continued 1nstallation of conduit for 1ighting in: the
Control 2uilding..
) Regan 1nstallat10n of conduit in the Lanratory. .
)} Began irigtallation of - conduit for the lights above
"AY roof. _




5 PLAHT ADDET LN
NALLY wEPORHT - :

tenort do. 237 _ ‘ e K. Gerulat
Wednesday _ o Janthers Clear

6/13/73 ' . . - Temnperature: 61° to 82°-

Construction Progress:

1.) NQ work in progress. .

Division ¢

Division D

Divisinn A

1) Continued'ruﬁhinp the wacuum-Fi]ter'%u11d1ng's concreté

“ceilings
2.) fontinued installation of the SWudqe removal equlmmﬁnt
7 in the PFirial Tanks. '
3.) The Sffluent Troughs were installed in the Hinal1Tanks.
) Continued fackfllling the west side of the Pinal fanks.
‘with select fill. C _ S '
.} Continued masonry Srick and bloek work for the GControl
' 2uilding. : ' ' ' S

.) Tegan forawork for the fnclosed Walkway "A® roof; o
. ) Continued installation of the 6" Drainage and Sludge discndrge ;
" headsr in the Pump Room of the Control Bul“dﬁng. 7
«) The 4" Gas D*scnarge Wells were 1ocnted on the roof of

' Uigestor #1.

3

Iy

5
 6.)  “egan weshing the 3oiler foom irtension’s bHTick Work.
7

8

9

DlVlSlOH oo

i.] Slesveg for hot water olping were placed in tne wal
the ”31kwav and - ‘Control Huilding.

1.) Continued installation of condiit Tor light*ng im?

: - Cantrol =ullding. : e

2.) Confﬁnued installation of condult throuﬂh the eaSt_‘_bratoryfﬁ
- wall from thﬂ Grit Room, oo ' Lol T



GREELEY AHD HANSEN

BLAND, W18 c,~5[N
SATRENT PLAWT ADDITIONS
]MJLY%mMAE

' enoTt No. 236 | 7 ‘v, ®, Gerulet
éuesday \ _ _ _ , “Wenther: Clear o o
/12773 : _ : 1emjerrture: 627 to ?h

Oonebtruction Progresag:

Divigion A : SR :
1.) Continued rutbing the YVacuun Filter “ullding's concrete
. cellings. '
. ‘ 2,) Cmtinned ine tallction of the QIud&@ rewowal eguiprent in
- the Final Tanks
3.) . Continued masonry srick and Block work for the Enclosed
' Walkway and the Control wuildipm.
4.) Continued installation of stem guideq Io* thr 6 and 24"
- Aeration Tank slulce gates.
'5.) The stems for the Zu“rLeration Tdnk sluﬁCE gates were
iqctqllﬂd} : .
6.)  Continued’ ;nqtﬂllaLLon of the Drzinage and Sludge rumps
'1in the Pump Hoom -of the Control huildlnp.

pivisgions B & C
1.) DNo werk in pTOST“bS.

51v1slon D ' o ' ' Lo S

1.)  Continued 1ns+ﬂ]1ation uf conduit for lignting in the @ -
inelosed Wallway and Control Ruilding. CL T

2.) Tegan instdallation’ of conduit through the esist Labratory’
wall. frow t%m arit Hoom. : ' Co

3




GREELEY AND HANSEA
ASHLAND, WISCONSIN
SWAGE THEATMENT PLANHT ALLITIONS
DATLY EEPGORT )

Lenort Yo. 235

: Se . Gerulat
Maonday _ ) weabtner: Clear ]
6/11/73 _ Temperstures  55° Lo 74°

Construction Progress:

) Divicion A

1.) Contlirued rubbing the Vacuum Iilter JuiLdlnP 5 concrete
,CPllingb.
2.) ontinued installation of thm sludge removal equipment

1n the Final Tanks. -
'3.) Continued masoury brick and block work. for the.qnclosed
: “wWelkwey ard Control Euilding.
4,) Continued installation of qtmm guides for the 6“ &eration
© - Tank slulce. gnteq._
5.} Continued installation of th@ Drainage and sludge Pumps
" 1rr the Pump Reom of the Control Huilding. T :

Division B & C _
14) Mo work in progresss

' Qlllﬁlgﬁ_é : :
1) Fontinued installatlon of. condult in the Vacuum bilter

: Buiilding,.
247) Contjnued inqt@llation of condult f01 lighting ln t
. “nclosed walkway and bontxol 3uild1ng.-




Tenort No. 238

ped A
'riday

&/8/73

dqncunjcuiun Frograss:

Tivigion A

1.) Continued rubbing the Vacuum Filter fuilding's concrete
.- cellings. ' ' : ' - o , '
~2,) Continued instzllation of the,sludge-removal équipment in
the Final Lanks.; : o
3.) Cortinued nasounry brick and vlosck xork for the inclésed
Walkwzy and the Control Building.
Loy C rtinued inetallation of stem. 5u11es for the 6" ueratlon
o ank siulce gateg.
5. ) ievdn 1nstallat10n of tno Drainage and Sludg# Pumps 1in the
Funp Hoon of the onfrol Luilding.
CTivision
1.} Yo work in progress.

Divislon u

1.) Comulmued 1ana1lﬂtion of hot ‘water ntoinp in the Vacuum
biltmr u11d1n£.
LGivision.

1.} Cont*nﬁed insta]lation of conduit in the Vacuum Fiiéer

2.

puilding.
Continued: invtallation of conduit for lighting 1n ‘the
Pnclosed Walkway and ControT Juilding.

.




f=port Wo. 233 Y. M. Gerulat

Thursdey _ . Westher:; Clear
&/7/73 : : - Temperature: 55° to 71°

Conghtrucition Progregg:’

Divigion A _

1.} Continuegd rubbing the Vacuum Filter Duildlnh s concrete

, cellings,

2.) “egan installdation of the slldge erOJal equlpment in the
Final Tanks.

3.,) Continued mAasonry brick work for the ﬂnclosed Walkway.
Ly ) Hegen mssonry brick and block work for the Control tHuillding.
S.) Conmtinued *nqtallation of nipe hangers in the pipe gallery

nelwo the ncWQSﬂd QW{Wab.

Divigion = . S
i.)r Yo work 1in progress,

Division C S : : ] -
1.) Continued inqtaTlptlon of hot wster piping in the Vaguum
N Mlter @ailding. o - . Lo
2.} Continued installation of the unit heaters in the Vacuum
Filter “uilding, R : ' SR

Uiv$s ot D - : ’ :
“1.) Continued 1nstq11at10n'of conduit in the Vecuum Piltfr
© 7nilding. :
2.) Continued installation cf condult for ligbtiug in the
T fincloged Walkway.




tannrt Lo, 232 : e e Gerulat

3“Qﬂ“°day ' ‘ Westher: Clear '
6/6/73 _ B . Temperature: 60° to 74°

Onnatruction Progress:

Tiyigion A :
1.) Co=ntinued r4b31dp conecrete for, the walls around the feration .
Tanks 2nd the Vaeuum Filter Bullding ceiling.

2ot The Finzld Tank weqrﬁnn raile were grouted in pLece.

1.}  Continued masonry bitek wark for the “neclosed Walkway.

4,) Continued hackfllling the north side of the Chlorine Conteact
~ Tank with selsct fill. :

5,) Tegdn installation of nipe h»nggrﬂ'in the ﬁine gallerv

helow the Jnolosnd 4a1£ﬂay.

.“1v{qion |5 . .
T.) No work In progress..

Dlvision c . : . : : _ : :

1e) Atinued -installation of hot waterApiping‘in the-wacuum
'b11tﬂr Witlding. y

2.) Bepan installation of the unit heaters in the vacuum Filter
Fuilding.

_ iviﬂlon 2 o - S
-1.) Continued. 1nsta11ation of condult in the vacuum ﬂiljer
Buildtng. . ‘ A
2.) Continued ingtallation of conduit for ilgutlng in the-;ﬂ_f?,ﬁ
. fnclosed Walkwav. o . LT




Lra ‘ o~

"GREELZY AND HANSEN:
ASHLAND, WISCONSIN
SEWAGT TPJPTHLNT PLANT ALDITIONS
: - DAILY RiPORT-

‘Feport No. 231

u . E. M. Gerulat
Tuesday ¢ ‘ Weather; Clear
6/5/73 - . ‘ . Temperature: 64° to ?40

cong truction Progress:

Division A ‘ . .
1. Continued rubbing concrete for the walls around the heration
Tanks and the Vacuum Filter suilding celliungs. : ,
continued installation of the Aerstion Tanks' rotating welrs;
Continued masonry hrick work. for the . ,ncloced dalkway. C
‘The frame for door #22 was erected. ‘
.Cortinued'inqtallation of HEffluent Water miolng in the_
vacuum Filter Zullding. -

.)  Began installation of Plant Hater ploing in the Vacuum,

. Filter Bulilding.

o} Wall sleeves were placed in the Enc*osed dalkway s 8

- masonry wall. :

NN Ew D
" S

‘Division B :
_1}) No work 1n,proqress. '

,Dlvlsion C. o _
1.) Continued 1nstallat10n of hot water plping ln the vacuum
Filter Buildlng. ‘ .

: Divislon D ' ‘ e S
1.) “Cont inued 1nstallat10n of condutt in the Tacuum Filter L
" Bullding. _ L
- 24) . Continued 1nstaTlation of conduit for Lighting in. the o
Fnclosed Walkway. . ‘




GREELEY AND HANSEN
: ASHLAND, WISCONSIN ‘
SEWAGE TRbAT“TNT PLANT ADDITICNS
DAILY HEPOAT

Leport HWo., 230 | ' ' 5. U. Gerulat

Manday ‘ ' Weather: Clear S
6/4/73 o o . Temperaturs: 58° to 82

Construction Frogress:

. D1v1s10n A

1.) Continued ruboing concrete for the walls around tHe ﬁerdtion
Tanks and the Vacuum Filter Building ceilings. '

2.) Continued installation of ‘the Aeration Tanks® rotating welrs.
3.) Continued magonry brick work for the Enclosed Walkway.

L.) The frames for doors #20 and #21 were erected.

5.} Continued backfilling the west side of the Final Tanks

. with select f111.
6.) FBegan installation of Effluent Water.piping in theé Vacuum
" Filter: Building., o . :

"Div1sion B

1.) Successfully tested th# City water piping 1n the Vacuum
 Filter ﬁuilding at 125psi.

. Divislion- C

1.1 Continued installation of hot water plning in the Vacuum
Filter Pui‘ding. : -

Divisioni D

1.). Contlnued installat: on of condult 1n the Vacuum Filter
Building. e

2.) Continued 1nstallation of conduit for lighting in the'_;clogbd-
Walkway.- : _ [




sty R
Souln Al

Hewnort Yo, 229 o - _ o e CErulat
Tyiday : , : Weather: Cloudy
6/1/73 Demper&tare. 529 to 340

Construction Progress:

Division A& : o . .

1.) Continusd rubbing concrete fox the walls around the Aeration

: Panks and the Vacuum Filter S1llkding cellings. S

2. Continaed masonry hiick and mlock work for the Zoiler Room
themSLon walls., . _

3,) Continued masonry brick work for the .nclosed Walkway.
o} CTon=inuesd 1hatﬁTlethn of the Aeraiion Tanks' rotating welrs,
5;) continued riédoval of teaporary sheaet OLlinv on’ tne north
,ﬁldﬂ of the Chlorine Cantatt Tank.
64} Cesen installation of Effluent water p ipkng in tnﬂ 4(1@t1ng

© Pumn lioom of the 3Jcres 1 and Grls. ulldhng..-

JDivision 1 :
1.7 Wo WOTK 1n Drogrﬁsu.

DivXOinh C - o R L S
1.) Lontlnuadchot water pining in the Vacuux Tilter BuELdl

Divis10n e ' g S : I D :
‘ ,).'Cont*nnﬂd installation of conduit in: the 7acuum Fil
S suilding. o 0 o o
2.) Continied installatlon of conduit for lighting in’

C Walkway. - S : o : A




.8

o

GREELLY »NS hv'-LN
LSHLAND, WIS TH

eI T b2
GouaGn Pn‘ £ T'l

Report No. 228
Thursday

s/3L/73

Conqtruc*“01 PTOOTess

jiv
1.)
 2})
3.)
Loy
Se)
be)
)
8.)

lﬂn L%

H

Ze Mo Gerulat

Weather: Cl:

Peuperatqre._uﬁg to 66°

COﬂtinuEd rubbing concrﬂte lor the wallo around th
Tanks and the vacuum Fliter sullding ceilings.
Continued masonry brick and block: work -for the Loiler Hoom

avtension walls,

aor

Heration

Contlnued megonry brick work  for the‘ﬁnclosed dalkway. .
The frame for Loor #26 wes erected.

Continied *nquuklatlan of sten gu‘dcs xor the 6" fe

‘l”&nk S.]_ui (}F" Gatese

The 12" Shear gate was installed in the Chlorine Contsct Tank.,4

atioﬁ"

Lhe atructural stesl for the uoilar 200k extmﬂ ion was

rectad. -

Fonfinled'“emoval of temnorPTJ sheet plllnp an thp

NDivigion 8

1.}

Cont Tnued 1nﬂtallat1on of City.Water'piﬁing in the

Filtnr‘xuildlng.

Division C- : L o _ e
Hegan hot ‘water nininm in the Vaecuum Filter 2ullding.

1,)

Divisldﬂ 5 L R S _ Gl
Continued 1nqu311ation of conduit in the vaouun Filter

1.}
2.)

Building,
Regan an+allation of condult “for
Walkwav.

_qidp of the Chlorine Contact Tanﬂ.

!

.

‘1ighting in the

north_

yaenum

“nclosed-




‘Divisior B

’ Dlv1sion C ‘
1.5 No work in nrogresg,

vDivlsﬁnn R

 GREELKY AND HANSEN
ASHLAND, WISCOHSIN
SEWAGE TREATMENT PLANT ADDITIONS
: DATLY REPOKT ,

Feport Ho. 227 M. Gerulat

P
i

Wednesday | . | weather- Clear
5/30/73 ' ‘ Pmmerature- M8° to 83O

Construction Progress:

Divi 1on A .

1.) Ccntinued rubbtng concrete for the walls around the Peranlon
Tanks and the Vacuum Filter Buildlng ceilings.

.} Continued removal of formwork for the Aeration Tanx ﬁridges.

.) Continued bhackfilling the area between the Final Tanks
and P.S5.T. with washed stone, ' _ _ o

.) Continued masonry brick and block work for the boller Hoom .
extension walls, = ' L T e

.} Continued masonry brick.work [for the Eneclosed Walkway.

.) Continued removal of temporary sheet‘oilinp*on the north.
side of the Chlorine Tank.

.} Began 1nqtallation of Stem guldes for the 6" ﬁerat1on fank
-bluice Gntes. - .

1-) . Centinued lnutaLlaCLon of Litt Weter piping in theqvééuumf_*”"'“
- Fllter %uildlng._' . ' : S

1.) Continued installstion of cond.ilt iu the Jacuum Filter jullding.
2.) Bepen Installation of condulit for 11ghting in the #nclosed
: Wa1£wav.‘ : ,




ort Ho. 226 ‘ e e Geralat»i_”
‘4 sday ' : R Weather: Clsar’

/99/73 : . Temperoture: 489

Corztruction. Progress;

GETELEY AWD HANSEN -
 ASHLANT, WISCONG (N
SoWAGE THAATHENT PLﬁxr ADDITIONS )
' DATLY BZr0.al ;

Division &

"o N oA EOw N

'Uiviqion 2

—Diquion C

Divlsion 1]

Fo A
[

Continued ruinng concrete for the walls around the Aera
Tanks and the Vacuum Filter pullding celllngse _
2egan reroval of formwork for the Aeration Tank jridge'
- Continued hackfil“ing the area between the Final Tanks
tno P.5.Te with select £11l. -
Continued masonry. ‘orick ‘and block work for the 9011er
'extenSLOn walls. _
Began:masonry briek work for the anlosed Walkway.
The frame for Door #23 was erected. , .
Continued removal of tesporary sheat'piling'on'the_no
side of the Chlorine Contact Tank. . - SR
Regan installation of the 24" Slulce Gates in the A
Tanks.. o o

Continued insta‘lation of Citf Wéterfﬁiping-in.thefybc
Filtter r~1111dlm,1 : 3

mO work 1n progress.

Continued 1nstallation of conduit in ﬁheﬁvécuum Filter Buildlﬁg;

e




GREELEY AND HANSE!
_ ASHLAND, WISCONSIN :
SEJAGE TRPATHENT PLANT ADDITIONS

DAILY REPORT

Lenort No, 225
Konday

5/28/73

Qonstruction Progress:

No work in progress - temorial TDay

. M, Gerulat

Weather: Clear
Fepperatures 50° to 64°




- GREELEY AND HANSEN
ASHLAND, WISCONSIN
3IWAGH TREATMENT PLANT ADDITIONS
DAILY REPORT '

Cenort Yo. 224 : C D, K. Gerulat

Friday ’ . - Weather:; Raln
5/25/73 o _ Temperature: 46° to 52°
Construction Progress: | : “

Mvision A

1.) “Continued field preparations for 1nstalldtion off mechanical
eqa*nment.

2.) HNo other work 1ln progress on this Divi ion due to rain.

Division 8 . - o
1.) Continued install ation of Fity Water piping in the Vacuum -
Filter building. oo R

: Dlvision C
1,) No work in progrpsq.

“jvision 8| K
1.) ontlnueg irstallation of condulf 1n the udcuum ~11ter Buildlngﬂ,

R




GREELKY AND HANSEN
, ASHLAND, WISUONSTN
SEWAGH TREATMHENT PLANT ATNITIONS

DATLY REFCRT
Senert Ho., 2273 o ie 4. Gerulat o
Thursday - Weathers Cloudy to #aln
5/20/73 - _T emnerature; uuo to 5bo

Construction Progress:

igion ‘ : . ;

.) ConTined rubbhing conerete for the walls around the Final .© -

© Tanks and the Vacuum Filter Buillding ceilings. S
) Continued installation of the freme for Door. #9.
) . Continued masonry brieck and vlock: WOTi for the ﬁoiler Room
. EZxtensgion walls. S
.} Continuesd@ installaticn of the Aeratlon Tank 24" Lrossovers.r
«) Continued removal of temnorarj shaet niLing on the north

side of the bh]orine COHtact Tenke.

rlslon no ' ' ' o l 'V}wﬁ
‘) uontihued fabtallation of Citv Water ouninq in the vacuum '
Pilter Pulldlng. :

_ Diﬁislon C 7
1.} No work in nrogress.

" Division o o ' ‘ : - : T
1.) GContinued fabrication of conduit for. _lvntinz 1n’thc Boller 0
Hoom Extension and the ?acuum,ﬁimter Bl lding.r ‘ Coe T

. Visitofs To the site: - . o o LT e
‘¥, Richard Muraski,. Industrial Safety Specialist, Stak of Wis.
* Mr. €arl Runkel, Building Inspector, Clty of Ashland




GREELEY AN HANSEN : : CoE

DQHLAﬂD, WISCONSIN e
§oUAGE TR CATMENT PLARNT ADDITIO 3

© DAILY REFORT

ieport Ho. 222 o T M. Gerulat
wednesday Westher: Cloudy o
5/23/73 T?“’l") \r‘rtlljno 500 to' 540 -.

Congtruction Progresg:

Divigion A

1. Continued rubbing concrete for the walls around the Final
Tanks and the Vacuun Filter suilding ceilings.

.) - Continued installation of the frame for Door #9.

.} Eegen masonry work for thp Boller Room zEkEnsion.

.} Continued installation of the 6" drain and sludge suction
piping system in the Tump Hoom of the Control Gullding.

.) Cohtinued instsllation of thé sump pDUmMDS 1n the Jacuum,;:~

~ Pilter Building's Drainege Puwp Hoowm. :

.) Continued removal of temporary shent plling on the north

side of the Cnlorine Contect Tank.

-DlVlBiOﬂ 3

1.) COntﬁnuPd 1nq+a11qtion of City Nater plping in the “acuumiki-
' Fiiter *uﬁﬂdlnp._ . ‘

Division c .
: 1.) Noiwork in-pfqgress.

Divigion D :
1.)  Continued fabrlc&tﬂon of condulit for lightinp in the qoiler
- Qoomn Uxtension and the Vacuum Filter Eullding.

5
Tt
.

{_"' - ' v1sitors to the slte' .
) ‘ ¥Mr. LDage Powman - Grudem Bpothers Co,
My, Donald CGrudem = Grudemn Brothers Co,

Remarks: ' '
T.) Discussed suhmitta1 Of shop drewings, flve additlonal prints

of approved shop drawings, and general progress of the
project.

T



s

GRETLEY AND HANSEN
: ASHLEND, WISCCHSIN
STWAGT TR IATMERT PLANT ADDITICHS
DATLY RKEPORT

Renort No, 221 S o 4. M. Gerulat

Tuesday - o © Weather: Cloudy to haln
5/22/73 : : ' : Teaperature: 50° to 54°

aonstructisan Progress:.

1

rision A

Div1sion ,'m C

Concrete for the feraticn Tank 3ridges was plqced to El. 612 ?50
Contirnued rubhing conerete for the walls around the Final
Tanks and the Vacuum Filter 3uilding cellings.:
Regan 1ngtallat10n of the frame. for Door #9.. :
Negan installation of the 6" drain and sludge suction Dlping
svstem in the Pump Room of -the Control Zuilding.

Began installation of the sump punps in the Vacuum Fllter
Bui]ding s Drainege Pump Room.
Continued removal of temporary sheet Diling on the north
gide of the Chlorine Contact Tank.:
Concrete for the Vacuuwm Filter Buillding's roof exhaust
fan curbs was placed to #l. 633. ?2.

.1)

Divislon D

1.)

Mo work In D“OETuSS.

Continued fohrication of condult for 1lght1ng 1n the Boller
Room ' uxtension and the Vacuum Filter Bullding. . '




'1.) o work in progrPss.

Division C

'Division D

o

EELEY AND HRNS TN
, ASHJ_.HL\]D, WISCONSIN -
STWAGE TREATH ANT PLANT ADDITICHS
DAILY REPOHT .

Gienort Ho. 220 - Be e

_ e Gerulat.
Monday _ ' ‘ Weather: Clear g
5/21/73 o ' , Temperature: 509 to 540

Construction Propgresg:

Division A : :
1.} Continued formwork an 2d relnforcing steel erection for the
Hridpes over Aeration Tanks #1 and #2.

C2.) ntinued rubbhing concrete for the walls around the Final

anks and the Vacuum Filter 3ulddkhg cellings. i

3.)- Continued installation of the 24" Aeration Tank piping sys

L.) Continued removal of temporary sheet pllihg on the north
, side of the Chlorine Contact Tank.

5.}  The masonry contractor hegan preoaratlons for his work..r

Dlvisioﬂ 5

1.} The new boiler wa s placed 1n the Joiler Aoom extev 10n.

1.) GHegan. fabrication of | conduit for the. Aoller Hoom*eiteﬁston,
lighting system. . o S




SEWVAGL

Heport WHo. 219
Friday
5/18/73

REELEY AND HANSEN
ASHLAND, WISCONSIN
THEATHFNF PLANT ADLDITIONRS

DAILY REPOBRT

%e M. Gerulat
Weather: Clear S
Temperature: 54° to 72°.

Construction Frogress:

1)
24

‘)
.)

)

Divisicon A

Continued installation of the Aeration Tank adjustable weirs,
Continued formwork and reinforcing steel erection for the
Bridges over Aeratlon Tanks #1 and #2.

Continued rubbing concrete for the walls Aaround the Flnal .
Takk and the Vacuum Fllter Buillding ceilings.r- T
Continued installation of the 24" Aeration Tank pi ping.system.
Continued removal of temporary sheet olling on the west

side of the Final Tanks.

Dﬁvision B

1.)

1.}

o)

Continued- 1nqtallation of waste aﬂd vent DlDinH 1n the
Uacuum rilter Huwlding.

: Division C, _ o
No work In progress..

Divigion O : ' o
Continued 1nstallation of ccnduit in the exiqting Screen and?
- Grit Room and the Sludge Loading Hoom of the vacuum Fllter

Buildlnp.




l ﬂ} . S

.'>,

GREELEY AND HANSEN
~ ASHLAND, WISCOESIN
SEWAGED TnJATJBND PLANT ADDITI OVS
\ DATILY REPORT

Report Wo, 218 _ ae . Gerulat

Thursday ' s 7 ~ Yeathers; Clear : )
5/17/73 _ : : _ _Ie;perature n4° to 689

Construction Progress:

Division &
'1,) Continued installatlon of the hpration Tank adjustable welrs.
2.) Continued formwork and reinforcing steel erection for the
Rridges over Aeration Tanks #1 and #2. :
3.) Continued rubbing concrete walls around the Elnal Tank drea
" and the Vecuunm Filter 3ullding ceilings. .
4.} Continued installation of the 24" seration Tank plping sgstem.
Se ) Lontinued rémoval of temporary. qheet oiling on the west -
side of the :1na1 Tenks. .
Division B ’ .
1.7  Continued installation of waste and vent p1ping in the
vacuurn Filter «uilding. )

‘Divisionrc
)

CUontlnued installation of econdult and hangers 1n the cxistln

© Screen and Grit Room,

2.) Continued 1nsta¢19t10n of condult for the Aeratdmsrover
'Tanks yl and ¥2. ' o




GREELEY AND HANSEN
ASHLAND, WISCONSIN

SiWAGL TH

fieport No. 217
Wednesday
5/16/73

TATMENT PLAKT ADDITIONS

DAILY [EPORT

B fe Gerulat
weather: Cloudy
femperature: 80 to 55

' Construction Progress:

Division &

1.) PBegan installation of the feration Tank edjustable weirs.'
2.) Continued formwork and reinforcing steel erection for the -

Pridges over feration Tanks #1 and #2.

W EOWW

.) Continued rubbing concrete walls around th° Final Tank ares.
and began rubbing the vacuum Filter Auilding ceilings.

.J Continued installation of the 24" perstion Tank pilplng system.

) Continued removal of temporary SheFt 3lling on the west

side of the Findl Tanks.

_'Division H
1.) Continued instal

ldtion of waste and vent pipling in thé_2;'°

Vacuum Filter Building.

Division G

3.} HNo work 1n propress.

Division D .

1.) Continued in tallation of conduit and hangers in the existin

Sereen and Grit

Room.

2,) Continued installstion of conduit for the Aerators ‘over

Tanks fl and #2.

:EIE-‘EL .




SEWAGE THHAT&&NT PLAKT ADDLITION

Report No., 216
Tuesday

5/15/73

o

GQEPL Y AND HANSZN
ASHLAND, WISCONSIN

DATLY RE~ORT

'on%truct*on Progresa:s

Divlﬂion A

1.,) Continued formwork and reinforcing steel ﬂrectlon for the .
nridges over Aeration Tanks #1. and #2 o :
.) Continued removal of formwork from the Vacuum Filter ﬂuildlng

roof.

o g

gide of the Final Tanks..

Division )

i.) . Continued installat 1on of waste- and

Vacuum Filter Suilding.

uiVlSiOH C

1.) No work in progress.

N

'UDivislon D

T.3Y CGontinued inqtallatlon of condq&t and hangﬂrs in the existing .

Jereen and Grit Room,

e

1emoerature. 460 ﬁo ?OO

« ). Continued rubbing concrete walls around. the Final Tank area. .
.) Began installation of the 24" Aeratlon Tank piping system, -.
. ) Continued removal of temporary sheet Diling on the west

vent piping in the. .

P

e
e




o

GREELEY AND HANSEN
: ASHLAND, WISCONSIX
SEWAGE TREATVANT PLANT ADDITICH
. DAILY RIPORT

W

Report No. 215 o - - E. M. Gerulat ,
Monday - _ : : Weather: Cloudy
5/104/73 7 ‘ Temperature: 44° to 56°

'Construction Progrsss

Division A

1,) Continued formwork and reinforcing steel erﬂction for the .
arldges over feration Tanks #1 and #2.

Continued rubbing conerete walls around the Final fank ared, ,
.Began removal of formwork from the Vacuum Fllter Building roof.
‘Continued installation of the 24" Aeration Tank Crossoversi’
Continued removal of temporary sheet piling on the west '
‘side of the Final Tanks.

W Ew N
- L]

- L]

| e e e e

Divlsion B

1.7 Continued installation of waste and vent piping. 1n the
: Tacuum Filter Building. '

Pivision €
1.) No work in pro?ress.

Division D

1.7 Contlnued 1nstallation of conduit and hanwers in the existing
Sereen and Grit Room.. X




5

GREELEY - AND HANSEN
ASHLAKD, WISCONSIN
SWAGE THIATMENT PLANT ADDITICHNS
DAILY REFOHRT

Report No. 214 : o - %. 1. Gerulat
Friday . Weather; Cloudy :
5/11/73 L Temperature: 509 to 560

Construction Progress:

Division A .

. 1.} Continued formwork and reinforcing steel ersction for the

. Bridges over Aeration Tanks #1 and #2,

2.,) Continued rubbing walls around the Final Tank area.,

3.} Continued. removal of temporary sheet piling on the. nest
gide of the fseration Tenks,

4.) Continued irstallation of the Aeration Tanks® 24" Crossovers;

Division B : T _

1.) Continued ingtallation of the " soﬁ] dralnape system in the
3ludge Loadineg koom and Chemical 3tomage Hooms ‘A and B
of thﬁ Vacuuy Filtsr Bullding.

Division.c : :
1.) No work in progress.

Divislon I '

1.) Coutlnued installabtion of conduit in Chemical btmmaﬂe
Hooams A apd % . of the Vacuun #ilter Sullding. . : sl

2.) Conduit was installed from the Control ruilding to the north;f’l

' end of the Final Tanks underground to feed the.Final Tenk
drive units and the light fixture over the “ffluent Chamber,

3




GREELEY AND HANSEN
: ASHLAND, WISCONSIN
SEWAGAE TREATMENT PLANT ADDITIONS
: DAILY RiEZORT

Report Yo, 213

: e M. Gerulat ;
" Thursday ' B Weather: Rain '
'5/10/73 : .  Temperature: L60° to 560

Construction Progress:

Divislon A

1.) Continued . formwork and reinforcing steel erection for the
Bridges over Aeration Tanks #1.and #2.

2.) Continued rubbing concrete walls in the Pump Roonm of the
‘Control Bullding. :

3.} Continued removal of temporary sheet piling on the west -
glde of the Aeration Tanks.

' 4 )' Began installation of the fAeration Tanks'?2¢“ Crossovers._u

Division B . | - '
1.} Continued installation of the s0ll pipe draingge systen

in the Sludge Loading Room and Chemical Sterage. Hooms A
and B of the Vacuum rllter building. '

Division c;i
1.} o work in proaress.

Division D

1.) Contlnued . 1nstallation of condult in .Chemical Storage ‘ : :,:ﬁ
Hooms A and B of the Vacuum Fijter Builﬂigg. : ' o




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE, TREATWENT PLANT ADDITIONS
DAILY REPORT

Report No. 212 ) E. #. Gerulat -
Wedhesday : _ Weather: Cloudy '
5/9/73 _ ~ Temperature: 440 to 500

Construction'Progress:

Division A

1.) Concrete for the Vacuum Filter Building structural roof wew
placed to El. 632.55.

2.) Continued formwork for the Bridges over Aeratlon Tanks
#1 and #2.

3.} Continued removal of temporary sheet piling on the west
gside of the #deration Tanks.

Division B o

1.) Centinued 1nstallation of the. soll pipe drainage system _
in the Sludge Loading Room and Chemlcal Storage Room A
and B of the Vacuum Filter Buildlng.

V:Division C 1 _
"1,Y .No work in progress;

Division D

1.) Continued 1nsta11ation of hangers and conduit in Chemical
‘ Sbbrage iiooms A and B of the Vacuum Filter Building.

o
E;
"
ia




, ASHLAJD,
397AGE TREATHE

fanort No. 211
Tuesday

5/8/73

Construction Progress:

uiviblon A

1.) Continued formwork and reinforcing
Vacuum Filter Building roof. _
<) Continued formwork for the Bridges over Aeration Tanks

#1 and #2,

i oW N

Division B

;":-- ‘\;‘JT ; 7: =
DAILi REPOET

G H. Georulat
Weather:; Cloudy 3
Temparature: 44° to-

steel erectlon for the

.} Concrete for the beam at the ex¥sting stalrwzy of the
- fnelosed Walkway was placed to Tl. '
.) Concrete for the south Alum Tank pad was placed to El. 60? OO.
.) Continued removal of temporary sheet ﬂiling on the wsst '
side of the Aeration Tanks.

611.42,

1.) Continued 1nsta11ation of the soil pipe drainage system
in the 3ludge Loading Room and Chemical atoruge Room &

‘of the Vacuum Filter Building.

Division C

1.} Ko work in progress.

Div1sion )

4

1.) Continued’ 1nstallation of hangers and condult in Chemical
Storage Rooums A and B of the Vacuum Filter Bullding.




B

B

) GREELEY AND HANSEN
, ASHLANTY, WISCONSIN
SEWAG L fﬁiﬁiuunf PILART APDIPIOLu
' DAILY RZPOHT

neport e 210 . ' . Leoile Gerulat

Monday Weather: Cloudy '
5/7/73 . _ S _ Temperatara-.50° to 560

Construction Prozress:

.Div1Q1on &

1.) Corntinued formwork and reinforcing steel erection for the
vacuum filter Build{ng roof.

24) Continued foruvork for the bridgeq aver Aeration ‘Tanks A

#1 end #2.

3} Continued remnoveal - of- temmorarv sheet pillng on the west

gide of the feration Fanms.

Dlvigion B

1.) Conuinued installation of the soll Dioe drainage system

in the S5ludge Loadinp Room of tﬁa Vacuum [Filter Bullding.

Division C

1.} No work in progress;

Division D¢

1.) Continued installation of- hangers spd conduit 1n Chemical
‘Storage Rooms A and B of the Vacuum Fllter Building.

A




enort Mo, 209

-~

B
S

)

GRERELEY AND HA‘SEN
ASHLAND, WISCONSIN
SUWAGE THoAT¥bET PLANT ADDITICHNS
DAILY REPORT

e e Gerulat

Friday weather: Clear -
5/4/73 . ‘ _ Temperature: 449 to 54O

Construction Progresst

Division A

1)

T.)

”ﬁivision C

i.)

Conctete for the Vacuum Filter Bulldimg stairway was placed
to Hl. 620,50,

2.)  Continued formwork and reinforcing steel erection for the
Vacuum Filter Building roof,

3.) - Continued foramwork for tre Bridges over Qerarion Tanks-#l
o and 42, '
‘b,) Concrete for the sidewalks at ‘the ﬁnclosed Walkway was

_ placed to Bl. H09.17.

5,) Continued removal of temporary sheet plling en the south

" side of the Aeration Tanks.

Division B

Continued 1nsta11ation of the sollpplpe drainage system
‘in the Sludge Loading Room of the Vacuum Filter Building.

ﬂo work in progreqs;

‘DMivislon D

1.)

Continued installation of. hangerq and conduit in Lhemical
Storage Hoeoms A and - of the Vacuum Filter Building. '

T



GREGLLEY AND HANSLEN
Ll WISCGHEIN
N _ »

Ll
)

&
e
-

T PLANT ALOITIOWSG.
Senort Ho. 208 . . F. . Cerulast
Thu_:ﬁsda:f L“!’,Eltheri Cloud}/’
5/3/73 o : , Temperature: 409 to 52°

Construction Progresss:

iviglion A
.} Continued forzwork and relr farcing steel erection for the

Vacuun Filter =ullding roof and steirway.

.) ‘Continued fabrication of pipe hangers for the 24" pips in
the fLeration Gezllery and Control Building,

3.3 Bepln formwork for the qudges over the feration Tanks #1
snd #2.

L. Cbnt1n¢e% removal of temporary gheot plling on the south.

side of the feraticn Tanks. ' .

T\)!—\U

‘nivlslvn f

1.) Continued installstion of tke 3311 Dipe drainage sbstem.
in the Sludge Loading Hoom of .thé Vacuum Filter ullding.

"Divis1on c

1.} to work in progres

Division ©

1.) Continued tnstallation of hangers and condult 1n Chemical
Storage Rooms A and B of.tne Vacuum Fllter Bullding.. .




\
R

GREELEY AND HANSEN
ASHLAND, WISCGISIY :
SEWAGE TREATMENT PLANT ADDITICHNS
DATILY REPORT

Feport No, 207 . L. M. Gerulat
Wednesday ) Weather: Rain

5/2/73 ' : Temperature: 35°

Constructlon,Progress:

Division A ‘

-1.) Continuedfformwork for the Vacuum Filter Building roof.

2.} Continued formwérk for the Vacuum Filter Bullding stalrway.

3.} Continued fabrication of pipe hangers and supports for the
24" piok in the Aeration Gallery and Contrel Euillding.

L,)} .Continued removal of temperary sheet plling on. the east
gide of the Ae*atior Tankq.

visiong B & c
) No work 1in. progress.

i
1.

viqlon D
.} DBegaon installation of hangers for condult in Chemical
Storage Hoom A of the Vacuum Filter Bullding. :

-"f‘ﬁl?;* o



BEBLEY AND HANSEN f
ASHELEAND, WISCOHR:
W AG S TP‘WEJ@“T #LANT
DATLY . ipQuT
fevort No. 206 © E. . Gerulat
Tuesday _ ' " Weather: hailn
5/1/73 , Tewperatures 33°
Conatruction Progressy.
Division A :
1.7 Pipc hangers were erected in the Pump lioom of the existing
Sereen and Grit quilding.
.2.) uo other work was accomnllshed due to the 1nclement weathero
nivisions B, C % D
1.) ¥No work in ovogrpus due to the inclenent weatner.




GRITLEY AND HANZEN
ASHLAED, WISCONSIN .
%N%7aﬂ““f¢1T_W SDDITIONS

DATLY REPCHRT
Renort Yo, 205 : Y. M. Gerulat
Mandey : Weathers:s Cloudy
4/30/73 ' ' Temperature: 429 o &8

Cansturction Frogress:

3

Divigion A ’

Cortinued formwork and relnforctng steel érectlon for the

Yacuum Filter Building's roof.

2.) Continned formwork for the Vacuum Filter 5u1|ﬂ1ng QtDL“NQV

3.} Continued fﬁrwwork for the Walkwavs over the west Aeration
Tanks. .

Ly,) DBegan formwork for the patches . in the existing stalrway
where the plpe pilling passed through. .

5.) Began retoval of the masohry well =t Door #9 to facillitate
construction of the Vecuum Filter. Buildlng stalrway.

6.) Continued fabricatlion of ploe hangers and suoports for the
2L" pipe in the Asration Gallery and Control =“ulldigs.:

7.} Continued removsl of temporary sheet piling on the east
sids of the Aeration Tanke.

s
*
e

Dlvision -
1.) Continued inqtallation of the 8" dresin plpe through the
Boildr Room +o the Vacmum Filter Aullﬁing.

Jivision C :
1.) Mo work in ﬁrogreggi

h1v1510n 3. '
1.) Continued inqta]lation ‘of conduit for the gervice to the
Vauuum F lter Rullding 1n the Jcreen & Grit Jullding.

' Hemarks

1.) Discussed with ‘the Division A Contractor the possiﬁility of
reising the formwork for the west Aeration Tank Bridges gy
Construction of the formwork is such that spproximately ofie.
half of .the forms would heve to be resm oved and replaced to'”
-alter the elevation, o

2.} 1Informed the Division A,Contraeﬁ@r thafthe concrpte for the

, "erstion Tank Bridges could not be placed until the anchor

wolts for the Aerators were reviewed and approved.

'aF, e .
CREE BT e Ee T T ey



: CREILEY ARD HANSWH
‘ A qiil ARD, WISCONbIN

SEWAGT THOMTMANT PLART ADDITIONS
DAILY WEPORT

Report Mo, 204 : . #e Gerulat
Friday : ‘weatﬂer- Clear

4/27/73 : . . " 19%'\5_[- tu'ﬂps 380 to 514‘0

Construction Progresg:

Division A ' '
1.) Centinued formwork and reinforecing steel erection for the
- Vacuum Fllter 3uilding's roof.

}- Continued formwork for the Vacuum bilter Building steirwsey.

) Continued rubbing of concrete walls in the Control Bullding's

. Pump Hoom and Aeration Plpe Gallery.

«) Continued instellatioyg of handrailing at the Chlorine Contaot”
Tank, Final Tanks and Aeratlon Tenks.

o) Continued fabrication of pipe hangers and supports for the
28" pipe intthe Aeration Gallery and Control Bullding.

) Continued removal of temporary sheet olllng on the east

- slde of the Aeration Taﬁks.'

o T

Divigion B o '

1.} Conttnued inotallation of the 8" drailn pipe through the

' " Boiler Hoomw to the Vacuum Fllter Buillding. ‘

2.) Began prepar tions for installation of waste and vent piplng
" for the Vacuum Filter Buildlng s Locker Room.

- Division C

1.§ Continued relocation of the radiation unit to the east
jwall of. the uc¢een & Grit Room.

Dlvision joj : '

1.) Continued installation .of motor control conduit pibing 1n
the Pump Room of the. existlng Screan and Grit Building. -

' 2.) Continued installdation of condult for the service to the

‘Vacuum Filter Butlding in the Sereen & Grit ROOM,




CGREELEY AND LEANIEK

ESULAND, WISCONIIN _
FEWAGE TPFPTN““T PLANT ARDITINNS
' DAILY BEPQRT

Report o 203 _ | - Ee Mo Gerulat _
Thursday , Weather; Clear
L/26/773 , : Temperature: 42° to 54°

Construction Prorress;

Division L : ' ,
1.) Continued formwork =nd reinforcing steel erection for the
. Vaguum Filter Bullding's roof.

2.) Continued formwork for the Vacuum Filter ballding stalrway,

3.) " Continued rubbing of conecrete walls 1in the Control Building 8

. - Pump Heoom znd Aeration Pipe Ga]lery.

'L,} Continued installation of handrailing at the Chlorine Contact -
Tank, Final Tanks and Aeratlon Tanks.

5.) Con+inued febrication of plpe hangers and supports for the
24% nipe in the Aeration Gallery and Control Bullding.

6.) Continued removal of temporary sheet piling on the east

' side of the Aeration Tenks.

‘pivision B

i.) Continued installstion of the 8“ drain plpa through the:
qoiler Hoom.

Divlslon C : . '
1.} Continued reloaation of the rsmdiation unlt to the east wall
of the Screen & Grit Hoom.

A\

,Division D o o :

1.} Continued 1nstglldtion of mohor conﬁro1 condult oiping in

' the Pump Hoom. of the- existing Screen and Grit Bullding.

2.) @Gontinued installation of conduit for the service te the
Vacuum Filter Bullding in the. Screen & Grit Room,

77




g

‘4.) Continued rubbing of concrete walls in the Control dulldlng

'5.) Continued installation of handrailing at the Cnhlorine’ Contac;

Division I
1.) Continued lnstallation of motor control condult oiping in

GREELEY AND HANSEN
ASULAND, WISCOXNSLIN
S Sl HFG“ THI*UMDHT PLANT ADDI I
DAILY RZEPORT

Keport Ho. 202 “He M. Gerulat

. Wednesday - Wezther: Clear
hW/25/73 B - femperature: 40° to 629

Construction Progress:

'Uivislon L

1.} Continued formwork and reinforelng steel erection for the
- Vacuum Filter Zuildingl!s roof.

'2.) Continued formworkffor the Vaeuum Filter Bullding stalrway.

3,) Concrete for the Boiler Room Extension's structural slab

was pleced to Tl. 606,00 as a 23" brickledge was plsced
around the slab,1'=1" wide,

" Pump Hoom and Aeration Pipe Gallery.

Tank, Final Tanks and Aeration Tanks.

6.) Regan fabrication of pipe hangers and supports for the

2 pipe in the Aeration Gallery and Contrcl Building.

pivision B
' .) No work in nrogress.

Division C : o
1,) Degan relocation of the radiation unit on the south wall of
- the Screen & Grit Hoom to the east wall to sccommddbee c
construction of the access dopr to the Vacuum Filter Building. N

the Pump HRoom of the. existing Screen znd Grit Bulilding. -
2.) Began installation of condult for the serviee to the
Vacuum.Filter Suilding.
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Report No, 201
Tuesday

w2u/73 | S ten

Fowstruction Progress:

GHEELEY AND HANS N
ASHLAND, WISCONSIN
')f""!hGr‘ TRWATT ”—‘\TT PL NT I‘LDULT]C: o
SAILY RIPOAT

M. Ge=rulat
th er: Cloudy . "
nerature: 390 to 529 -

P
(Il .

Division A

=

S

o)

L

)
)

.Divisions B & C

Filter Bullding was placed to £l. 630,66,

~Contin:ed installation of handrailing st the bhlorlne Conﬁaét

Concrete for the encasement of the west columns in the Uacuumﬁ
Continued formwork and reinforcine steel erection. for the
Vacuum Fllter Bullding roof. .

Began formwork for the Vacuum Filter ?AIIdinp stalrway.

Regan formwork and reinforecing steel erection for the

Boliler Room Txtension's structural slab.

Continued rubblng of econcrete walls in the Control uuilding B
rump Roam and’ &eration Plpe Gallery. :

‘Cazpleted laying the 24" Asratlon Tank IﬂfLUEﬂt Pipe betwesn
"~ the Primary Tankdiffluent Channel and the Control Building. -
‘Conpleted laving the. 1i# pvC Chlorine Solution pipe between

the Chlorine Coritact fanké &h& the Walkway Pipe Gallery.

Tank and the Final Tanks.

1.)

Division JR C : : O
1.7 Continued inctallatlon of motor conbrol wmnduit piplng in

No work in progress.

the Pump Room of the exlsting Screen and Grit Bullding.




GREZLEY AND HANSEN
. ASHLAND, WISCCHSIN :
SEWAGE TRIATMENT PLANT ADDITIOHS
' DATLY REPORT

Report No. 200 ' h e M.

, Gerulat
Monday ‘ . Weasther: Cloudy
L/23/73 : ‘ Tempﬁrature 360 to 460 :
Construction Progress: _ | AR “
Divieion A : ' : A

1.) Continued formwork and reinforcing steel erection for the
Vacuum Filter Building roof.

2.,) Continued formwork for the encasement of the western columns

: in the Vacuum Filter Bullding.

3.) Continued rubbling of concrete walls in the Control Building 8

s Pump {ioom, .

4,) Continued laying the 24" Aergtion Tank Influent Pipe between .
-~ the Primary Tank Effluent Channel snd the Control Buillding.

5

.) Continued' installation of handrailing at 6hé Chlorine Contact
- Tank and Final Tanks.

Div131uns B & C
1.} NNo work in progress.

Division D

1.) " Continued- installation of motox control conduit piping in
the Pump Room.of the existlng Screen and Grit Bulidding.




GRETLEY AND EANSEN
_ ASHLAND, WISCORSIN
SEWAGT THE ATWUNT PLANT ADDITIGNS
DAILY HEPORT

Becort ¥o. 199 . E. ¥. Gerulat f
Friday - ‘ , : Weather: Cloudy

4/20/73 ' : Temperature: 480 to ?Noh;

Construction ’rogress:

Diviqion £ '
1.) Continued formwork snd reinforcing steel erectlon for the
' Vacuum Filter Building roof..
2.) Continued formwork for the encasement of the western columns
in the Vacuum Filter Building. Tt
3.) Contlnued removal of concrete &b the engt end 66 the &xiahlng.~'
' noiler Room slab for construction of its addition. - .
L,) Comnleted lnstallation of the additional section of monorall.‘
in the Vacuum Filter Bullding.
5.) Continued Tayinp the 24@ Aeratlon Tank Influent Pipc'between
the Primary Tank TSffluent Channel and the Control Building.
6.) Began 1n9t311ation of handrailing at the Chlorine Contact
Tarnk, o ’

Divisions B & C ‘ :
1,) HNo work in progress.

Division D - | :
1.} Contilrnued 1nsta11ation of motor control conduit pining in
the Pump Hoom of the exletlng Screen and Grit Bullding.’




GREELZY AND HANSEN
'«q1T~uD, WISCONSIN
SEWAGE TREATH INT PLANT ADDITIONS
DAILY REPORT

Zeport No. 198 ‘ ' Te M. Gerulat
Thursday 7 Weather: Clear to: Cloudy
“/19/73 - ' B Tempera+ure- 42° to 50°

Construetion Prozresss:

Division A o
1.) Concrete for the waikwav slabs over the Chlorine Contact rank'ﬁ‘
~ was placed to El. 612,25,

2.} Concrete for the walkusy slabs over the east Final Tank

was placed to %l. 611,00.

«) Concrete for the stalrway between the leﬁwsy énd the Primayx
Tanks was placed to fle. 612,25,

.) Concrete for the curb around the Control Buildlng 8 suUmMp Was
placed to s 596425,

.) Concrete for the encasement of the emst columns 1n the Vacuum
Filter Bullding was plmced to Hl. 630.66.

o} Cnntinued formwork for the Vacuum Filter dxildlng roof.,

.) TDegan removel of eoncrete &b the ezst end of the existing
Roiler Room slab for construction of 1%t sddltion..

.} Continued laying the 24" Aeration Tank Influent Plpe between
the Primary Tenk Bffluent Channel and fhie Control Buldbding.

.) Began installation of the additional section of monorail in

' the Vacuum Filter Building.

'E&E&E&EEEJQJEJQ -
le) Mo work 1n Drogress...

Division D o
1.) Continued 1nstallation of motor control conduit piping in
the Pump Room of the existing Screen and Grit Buiﬁdlng.




GREELSY AMD HANSEN
ASHLAND, WISCONSIN
SEWAGH TH“ﬂTWEmF PLANT ADDITICORS
: DATLY RECCRT

Japort Ho. 197 - ‘w. M. Gerulat
Wednesday deather: Cloudy to Clear
h/18/73 Teaperature:; 42% to 51° -

Construction Progress:

rnivleiﬁn A
1.) Concgetﬂ for the Control ‘Building's stairway WGES placed to
) 11,00.

2.) Completed formwork and stﬁsl erectlon for the curb around
. the Control Bullding's sump.,

- 3,) - Continued formwork for the walﬁways Qver ths west Aeration
©  Asration Tanks,

4,) Continued formwork ‘for the columns encased in concrete
- in the 7Vacuum Filter Bullding.

. ) Begen formwork dnd reinforcing steel erection for the

Vacuum Filter Building: roofs

. ) Continued removal of the Boller Room S east masonry wall, .

.)  Regan laying the 24" feration Tank Influent Pipe between the

. . Primary Tank ”ffluent Channal and the Control Building. e

5
6
7

?1viqlons B & C.
i.) No work 1n progress.'

Division D : '
1.) Helocated two light fixtures in the 011 btoraga Room to
enable installation of Division A plping. v
2.) Began installation of wotor control conduit piping in the
Pump Boom of the existing Screen and Grit Bullding.




GREFLEY AND HANS:N
ASHLAND; WISCONSIR
SEVAGE TRWATMZNT PLANT ADDITICKS
DAILY REPORT

Report No. 196 ‘ : e e Gerulat
Tuesday Weather: Clear to Cloudy
L/17/73 : Tsmperature: 44° to 62°

Construction Progress:

Division A '
1.) Conecrete for the west section of the Vacuum Filter Building's
second floor slab was placed to El, 620,50,
2.) Continned formwork for the whlkways over the west Aeration
Tanks. ‘
3.) Continued formwork for.the Control Building a stairway gnd’ the
stalrway between the Walkway and the Primary Tanks.

4,) PRegan formwork for the columns encased in concrete in the
Vacuun Filter Bullding.
Se ) Continued remonal of the Boilcr Roomts. east masonry walla

Division B

1.} Centinued instailation of new Clty water pining in the
existing Screen and Grit Building.

Division C .
1,) No Work in progrsss.

Division I

1.} Continued 1avout for condult installation in the existing
qoreen and Grit Building.




GREELEY AND HaN3SEN
ASELAND, WI3CCHSIN
SEWAGE TREATHMENT PLANT ADDITIONS
DAILY REPORT .

Report No. 195 Ze ile Gerulat o
tonday _ ' Weather: Snow to Cloudy"
b/16/73 : Temperature: 32° o 36°

Construction Progress:

Division A

T.) Continued rubbing the concrete walls in the Pump Room of
the Control Building and the aAeration Pipe Gallery.

Divisions B & C.
1.) 1o WGTK in progress.

Divislon D -

1.) Continued lsyout for conduit installation in the existing
Sereen and Grit Buailding.

2.) A light fixture was lowered in the exlstlng #lectrical Room
. to avold 1nsta11ation of new conduit.

Remarks . ‘ ' ' ’ o
"T.)  MNo outslde work was accomplished due to the lnclement weather.fﬁ




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGH TREATMI IT PLANT ADDITIONS
' DﬂILi RAPOHT

Report Wo. 194 . - e M. Gerulat
Friday : _ o Weather: (Clear

/13/73 _ ‘ ' ~Temperatures 360 fo 60O

Conastruction Progresé:

Division A

i.) Continuesd formwork and reinforcing steel erection for the
Control Bullding's stairway.

the stzirway between the Walkway and the PrlmarY Tanks.’

) Continued removal of the Boller Room's east masonry wall.

.) Continued removal of temporary steel sheeting between the
" Primary and Final Tanks.

.  Continued rubbing. the concrete walls 1n ‘the Pump Room of

‘the Control %uilding.

wn £\ a8 ]

Division B

1.) Continued 1nsta115tion of new City water Diping in the
existing Screen and Grit Buildlng.

Bivision ¢

1.) 2egan layout for extension of the sewage gas burner above
the Boiler Room roof. ‘

' pivision D.

"1.5 Continued lavout for condult lnstallatlon 1n the existing.
Screen and Griv Building. ' -

Remarks.

1,) Due to the inability of sheet pi@ing extraction, most of the
plling wag cut-off at the invert alevatlon of the 249
A@ration Tank- Influent Pipe.

+

) Continued formwork and began reinforcing qteel erection for




GREELEY AND HANSEN
ASHLAND, WISCCONSIN
SEWAGE PREATMHNT PLANT &DDITIONS
DAILY WnPORT

Report No. 193 - Be M, Gerulats

Thursday o o Weather: Snow to Clear

h/12/73 | Temperature: 34° to 480

Construction Progress: - o

Division A '
1.) Continued formwork and reinforcing steel erection for the
Control Bu.lding's stalrway.
)} Began formwork for the stalrway between the . Wﬂlkwaj and
the Primary Tanks. :
y Continued removal of the Boiler Hoom's esst masonry wall..-, -
) - Began removal of tempor?r} steel sheeting between the Primary'.
4+ . And Final Tanks. '

.)' Continued rubbing the concrete Walls 1n the Pump Room of
" the €ontrol Building. : : ,

24
3
.
;

ivlsion B ‘ ' '
.1 ) Continued installation of new citj water piplng in the
‘ exlsting Screen end - Grit Building.

Division G | S - o s
1.)] N0 work in progress. : L o

Division D

T.) Began layout for conduit installation in the exlsting
Screen and Grit Building. '

Remarks: ' '
~1.) D&scussed shop drawing submlttals and progress of construction
with Brudem Brother's Dale Bowman et the sgite,

2.) City personnel are now wearing hard hats on the'site s of
' this date. ,

idl

B



GREELEY AND HANSEN
: ERSHLI\;ND, HISCOHS Iid .
SEWAGT TREATHMENT PLANT ADDITIONZ
DATLY iE“O?T

Beport io. 192 ) i, M. Gerulat
Wednesday : . , Wemther: Cloudy :
L/11/73 . . Temperature: 34° to. 489

Construction Progress:

Division A

1.} Concrete for the east sectlion of the Vacuum Eilter dulldlng s
'second floor slab was placed to #l. 620,50

Cortinued formwork for the Control Building's stairway.

Began removdl of the Boller Room's east zasoary wall.,
Continued genev11 clean—up of the site. '

e e M

24
3.
G,

1.) %eg~1 instalLatlon of new city water piping 1n the existlng
: Screen and Grit Buill ding,

TDivision C -
1.5 No work in DTDFIESS.

‘Divis*on L ‘ B
1.) Lontlwued 1nota11ation of couduit sleeves for the Vacuum .
#1lter Bullding's second floor: slab. : _ Ea

- Remarkss :
1.7 - Discussed locagtion of Power Company s trans:ormers with the
- - Power Company and the Divisgion D Contractor. The transformérw:-
will now:be placed directly south of the orlginally proposed
~location, on the south side of the access road, and will be
. pole mountsd. Both the Contractor and the Fower Company feel
‘this Whll be a good installation and stated there Will be
no extra cost involveéd in the change.

i

»




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGY TREATMENT: PLANT ADDITIONS
DAILY REPORT

4

Report No, 191
Tuezsday

 E. M. Gerulat
_ Westher: Clear
4/10/73 ' Temperature: 260 to 440

Congtruction Progress:.

Dlvision Ji8

- 1.,) Continued formwork and reinforcing steel erection for the
walkway slabs over the east Flnal Tank,

2.) Began formwork for the Contrecl Bullding's stairwav.

3.) Continued backfilling with select fill,.

4, ). Continued general clesn-up of the site.

5. ) Continued formwork for the Vacuum rilter Eui]ding (-]
second floor. slab. ' :

Divislon B

1.} Continued 1nstallatlon of the Vaguum Filter Buildlng g
g draln line in the Screen and Grih Bui]ding.

Division ¢
1.) Mo work ln-pfogresé.r

pivision D )
1.y Completed Instsllation of. condult embedded in the slab
. - pover the north section of the east Final Tank.




GRE DLEY AND HANSEN
_ ASHLAND, WISCONSIN
SEWAGE TREATYENT PLANT ADDITIONS
DAILY REPORT

Eenort No. 190 o o E. M. Gerulat ‘
Monday Weather:; Cloudy - "Bnow
W/9/73 N Temperature: 309 -

Construction Progress:

Division A
-1, Continued formwork and r&inforcing steel erection for the
slsbs over the~Chlorine Contact Tank.
2.) Continued formwork and reinforcing ‘steel erectionffcr the
, walkway slabs over the east Flnal Tank,.
3.) Continued backfilling the area between the. jrimurf Tanks
. and the Final Tanks with selett fill. ‘
4.) Continued rubblng the concrete walls in the Control
Building's FPump Room,
5 ) Continued general clean-up of the site.

'.1.) Continued installdtion of the vacuum Filter Bullding's
gw drain line in the Screen and Grit Buiiding.

Division C :
1.) Mowwork in progress.

_ _Division D -

1.} Continued installation of eonduit embidded in the slab
OV er the north section of the east Final Tank.




Congtruchinn "rogresa:

Y s

Tomtinued fortwork and reinforcing #
slabs over the Chlorine Contact Tank. ,
sntinaed  forowork and reinforcing steel ersction for the

alixway slabs over the nﬁgt Fingl Iank. ' : '

) Centinued backfllling the sroea betwesh the Frinery Tanks and

: the Pinesl Tanks with sikkect {111, '

arecticon fér ths.

‘ascond floor slab, ,
) CO“PTﬂth removal of formwork from the Control soom and .
ferstion ¥ipe Galliery.
A ) Lo *inAng r@ﬂeral clean- =up. of the sit

3

L.y Continued setting pipe sleeves for tbe Vacuum Filter suildlag's
5

é

pivisions B % C
1.) Fo woerd in prowress.

1.) Began installation of condult embedded in the zlab over the
gonth- gsection of the esast Final Tank,. '

2.) Continued vlacing condult. sleavas for the Vacuum Filter
CBulldingt's second floor slao. ‘ :




Renort No, 1BH 1, Gerulst

Thursday ‘ e thﬁr. Cloudy
45773 o ‘emperature: 350 to 46°

Congtruction Progresss

Diviglon A .

i.) ”onc“ete for the walkways over the weqt Final Tank was u+aced
t-O ,‘J_c 11 OO.

2.) Coéntinued formworx snd reinforcing steel srection for the
sirbhs over the Chhorine Contact Tand, .

3.} Conpleted the wnter leakage test on the four feration fanks..

b,y  Oovbinned bdexfilling the ares betwesn the rimary Tanks and
the Pinsl Tanks. with select fille - ' R o

5. ) Consinued setting pine 31 zeves for the Vaduun Filter Builldingls

' ~aecond floor glabe : ‘

Bra) \0D+ﬁnuéﬂ generul clean-up of the %ite.

Divisions 5 & C ,
1.) Ho wark in progress,

Civigion I

Ta) Continued 01101ng coniuit vWeeves for the qecond floor: slab
of ths chuum 11ter uildinp.




Er ST

Henort e.187 ~e Gerulat
Yednesday , vesthery Ulear
L/ /773 _ Pemperature: 35° to

Lonstruction Progress:

‘*”1“10n i

1l.)

ontinued formwork and reinforecing steelaerectibm for the

31ebs over the Chiorine Contact Tank.

glabs over the azst ond west ¥inal Tenks,

ued formwork and reinforeing steel erection for tire

33°

uﬂhtihled tne water leakage test on the fdur Aeratlion Tanks.

Continued bhackflilling the ares be tween the Primary Tank and

the Final Tanx with select flll.
Continued general clezn-up of the site.

Divisiong 3. & C

lTe} Yo workK in progress.
:‘ﬂﬁ vigton - . e ) -
1.) Began placing condult sleeves for the second floor slab

of the Vacuum Filter Bui1din9.

Visitors to the site:

Mr.
Mr,

am e Cook

w1111s _ | | -
3 1d Z. Pizzarri : ' !




tansrh Yo, 184

- Ze e Gerulat
Tuagday - - _ Jesther: Cloudy
W/3/73 - Temnsra tu;c. jSO to 42”

n ivi= i : :
1.9 iy vﬂd formwoxw and reinfarcing stesl erection for the
a over the Chlorine Contact ”mnk.

2.) 1fupﬁ fcrm"nrﬂ and reinfhrrcing ste€l erection for the

: ! v slnbs oveR the west Final Tank,

.) n fq*w“ﬁrk for the walkwai -5labs over the_eagt Final~Tank-

) Her”ﬂ “ater leskage tests on the four feration Tanks.
.} Continued bgckfilling the area betwesn the Primary Tank and

the Final Tank wlth select fill.

" vigionsgh

1.1 Continted installation of plpe sleeve° for the macuum Fllter
Ju*‘ﬁiny s second floar s1ab, '

 pivision C . ’ :
1.) Zontinued: ipgtﬂl' :tion of pipe qleeveﬂ for ‘the second floor
slab of “the Vacuum Filter Gullding.

Div131on I

1.) Comnleted 1n9ra1‘ation of copduit embedded in the north , L
wakhwayskikab over the west Final Tenk. - S

2.) - Comnleted relocatlon of lightling and control clrcuits to a
temnorary 10hat10n in thes %oiler Hoom.

<afeir



R

h3
F

"Zennrt Yo, 185
S Fonday

hf2/73

construction Progress:

TV i
1.9 inued formwork and
) over the Chlorine
Z.) “Pd formwork and
wavy s1abs over the
3. ) sted installation
'ﬁoom roof.
ko)
.

the insl

Sivistons. 3 & O
1.) Ho work in progress.

Pivisicn O S
1.} Bepgan instzllstion af conduit

ANT HANSTN
WTSCON

reinforcing
Contact Tan
reinforcing
west Fonal Tags.

of temporary

.

Ze e Gerulat
Weather: Cloudy o
‘erperature: 347 to 36

teal erectisn for the
steel erection. for the

shoring 10“ tbﬁ_q011er

Completed the water leskage test on the east Final Tank.
Regmn hackfiliing the ares between the Primary Tank and
Tid% with select fill.

embedded tn the sleb over the =

nonth section of the west Final Tank,




ot

AND EANSEN

,. WISCONSIN

P PLANT ALDITICH:
© REFORT |

reoppt Mol 8% 00 ‘ ) He ¥l Gerulst
F* ides i ’ ’ ‘]ef uheI‘. C-l_ ear
3/30/73 : . Temoerature: 36° to MZO

1, Concrete for the south section of the slab over the fAeration
. Pipe Gallery was placed to zl. 611.00. :
2.) Continued forwWﬁrk aﬂd reinforcing stesl -”ection for the
‘slabs over the Chlorine Contacdt Tank.
-3, ) Continued formwork and reinforcing steel crection for the
welkway slabs over the west Final Tank,

e 4.)Y Began installation of temporary shoring for the Boller Rcom
) roof to enable removal of the east masonry wall,

S ) entinued the water leakege test on the egst Final Tank,

6. ) Fontvnued clean-up of the ares between the Primery Tank and

_ the Final Tark in prepara tion for backfil ing.

" Divisions B, C & D
1.) ' No work in progress. ’

o et ki -
[ S . P S, [ e edsen i




e

L

TDATLY AEPOET

epopt No. 183 _ T. H. Gerulat
Thuraday o Wweather: Cloudy

i3/29/?3 : Temnerature: 34 to 40°

Construction Progress:

Division A : - : :
1.} Continued formwork and began reinforclng stesl erection for the
"slabhs aver the Chdorilne Contact Tank. B ;

“2.) Continided formwork and began reinforeing steel erection for the
waikway slabs over the west Final Tank.: '

3.) Contipued formwork and réinforeing steel‘erection for the

. slab over the A@ration Fipe Gallery.

4,) Continued the water leakage test on the east rinal Tank. .

5.) Began c1ean—up of the area bhetween the Frimary: faﬂk and the
Final Tank in Drepsrstlon for bSC’filling.

Divislons B, C % D
1.) Ho work in progress.




GREELREY AND HANSLM
ASHL&PJ ’Iacqﬂala

' PLART ADDIT
QthFT

; t o, 182 Te M. Gerulat
medresd"v : _ : Yeather: Clesr 5
3/28/73 Temperature:; LU~ to 52

Construetion Progressi

Divisgion A . : - K N
1.) Concrete for the slab around the Final Tank Tanlet Conduit
~wes placed to El. 611.00. S L
.} Concrete for the encasenent of the two relocated beams at
the Vacuum Fllter Fuilding stelrway was placed to #Hl. 62677
. ) Segan formwork for.the rl,bs over the Chlorine Contact Tank
.) DBegan formwork for the walkweys overhthe west Fiinal Tank.
} Continued formwork and reinforcing steel. erection for the
«1ab over the ﬂﬁration Pipe Galleryv.
a) -Confinued the uater 1Pakaﬂe test on the e&qt Final Ta

™

e NI U

Dlvioion B
1.) Began Installatlon- of the 8" waqte & drainanipe in
‘existing Screen and Grit Room.
2.) Continued installation of plpe sleeves for the Vacu
Building's second floor slab. -

Division C : ' ,
1.) Continued hot water supply and return plping in t
and walkway of the existing Sereen and Grit Duilding

DiviJioﬂ D o
1.) No work in progress.




GRESLEY AND HANSEN

LSHLAND, WISCONSIN :

SEWAGT THRATH T',?\I T ELANT ADDITIONS
‘ DAILY REPCRT

Report No. 181 E. M. Gerulat

Tuesday . : ' - _ Weather:; Clear ,
2/27/73 o ' Temperature: 42° to 62°

Construction Progress:

Dlvision A .

1.} Concrete for the zoutheast Chlorine COﬂtact Tanﬂ wall wWas
placed to El. 611.00. .

2.} Continued formwork and reinforcing steel erecticn for the
s12b over the Aeration Plpe Gallery, z

3.) Continued formwork and reinforcing steel erection for. the %
two relocated beams at the Vacuum Filter Juildlng stailrwey

b)) fWater leakage test began on the east Final Tank.

Divlsion B

1.) Bontinued insta)lation of nlpe sleavee for the Vacuam Filtar
3u11d¢nq' second floor slab.

Division €

1.) Continﬁed hot water suppl and rethmn piping in- the B
- - of the existing Sereen and Grit Bullding,.

Division D
1.} No work in progress.

7

e ~

o AR et



GREELEY AND HANSEH
ASHLAND, WISCCNSIN :
SEYAGE TROATMENT PLAXT PDVTTILHB i
DAILY BEPORT . l

Renort WNo. 1850 E. Mo Gerulat
Yonday Weathersy Clear
3/26/7% : ‘ Temperature: 34° to 40°

Construction Progress:

Division A ' . SR : .
1.) Conerete for the west sectlon of the Control Building slab

and the north section of the !eration Fipe Gallery slab was
rlaced to %1, 611,00,

2.1 Continned formwork and reinforcing Qteel erection for the
Chlorine Contact Tank walls.

" 3.} Pegan formwork and reinforecing steel. erectlon for the two
: relocated baams at the Vacuunm Filter stalrway.

Divi ion B

1.} BRegan 1nsta11ation of nilpe sleeves. for the Vgcuum Pilter
4u11dlng __qecond floor sl?b.

D1v1sion C-

1.) Continued hot water sumnly and return piuing in the PumD Ho
o of the existing Screen and Grit duilding.

 D1vision'DZ,'
1.} No work in progress.

<

USSR




3HACT
Jenwrt o, 179 _ Caodle GeTulat
Friday ‘ Beather: Clear o
3/23/73 : ferparabture:; 307 to 447

Construction Frogress:

Tlvlsion 4 .

1.} Continued formwork and reinforcing steel ersetion for the

' Chlorine Contact Tank walls.

2e) Conti-usd formwork snd reinforcing steel eraction for the . -
' 8lab over the Control 3ullding's Pump Hoom. '

3.) Pegon formowsrk and reinforecing steel arcothn for the slab
. over the south and ov the I"inal Tanks.

ke) Covtinued formwork and reinfercing steel PTQCtiOﬂ for.- the

: Vacuum Fllter: Building s second f]oor s8lab.

nivis ’LO!’\
1.) ¥ WDTP in nrogregs.

Division G - A ,
1,) Continued hot water supplv d retury niping in tnﬂ Pumn He
of-the existing Secreen ﬁﬂd Grlt RuiLding.

Division D .
1.)  Completed 1nstq‘1ation of condult embedded in the lab over
the Control RBuilding’'s Pump Eoow and Plpe Gallery.




GREEL TP AND HANSEN
A:HL;*D, WISCONS LY

H PJ”T
Gemarh -ﬁrﬁQ .f- l ’
Lencrt Lol 178 e e Gerulat
“Vwr day Weather: Clsar
/22/73 ' . Pemperature: 220 ta 40°

Construction Progress:

Livigleon A : , : ‘
1,) Continued formwork and reinforeing steel eréction for the
© Chlorine Contact Tank walls, '
2.} Continued forpwork end r~ inforeing steel ersction for the
elab over the Cortrol 3ullding's Pump Room and Pipe Gallery.
3.) Continued formwerk and reinforcing steel erection for the
Vecuur Filter Tuildirg's geeond floor slab,

nivision B
1.) No work in progr=gs.

ivlsior C -
1.) Continued hot water qqulV 1nd rﬂturn piping in the Pumn Hoom
of the emisting Sereen end Grit Ballding. v

Division D
"7,) UNo work in nrogress.

-




GRELLEY P-’\'D HAMSEN
ASHLEND, WISCONGIH
DDA THENT PLANT ADRDDITICHS
DAILY REPGAHT

Heuort wo. 177 e il LeTulst

.;ednpsdgv ' weather: Clear
3/21/773 _ Peumperature: 22° to 36°

anstruction STogress:

PFivision A :

1.} Crncrete for the siab over the east qnction of the Control

: 3uilding's Pump Room wes nisced to 1. 611.00.

2.1 Cowtinuﬂq formwork and reinforcing steel eraction for the

. alab over the Control Bullding's Pump Loom and Plpe Gallery.

3,) Contlnued formwork and reinforcing steel erecticn for the
vacuum Filter Tuilding's second floor slab,.-

4,) Completed slterations of the qtructural steel for the vacuum
Filter Bullding's stalirway. : :

lvi ion & _
1.) Mo work in prowrﬂqs.

‘pivision C : : : e
1.) Cortinued hot wqter supply and return ;ipllg in the Pump g'gm-f
' ‘of the exlsting screen and Grit “Building. g

'DiVlSlnn 8] ' . . o
1.) Continued instalT atinn of ecnduit embedded in the sl=b over
the Control Bullding's Pump Hoom and Pipe Gallery.




thCON.TN
C1OPLAND ADDITTURS
REPORT

R T N RIS T
v b a1z

depnrt Lol 175
Tueradsy

3/20/73

e e Gerulat
Weathery Clear
reaperature: 289 to 40°

Congtruction Progress:

Division A

7.Y Continued formwork and reinforecing steel erection for the
glab over the Control 3uillding's Pump Room and Pipe Gallery.

2.) Continued formwork and reinforcing steel eraection for the
vacuum Filtter Auiltding's sg=cond floor slab.

1,) Began alterations of the structural steel for the Vacuun
T-?‘i']ter Puildi r\rf" Stf“T‘l"’q‘J.

Division 3 o
1.) MNo work in progress.

Division €

1) Continueﬂ,hot water supply and return plUiﬂF in the pamd hjom
of tha existing creen and Grit Building.

 pivision D
1.) Mo work in progress.




R

’
3

- 1.) EConcrate for the west

GREELEY AND EANSTN

- ASELAND, WISCOWSIN
SEWAGE TREATMENT PLANT ALILTTIRS
I3 ATLY 1m) nr

Tenort Vo, 1?5
“onaday

3/19/73‘

Conztruckion Progress:

ivision 4
placed to 7. 611.00.

slab over the Control Building's

2+) Contlnued formwork and reinforc1ng steel ‘erection for the
3

.} Continied formworik end reinforeins steel

ﬁiv1siﬂn B
1) Mo work in orogress.

Division C

1.) Fegan hotlwatprpsugnlv and return pipkng

the existing Screen and Grit Building,.

Division D :
1.). HNo work in »rogress,

e M. Gerulat
wWweathers: Cioudy

Temperature:

30°

sectlon of the Contact Tank walls wes

erectin for the
vacuum Filter Building's second floor: slab. ‘ -

to 38°

s Pump Room and Pipe Gallery.

in the Pump Room of




BN i 5

GRE ELEY AND HATSIN
ASHLAND, WISCOKSIN

SEVMAGT TREATHENT PLANT ADDITIONS
DATLY HAPORT
Reprot No. 174 ‘Tu M. Gerulat
Friday Weather: Cloudy
3/16/73 ' : Tenperature: 32°

Congtruction Progress:

 Division A :
1.) Continued formmork asd relnfrcing steal erection for the
' Chlorine Contzct Tank walls.,
2. Continued formwork and relnforcing steel erection fop the
' slah sver the Control Bullding's Pump Room and Plpe Gallery.
3,) Continued formwork and réfanforeing steel ersction for the
Vacuum Filter Buildlng 8 secoqd floor slab,

‘Divislons B, C & D- o :
1.) Mo work in progress.




GRE: *:u W AND HANSIN
ASHLAND, WISCONSIN :
STWAGE THEATHENT PLANT ADDITIONS
DAILY REPORT

tenort No. 173 _ ve s Gerulat

Thursday : WeabBer: Rain .
3/15/73 . Temperature: 34° to 380 :

Construction Frogresss

Division & ' . :
1. ) Continued formwork and réinforeing steel erection for the
' Chlorine Contact Tank Walls. -
2.,) Continued formwork and reinfarcing steel erection for the
: 51lab over the Control Bullding's Punp lioom and Plpe Gallery.
3,) Continued formwork and reinforcing steel erection for the
Vacuum Filter Du’lding's second floor slab. -

‘Dlvisionsrﬁg C & D .
1.) No work ln progress.




GREGLEY AND HANSEM
ASHLAND, WISCONSIHW

SEWAGE TRzATHINT PLART ADDITIONS
' DAILY REBOUT

Report Ho. 172 o Yo . Gerulat
Wednesday _ Weather: Rain
3/14/73 Temperature: 35°

Congtruction Progress:

Divigion A

1.J Concrete for the east section of the bh1orine Contact T&nk'
walls was placed to Tl. 612.25.

2.} Continued formwork and reinforcing steel erection for the

. ‘Chlorine Contact. Tanm walls,
3.} -Contlnued formwork and reinfonclng gteel erectlon for the
‘ 514b over the Control Building's Pump- Room and Pipe Gallery.
4,) Continued formwork and relnforcing steel erection for the

Vvacuum Fllter 3uilding's second floor slab, '

S Divisions B, € & D _
1.) No work in progress.

i
Rl R Y



hepert Woe, 171

GREELEY AND HANSEN
ASHLAKD,; WISCOHSIN
SEWAGE ”“'}Tﬂle PLANT ADDITIONS
DAILY REFPCHT

Le B Gerulst

Tuesday Neather. Cloudy -
- 3/13/73 Temperature; 420 to 54° -

Congtruetion Progress:

Division 4

1. Concrete for the Control Building 8 south colunns was placed
, to HL. 610.33.

2.) Continued formwork and reinforclng steel erection for the

o slab over the Control Building's Pump iioom and Plpe Gallery.
3.} Continued formwork and réénforecing steel erection for the

Chlorime Contmsct Tank walls.

4,) Continued formwork end reinforcing steel erection for the

Vacuun Filter Bullding's second floor slab.

Divisions B, C & D

1.7

NO - WOTK in Progresses




GREELEY AND HANSIH
ASHLAND, WISCONSIH o
STWAGE TRPATHENT PLANT ADDITIONS
DAILY RIEPONT

Teport o. 170 | £, M. Gerulat
Monday : o “eather: Clear ‘
3/12/73 , | Tenperature: 36° to 42°

Construction Progress:

Division A

1.)

3e)
Go)

Continued formworkrand'reinfdrcing.steel erection for.the
slab over the Control Building's Pump Zoom and Pipe Gallery.
Continued formwork and reinforeing steel erection for the

‘Chlorine Contact Tank walls.

Gontinued formwork znd rein;orcinﬁ ateel erectlon for the
Control Bullding's columnse -

Continued formwhrk and reinforcing teel grectlon for the
Taouuwn. *11ter Suilding's vecond Tloor slab. N

Divisions By, C & D

1.)

Yo work in progress.




Renort Ho. 169 D
Fridey

GRESLEY AHND HANSEHR
ASHLAND, WISCONSIN .
SEWAGT, TREATMAINT PLANT ADDITICNS
DATLY H ’;‘-JPOHI'

Lo M. Gerulat
deather: Cloudy

3/9/73 : Temperature: 329 to 34°

Constructlon Progress:

Divigion &

v
2.)
3.)
L. )
5.

)

Concrete for the east section of the slab over the Control
Futlding's Pump Aoom was nlaced to Tl. 611,00,

Continued formwork and reinforeing steel ersctlon for the
sleb over the Control Building's Pump Hoom and Plpe Gellery.
Continued formwokr and reinforcing steel erection- for the
Chlorine Contact Tank walls.

Continued Tormwork for the Jacuum Filter Rullding's second
floor slab.

Continued peneral ulean-up of the Co ol bllldlng s Pump -
Hoom,

Diviaions. 3, C & D o

1.

"0 WOTK 1N DIOFTEeSsH.




{EEL BY AVD HANSEHN
B -JHL:’J iD, WISCONS IN
SEWAGE TESATMENT PLANT ADDRITIONS
DATLY RETORT

Report He. 168 o i, M. Gerulat
Thursday ' Weataers Cloudy
3/8/73 o femperature: 32° to 38°

Construction Frogress:

Division A -
1.) Contlnued formwork and reinforcing steel erection for the
. Chlorine Contact Tenk walls.
2.) Continued formwork and reinforeing steel erectlon for the
slab over the Control 3uilding's Pump 3007,
3.) Began formwork for the Vacuum Filter Building's second
’ floor slabe.

L,) Continued general clean-up of the Control 1uildlngs Pump
Room floor.

DivEksions B, C & D
1.) o work in progress.




T T T

GREALZY AND HANSEN
ASHLAND, WISCCNSIN
SEWAGE TREATM GNT PLANT ADDITICNS
DATLY. RAPCGHT

\

Report No. 167 4. M. Gerulat
YWednasdsy YWesther: Hailn )
3/7/73 ' : . Temperature: 36° to 40°

Construction Progresg:

Division A '

1.) Concrete for the north wall of the Chlorine Contact Tank

: was nlaced to #. 611.00,

2.) Continued formwork and reinforcing steel erection for tne
Chlorine Cortsct Tenk walls, ,

3.} Continued formwork and reinforcing steel eréction for the
gla®d over the Control Bullding's Fump Room.

4.} Continued erection of the structurel steel for the Vacuun
Filter Building. '

Mvisions B g. 0. o
14) No work In progress..

Division L ' . R
1.} Sleeves Oaseing through concrete were nldced in the east

segtion of the slab over the Control pullding's Pump Roem.
and through Chlorlne Contﬁct Tank wallse



(T TR T R

o

GREELEY AND HANSEN o
ASHI.AND, WISQONSIN . -
STWAGE TREATHMENT PLANT ADDITIONS

DATILY BZEPORT
Hepeort No. 166 , fs M. Gerulat
- Tuesday : Weathers; Cloudy o
3/6/73 Teaperature: 36° to 38

Construction Progress:

ivislon A :
1 ) Continued formhork and reinfo¢01ny steel erection for the
Chlorine Contact Tank wallsg, .
2.} Continued formwork for the wa 1Rways.over Aeratlon Tanks'
o #3 and #4,
3. Coritinued forawork and reinforcing steel erection for the
slab ever the Control Bulkdingis Pump "Hoom.

4.) Continued erection of the structural steel far the Vacuum
- Milter Building.

Mviglons B, C & D
t.) Ho work in progress.

i
iy




GHEELEY AND HANSEN
ASHLAND, WISCONSIN
SEYAGE TREATMENT PLANT ADDITIONS
DAILY REPCRHT

Revort No., 165 Z. ¥. Gerulat
Monday ) Weather: Cloudy

3/5/73 | Tempereture: 28° to 350

Construction Progress:

Division & . 7
1,) Concrete for the Final Tanks' Inlet and Iffluent Channel
- walls was placed to WHle 611,00,

‘2.) Continued formworkx and reinforcing steel erectlon for the
Chlorine Contact Tank walls,. -

3 ) Coltinued formwork for the walkways over teration Tanks
43 and #4.

b,) Continu@d formwdrk and reinforecing steel erection for the
slab over the Control HBuilding's Pump Eoom.

5,) Continued erection of the stmmctural steel for the Vacuum
Filter Bullding.

Divi-ions B, C & % 7
1.) S0 wOoTrk 1in progress.




Report No. 164 : ‘ Te Me

GREELEY AND HANSEN
ASHLAND, WISOONSIN
SEWAGE TB@ATM#NT PLAKT ADDITIONS
DAILY REPCRT

Gerulat
Friday , Weather: Cloudy :
3/2/73 ' ' Temperature: 36° to 40°

Consturcetion Progress:

Dlvlslon A

1.

2.)

3.)
4.)
5. )

Coritinued formwork andrreinforéing steel erection for the
- Chlorine Contact Tank walls,

Continued formwork and reinforcing steel erection for the
walls of the Final Tanks' Inlet and #ffluent ‘Channels.,
Contlinued formwork for the w&&kways over Aeration Tanks

" #3 and #4,

Continued formwork and began relnforclng stecl erectlon

for the slab over the Contrel Buildingis Pump Room.

Continmad erection of the structural steel for the Vacuum
Filter Juilding.

Dlvisions'ﬂ, G % D

1o}

"Ho worklln progress.




aane gg;

GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TRZATMENT PLANT ADDITICNS
DAILY RREPCRT

Revort No. 163 - He M. Gerulat
Thursday . Weathers Cloudy
3/1/73 . ‘ _ Temperature. j6° to 44°

Construction Progress:

Division &

1.)
2,)
30)

.)

I
54 )
6_
7.}

Divisions @, C & D

- ) 'l

Concrete for the walls of Aeratlion Tank®s #3 Effluent Vault
was placed to #l. 610.00. ' _
Conctete for the Aeration Tanks' Inlet Chamber was placed
to wla 609 33. ‘ .

Continued formwork and reinforcing steel erectlon for the

. Chlorine Contact Tenk waells.

Continued formworkaand reinforcing steel erection for the
walls of the Final Tanks' Inlet and Effluent Channels.
Continued formwork for the walkways dver Aeration Tanks

#3 and #4, R
Continued formwork for the glab over the Control ﬂuilding ‘g
Pumn- Room.

Continued erection of - the. stagctural steel for the Vacuum 1

-Filter Building,

1_-)

No _work in progress.




WISCOMITH
EATH GNT PLANT

ADDITIONS

(=]
[
N

Wednesday

Construction

Sivision

Continued formwork dnd reinforcing
Chlorine
"ontinued,for
wells of the

:,o Ye GETHlﬂt
Wepther: Cloudy
Temperature: 34°

steel'erectlon for t.e

nOFk avd relnfo“ciqp steel .erection for the

Pinal Tanks' Inlet and Effluent Channels.

Cattinued formwﬁrk
Arration

Divisions 3, :
lo-work  in progress.

i

wnd reinforeing steel erection for the
Tnlet Chamber, :
Regsn formworm and reinforeing steel erection for the walls
rferstion Tank #3 Effluent Vault,

Continued erection of the
rlltmr ﬂutldlnp.

structural steel for ‘the Vacuum




o0

- GREBLEY RHD HANS NN
- [\QSIELKWJJ’ IL;CO?‘ hT "
SHNAGE TREATMENT PLANT KDJITIOI{S
DAILY BEFOHT

Taport Ko. 161
Tuesday

2/27/73

Le Mo Gerulat
Westher: Cloudv
Temperature: 262 to 360

Constuwction Progress:

Bivision &

1.) Concrete for the north 1nter10r wall of the Chlorine
Contact Tank was placed to 1. 611.,00.

2.) Concrete for the iffluent Chambers of Aeratlon Tanks'

' - #1 and #2 wes placed to #ls 609.33.

3¢) Continued formwork and reinforéing steel erectlon for the
Chlorine Contact Tank walls,

L,) Continued formwork and reinforcing steel erection for tne
walls of the Inlet and “ffiuent Channels of the Final Tank.

5¢) Continued formwork and reinforcing steel erection for the
Aerdtion Tanks' Inlet Chamoer.

Divisionq B, C & D
1.) ©No work 1in Progress,

)



GREELEY AND BANSHEN
ARTILANTY, WISCONIIN
SEWAGE THAATY NT PLAKT ADDITIOWS
DAILY HEPORT

renort ko. 160 . fe Die Gerulat
Monday _ : Wenther: Cloudy
2/26/73 : Temperabture: 140 to 24°

Congtruction Progregs:

Divigion A :
1.} Continued forawork and reinforcinq steel arectlon for the
Chlorine Contact Tank walls,

of Aeration Tank's #1 and #2 =ffluent Vaults.
5.) Continued formwork and began relnforcing stepl eraetiqn
for the Aeration Tank's Inlet Chamber,

2.) .Continued formwork for the Final . Tank 4ffluent Channel walls.
3. ) Began formwork #for ths Flnal Tank Inlet Channel walls.

L.)  Continued formwork and relnforcing steel erectian for walls

5

Divisions B, C &'D.
1.) No work im progress.




nSle& ), WISCONSIN

SEWAGE ThOATHENT PLANT ADDITIGHS
DAILY REPOHT

ienort Vo, 159 ' e e Gerulat
F']‘ldg‘['-f n‘dtnpr' ClOLIdY 5
2/23/73 Temperasture: 259 to 26

Construction Progress:

1.) - Continued formwork and reiﬂforcing steel erection for the

Divigion ~

Chlorine Contact Tank walls.:

) - Continued formwork for the Final Tank . Effluent Chanﬂel walls
+ )  Continued formwork and réhnforcing steel erection for walls
of #ferztlon Tank's #1 and #2 Effluent Vaults.

o) Tegan formwork for the_ﬂgidtion Tankx*s Inlet Chamber,

[V IR

Divisions B, € & D

1.) 5Ho work in prograss. .




' GREFLEY AND RANSEN
ASKLAND, WISCOH3IN '
STAG T TREATHHHT PLANT AUDLULONS

DATLY RuEQOBRT

Renort Wo, 158 _ : T. M. Gerulat
Thursday Wdaather: Cloudy A
2/22/73° ' Temnsrature: 222 to 40° =

Constnuction Progsresg:

1.} Concrete for the Final Tank Effluent Channel was placed %o

2.) 'goncrete for the Final Tank Inlet Channel was placed to 9l,

‘ 05.83 ' . ' '

34) Conecrete for the Effluent Vaullt of Aeration Tank #4 was
plueed to #l. 609.33. . ' '

L4,) Continued formwork and reinforcing steel erection for thne

. Chlorine Contact Tank walls. ' S '

5.) Continued formwork and reinforelng steel ersction for the
walls of Aeration Tanks' «1 and 42 "ffluent Vaults,

Mvisions B3, ¢ & D
1.) - Ne work in progress.




GREELIY AND HANIEN :
A9HLAND, WISCONSIN
TWAGT TREATH TT“IT PLANT ADDITIONG

DALILY QEPCRT

Taport Yo. 157 - : i, M. Gerulat
Wadnesday : wWweather: Cloudy

2/21/73 _ .. . Temperature: 1?0 to 180 :

Congtruction Praogress:

Livisicn A 7
1.} Concrete for the north wei
was placed to Fl. 611,00,
2.} Continued formwork and reinfo
Final Tan% HEffluent Channel w
J.) . Continued formwork and reinf
Chlorine Contact Tank walls.
L4,) Continued formwork for the ea
5¢) Continued formwork:and. reinf
6

‘tlon Tanks #2 and #3
steél ereétibn for the
steal erection for the
.ontréi Bﬁilding deci.
ing steel erectlon for tae

anks F1 and #4. :
sl steel for the Vacuum bil

. Effluent Vaults
« ) Continued Prectl
' Building.

pDivisions B, C & B
1.) No work in progress.

Remarks:
1.) Dlecovered e
Beams 1in the,
donr and window

facuum Filtér Bullding: shrus
Leorner ere in conf11ct
~pt tnis location.




GRERLEY AND HANSAN
ASHLAND, WISCONSIN .
SEYAGE THUATHINT PLALT ADDITIONS
DALLY R<4POAT

Report Ho. 156 ' ' : T.Lf. Gerulat N
Tuesday . Weather: Cloudy G
2/20/73 _ , .. Temperature: 149 to 3“0

Congtruction Progresst

Nivision 4 e
1.) Gontinued farmwork and rey

interior walls of the Chlori

2.} Continued formwork and reinfo

north walls of Aeration Tanks

TPfluant Vaults for Tarks #1

.} Continued erection of sfruc_

uiiding.
) Began formwork for: the eaqt
.} Continued clean-

teel erection for the

agntact Tank,.

steel erection for the

nd #3 ag well as Tor the

teel for the Vacuum Wllter

3
4
5

Divisions B, C & D
T.7] Wo work 1n progr




REELEY AXND HANIEN _
ASHTPND WISCGNSI% ' ) :
STWAGT T &T”ﬁVT LANT ADDITIONS
) DAILY R“LULT

RenorTt Vo, 155 Te ¥, Gerulat
“anday , ... Weather: Cloudy .
2/19/73 i Temperature: 30° to 400

Construction Progresg:

Div1°1¢ﬂ A )
.) Continued formwork and relnf'rc
Final Tank &ffluent Channel
2.} Continued formwork and reinfore
north walls 68 Aeration Tanks .

. Effluent Vault for Tank #.
3.) Began ereetlon of Structural

Building. '

4.) H"xtended winter progection n@ th
Chlorine Contact Tamk.__ :

teal erection for the

steel erection for the
#3 as well as for the

‘for the Vecuum Fillter

remainder of the.

Divisions B, C & D ;
1.) No work in progres




GREELEY AND HANSEN
AGHLAND, WISCONSIN
SENAGT T&JﬂLL:ET PLANT ADDITIONS
DATLY REPORT

nonort No. 154 o o %. 7. Gerulat :
Friday - : o _Westher: Clear ST
2/16/73 . . S Temperature: -8° to +12°“

Congtruction Progress:

Division A T
1.) Cnnerete for the -south dlviding
Tank was oblaced to 4l. 611,00
?.) Continued formwork and réinfo
#inal Tank iffluent Channel.
3,) Continued formwork and reinf
L

«of the Chlorine Contact

teel erection for the

north walls of Aeration Tank
.) Completed removal of winter p¥

ver. the Vacuum
iilter nuilding bwge skaa. . )

Divisgions 8, C & [)
1.} MNo work in progress.




GREELZY AND HANSEN.

ASHLAND, WISCONIIN

CEAGRE TRZATWENT PLANT ADDITIONS
DAILY ReEPORT

Panort MNo. 153 : By M. Gerulat
Thursday R ‘Westher: Clear

2/15/73

‘Temperstura: +4°

Congtruction Progregss:

Division A :
1.) Conerete for the south sect
gallery wes placed to “l. 6
2.) Continued formwork end reli
Chlorine Contact Tank walls,
3.} Continued formwork and reinfo
Final Tank Tnlet Channel,
C4.) Continued formwork sux
north wall of Aeration
5¢) Hegan removel of ¥WiA
Building base slabs

Tﬁnk ‘?3(
er vrotectlon ov

Vacuum Filte

Divisgions By, € & D
1.} Wo work in progress,




GREELEY AND HANSEN
ASHLAND, WISCONSIN
5udAGS TREATHINT PLANT ADDITIONS

-~ DATLY REPORT

nesort YMo. 152 < 3. . Gerulat
Wadnesday . . Heather; Snow

2/14/773 _ s '_L*Tgmperaturez 140.

fonstruction Progress:

Division A .
1.) Continued formworkaand rel
walls of Aeration Tanks #2 &
2.) Continued formwork and relrfo;
- Pinal Tank offluent Channel. -
1.} Continued fommwork and rdinforc!
Chloring €ontsct Tank walls.

1 erection for the

erect

on for the

Divisions B, C & B =
1.) ©No work 1ln prozressy




GREELEY AND ilANSEN ' T ‘
ASHLAND, WISCONSIN : . _ o
SEWAGE TREATWZNT PLANT ADDITIOhS '
DAILY REPOHT

Heport Ho, 151 . : _ __ ?E; M. Gerulat
Tuesday : - - 7. ‘#edther: Cloudy :
2/13/73 | o Temperature' 28° to 340

“onstruction Progress.

Division A _
1.) Concrete for the north, a8
#1 was placed to M, 611.8

2.) Con*inued formwork and reln rcln

Se)

4,)

Se) Chntlﬂued erblng the exposed parts ofut:
Building base slab;

Dlvisions 3, C & D #

1.) No work in progress.




GREELEY AND HANSEN
ASHLAND, WISCONSIE
SuﬁAGH TRE ATMQNT PLANT ADDITIONS
DAILY RHPOHT

Report do, 150 S T{M. Gerulat
¥onday . - . Weather: Cloudy
2/12/73 o " Temperature: 26° to 4

Congtruction Progressz

Division A

1.) Concrete for the northcent
placed to #l,. 603 L6, '

2. )

3. )
walls of Eeration
4,) Continued formwd
‘walls of the Chl
5.) General clean-up

Divizlon B
1.) Protectime covey
the Control BHul

. were placed over all equipment drains
Ing floor.

Divigions C & D - _
1.) ©No work ln progre




GREELIY AND HANSEN
ASHELAND, WISCOKSIN _
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT |

Report No. 149 ‘M. Gerulat
Friday 2o Heather: Cloudy )
2/9/73 . 'Temperature: 10° to 16°

Constragtlon Progress:

'

Diviglion A :
1.) Concrete for the walkway &3
- in the Vacuum Fllter Bu
2.) Conerete for the center
Final Tank was placed

3.} Concrete for the nt
‘ Tank #4 wss placed
4,) Continued formw
northecenter wal

- 5+) Continued reinf
ChloringeContac

6.) Continued formw
wrlls of Aerat

Divislone B, C &
1.} HNowwork in pr

Visitors to the g
Te Be. Frll




o

-Construction Progress:

GREELZY AND HANSEN -
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DHILY REPORT '

Report No. 148 - ‘f: e E. M. Gerulat

Thursday . .. 7 Weather: Cloudy" e
2/8/73 . B - Temperature- 0° to 159_”

Divialion A
1.) Concrete for the east sé
hase slab wal placed to
2.) Continued formwork and re
west wall of the Fingl Tank,
3.} ]
k,)
walls of Aersti
5 Continued reinf
6

. ) Continued form
peration Tank

Divislon B
1.) Continued inst
in the Vacu

1.} No work in progress.




ivriglion O o

1.) Concrete for the west SECtJD” of & cuur Filter Suliding-
hase slab wes nlaced o @l, 606.604 " -

?.) Ornerate for the northwest corner of the Finsl Tank was
placed to 71, 1 o L

3.) Continued for

#911a of feratila

.Y Rapzn formwnrk 4
‘Contzet Tenk w
5.)'.J“nf1nuﬂﬂ gFemer

~up of the Contrsl Bﬁiiding floor,

Division 2
1.) Continuzed in
Sutliding bﬂs

st
=
€

Jivigions C & D
. ) o work in







oY AND I

D, &LJCV

¥IRY

CHEATHMANT PLANT ADDITION3
DAILY BasooT : .
seport No. 145 : L Cife ﬂ. Cerulat
;" u’ldﬁ ¥ . . ’ " rf: 24 ﬂ ars \.al eLr o
2/5/73 : _ _ . ﬁ.!;':TemUETJtJrL +2° teo 25

Construction ProsroessS:

Tivision

1,} Coancrete for the cen
walls was placed to - _

2.) Continued formwork arid reinforcing steu¢ erection for the

* odalkway slab. ‘ -

3.) Contliuued Tormwork and reinforci

: wells of Aeratlop '

4,) Co ﬂtin”ad_ i ‘gtesl er

Finai_Ténks' ftunnel

steel orbctio 1ffor th

on fsr the Vacuum Filter

Divislonsg A, C
1.} 7™uo work.in progrés




GREZLW AMD Rf
ASALAND, ;!TSCO”S [‘e
S i0E TREATS SWT PLANT ADDITI L.aS
DATLY REPORET

kevort No. 144 . S Fe B Gerulst
Fridsy o Weather: Cloudy
2/2/73 Tempergture: 320

Construction Progress:

Division £

1.) Concrete for the northeast wall pf ‘the esst Finsl Tank was:

plaeced tc Zi, 611,00

2.) Continued formwork mnd re*nfareing stee1 erectidn,for thépﬂ

Ualkway slab. 2

3.) Cenrtinued formwork and reinforeing: ste =1 erection for tﬂe_f

walls of Aerat
L.} Continued rein
Building base

ks #2 snd #3.
steel egeﬁtion for the vacuum Filter

Divisions B, C £ D
i.) HNo work in pro

4




ntt Al 1473 . Te e GerUlst
“Armday ‘ . . - . Yeather: Cloudy-snow
2/1/73 o = o Hesther: 329 to 349

letion Frosrngs:

DOiviginn A
e L i

Tontinied formwork and reinforcing steel erection for the
north and ensgt wallswf the ezs inal Tank. :
Continued forwwork and. reinforeing steel erectian for the
Jalkway 318D, :

legan-formwork end reinforcing steel erectlon for the
scuth end of the! ion nipe gallery. '

Continued Torm reinforeing steel erecuiOs for the
walla of Aersat #2 and #3.

Continuad reinf teel erection for *he «acuam Pl
Building base g

sinn 27, C & D

-

No work in pr




CGHESLET AND HAYS.QY
ASHLAND, WISCOUSIN
3TWAGE TREATMANT PLANT ARDITTONS

TATLY REPFORT

Tecort No. 142 Te e GETULZG

dednegday ' Weather: Cldudy

1/31/73 Temperature: 22° to 310

CAnstruction Prograsgs:

Givislon A

1.) <Conecrete for the
to . 611.00, , _

2.} Concrete for the 2% workmat between grade beams §3, #4 and
#5 in the Vacuum Filter Building was plseced to i1, 605.58,

3.} Continued formwerk and reinforcing steel erection for the

east Final fank wasg placed =

walls of Aeraticn k #l.
L.,) Continued formw d reinfoecing steel erection for the
Wzlkway slab, : S
‘5« ) Contlnued reinft
base slab.

Division B _
1.) Co-tinuzed flo
Building bas

Divigions C & D
1.) No work in p

o




»»DTLT. SR

Eeaort Nolo 141 o ;. Mo Gerula
Tuesday sather: Clear
1/36/73 ?edgeratarc. 02 to 22°

Conatruction Frozress:

Division B
1.) Continued fOTmeRP ang
wnlls of Aerstion Tgnks #1 and #2e
2.) Coniinued formwork snd reinforcifig steel srection for the
exst wall of the Final Tank.
Zepan formwork as reinforcing steel erectlon for the
Walkway slab, ’ '
L.} Concrste for th
bteams #4 snd #5
e 605458,

~reinforck

gtes]l erection for khe

r drain plping encasement between gra
Yacuum Tiiter Zuilding was placed

Division 2 ; : - .

1.,) Contlnued ins floor grain piping In the vacuud
Filter Bulldl ’

Divisions € & D

i.} Yo work in-




I

fleport lo. 140 : Ze . Gerulag
Monday Jeather: Clear B
1/29/73 : Tezperature: +89 to 249
Counstruction Frograss:
Oivision A
1.) Ceonbinued formwork steal erection Tor the
' walls of ferstion T , .
2.3 Continuesd formwork*wﬁd uexnforcin? steel ersction for the
south, east and west walls of the Finsl Tank.
3.} Concrete for the 2% workzmat in the Vacuum rilter Bullding
between grade b 1, 2 and 3 was placed to El. 605,42,
) Began reinforci el erection for the Vacuum Fllter
?u*ldlng base 8 e
Division 3
. Continued Inst -floor ‘drain piping in the Vacu
Filter Bulld
Divisions C & D
1.) No work in p




'GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGH TREATHINT PLANT ADDITIONS
DAILY BEPORT

Hevort No. 139 o Ze M. Gerulat
Saturday ' Weather: Clear o '
1/27/73 _ Temperature: 22° to 40°. -

Construction Frogresss

Divisioﬁ 3
1,) o work 1n progress.

Divislon B : o _
1.) Consinued installatlon of floor drain piping in the Vacuum
Filter Bullding. "~ ' .

a

Bivisions C & D
1.7 HNo work 1n. pro



GRATELIY AND HANSEN
AZHLAND, WI%CCNST%
A AGS TR ZATH T ANT ADDITTIONS
NATLYL -1 r"u.
nanort “o. 138 _ 7, e Garulat b
Triday E Weather: Clear G
1/26/73. Ternerature: 24° to 38°

notruction Progress:

Bivision A 7 )
1.) Concrete for the sout'eaqt section of the Final Tank wall
was nlaced to El. ]

2.)

Ja)

4,) _
‘alls of ¢eratia

5.) ontinued form

SOuth, east =n Mﬁlls cf the ﬂinal Tap&.

Division B o : _ :

1.) Continued ing floer drain plping in the Vacu
Tilter Build S

Divisions C & |5

1.) o work in




G s T e
S AGT DITICNS

Seport Ho. 137 . , =, M. Gefulast
Thursday Weathsar: Clesr : o
1/25/73 Temperature: 329 to 527

Consturction Progress:

ivislon A

1 ) Continued formwory ahdrrelnforcing steel erectior for t.e

walle of Aeratlion T [

2.) Continued formwor;“
' walls. ;
3.} Continued formwor

Flnal Tank Inflw
L,} Conthnaed foraws
south, east anc
f.) Contreeetefor t
beams 1, 2 and
M. 605.42,

;eel erection for the Pipe Gallery

‘reinforcing steel erection for the
nnel. , : ‘
reinforecling steel ereation for the
128 of the Final Tank. ‘ :
iraify pipe encasement between gradi
Vacuum Filter Building was placed

Division B ‘
1.) Continued 1w

of ' floor drain plping ln the
Filter Bulld

1&130

Miviglons C & O
1.) Ho work inm




GRERLEY AND HANSEN
v’-' S TL-_f ‘TD, WISCORIIN

A TPTANT %DDITIO?\IS
DA IL-'i' L&?UDI‘

Report No, 136 ) Ha e Gerulﬂﬁ
Wednesday - Weather- Clear o o

Construction Progress:

Division A ’

‘Te) Continued formwork and relnforelng steel Dreotion for #he

walls of Aeration Tavk H2a _

2.) Continued formworﬁfan steel erection for the Pipe Gallery
- W]Js;
3.) Continued formwo;

. Final Tank Influ

4e) Continued formw

S

d:reiqforcinb steal ersction for the
nal.

einforclng steel erectloﬂ for the
g of the Final Tanks
eoves im Aeration T nk #4 and the

south, east an
5« }  Continued erech
", Pipe Gallery.

‘Division B
1,) Continued i
Filter 3Suild

loor draih'piping in the Vacg

inisions‘c &-D
1.,) No work in




GREBLEY AND HANSEN

ASUHLAND, WISCCHNSIN
SEVAGZ TRIATM=NT PLANT ADDITIONS
. DAIDY REPORT

Kenort Ho. 135 : : “Fe M. Gerulat

Tuesday - Weather; Clear C
1/23/73 : lfemperature; 20°'to¢280
_ E%

Congtruction Progress:

Division A : - . _
1.5 Continued formwork and reinforcing steel erection for the
walls of aAeration Tenk #3.
2.). Coritinued formwork :a:q
walls, -
3.} Contlnued forawpk
Final Tank Influs : o
L,) dContinued formu reinforeing steel erectlon for the
south, east an 1s of the Final Tank, :
5.} Began formwork grcéing steel erection for the
of peration Taj ’
6.) Concrete for t.
' was placed ¢
7.) Began erectl
Gallery.,

- gteel erection for the Pipe Gallery 7

reinforecing steel ereption for the

£ cofﬂer_of_ﬂeration'Tank,#3

Chg

in Aeration Tenk #4 and the

Division B
i.) Contiriued %

_ n of floor drain piping
- Filter Build ‘

base slab,

Divisions £ & D
1.} No work In p




GREELRY AND HANSEN
ASHLAND, WISCONSIW
SHEAAGE TRIATH 2T PLANT ADDITIONS
DATLY HZAPORT

nevort No. 134 _ £, f. Gerulat .
Monday . Weather: oSnow ot
1/22/73 ' lemperauure. 29° to 3201

Construction Progress:

Diviglon B

1.)

Diviglons C&D

1.)

Division A

1.) Contitiued formwork and rinforcing steel erectlon for the
walls of Aeration Tanks #3 and #4

2.) Began formwork and steel erection for the Pipe Gallery walls.

3.} Continued formwork andreinforcing steel erection for the
Fingl Tank Influent Charinel,

4,) Continued formwox elnforeing steel erection for the
south, east and w 1ls of the Final Tank. .

5,) Continued formWe he Vacuum Fllter Building base sla

6.) Continned formug einforcing steel erection for the

floor drain pil nt in the Vacuum Filter Bullding.

Continued in

oor drain plping in the Vac
Fi{lter Build : &

No work in p




GRIELEY AND HANSEN

ASHLAND, WISCONSIN

SEWAGE TREATMINT PLANT ADDITIONS
DAILY REPORT

Bevort No. 133 - 2. M. Gerulat

Friday Weather: Snow
1/19/73 Temperature: 18° to 22°

Congstruection Progrdéss:

Division A C
T, Concrete for the Pipe Gallerv base slab was placed to El. 600400
2.) Continued formwork and, reinforclng steel erectlon for the walls
of Aeration Tanks #3 and #4. A _ S :
« ) Continued formwork einforcing steel erectlon for the
Final Tank Influen nnel, L ' :
«} Continued formwol reinforcing steel erection for the
south, east andg 1ls of thd Final Tank, ,
) Began formwork souum Fllter Bullding base slab.
) Continued backf e area under the Vacuum Filter Bul
with select il
.) . Began formwork
drain pipe enc

3
y
5
6
7 rcing steel erection for the floor
the Vacuum Pilter Building.

Divlsicns B, C & I
1,) No work in p



GREZLEY AND HANSEN
ASHLAND, WISCCH3IN
SEWAGE TREATHEZRT PLANT ADDITICHN

- DAILY REPCRT

Report No. 132 E. M. Gerulat

Thursday Weather: Cloudy R
1/18/73 | © Temperature:; 350 to 420

Congtruction Progresss

Divigion A
1.} Concrete for the Boller Room extenslon,grade beamns was placed
to El. 60’4‘ 79.
2.} Continued formwork esnd réinforcing steel erection for the wall
of Aeration Tanks #3 gﬁd #4, £
3.) i
Finsl Tank Influe
L4,) DBegan formwork an
and west walls ¢
5.) Continmsud formw
~ Pipe Gallery at
6.) Continued backf
with select fi}

reinforeling steel erection for the
nnel s
forclng steel erection for

south, eas

for the ¢

’DivisiOn B
1.) Continued ins
at Tl. 600,00¢

Divislbns C&D
1,) No work in p




gt
i3 B : T

GREELEY AND HANSEN

ASHLAND, WISCONSIN

SEWAGE TREATMANT PLANT ADDITIONS
DAILY REPORT

Report Heo. 131 C 4.'M.7Gerﬁlat B
. Wednesday Weather: Cloudy '
1/17/73 | - Temperature: 33° to 420

Construction Progress:

Division & ' _ ;-
7.7 Continued formwork and reinforecing steel erection for the walls
_ of Aeration Tanks #3 and #4. ' o
2.,) Continued formwork and began relnforecling steel erection for -
the Final Tank Influent Channel, ,
3.) Continued reinforcing steel erection and began formwork for
the Pipe Gallery at #l. 600.00, - 7
L.) Continued formwork and reinforcing steel erection for the Boiler

5.) Continued back£f° Vacuumn Filter Bui}d_ Fs
with select f1i :

Division B , ‘ : - R : :

1,) Continued inst lonsof the floor drains in the Pipe 'Gal

‘Divisions C & D

1.} ©No work in pr

Remarkss: '

1. i_ Comnleted pumping primary tenk effluent and BT
RCP. Igas caulking compound was placed arcuncl
2" deep agalnst the existing structurejy The
then allowed to pass through the new 30" RCP

Iy
¥




£ W

GREELEY AWD HANSEN
ASHLAND, WISCONSIN
SEWAGE TR "ATHMENT PLANT ADDITIONS
DAILY REPORT

Report No. 130 7 E.rﬁt-Gerulat
Tuesday Weather;:; Clear
1/16/73 ' : Temperature: 36° to 48

Constructlon Progress:

Division A
1.) Continued formworix and reinforclng steel eraciion for the Wall
of Aeration Tenks #3 and #b4.

.} Continued formwork for the Finel Tank Influent Channel. -
.) Conténued feinforcing steel erection for the Pipe Gallery at
Tl. 600,004 '
. ) Began formwork and reinforcing steel erection for the. Boiler
Room extension grade beams. ®
Divisgion B

1.) Continued insta of the floor:dralns in the Pipe Galief} f

Divisiong C & D
1.7 No work in pto

Remarks: .
1,) Continued pumpin
RCP for the P; §.

primary tank effluent for.groutingf
T. Affluent Vault repair.




GREELEY AND HANSEN

ASHLAKD, WISCONSIN

SEWAGE TREZATMZNT PLANT ADDITIONS
DAILY REPCRT

Report No. 129 o Z. ¥. Gerulat
Monday ' Weather: Cloudy =~
1/15/73 _ _ Temperatures 3Lp° to 36

Construction Progress:

Division A AT
1.} Concrete for the west section of Vacuum Fidter grade beams
. wasg pleced to El. 605.58. i
2,) Continued formwork and reinforeing. steel erectlion for the wails'
of Aeratlon Tank #3 and #4, B

3.) Continued formwork for the Final Tank Influent Channel- o
b,) Cont%nued reinforc ng steel erection for the Pipe Gallery at e
El, 600.00. ;

Division 8 . o T T
l1.) Continued insta f the floor drains in the Pipe Gallery.
. Divisions € & D .
S 1.) -No work in ore

Remarks. :
1.) Begen Dumuing'primary tank effluent for grouting
for the Ps 5. T. Effluent Vault repalr. .

-
*

s




e L

GREELEY AND HANSIN
, ASHLAND, WISCONSIN
ENAGE TREATMENT PLANT ADDITIONS

~ DAILY REPORT
Revort Mo, 128 | E. M, Gerulat
Friday Weather: Clear i
1/12/73 - Temperatures: +10° to +18

Canstruction Progresg: ©B

-Division A

2.) A L drain lin: _was stubbed into the Vacuum Filter Build1n=

1.) Continued formwork and reinforcing steal erection for the Walls
of Aeration Tank #4. o
2e) iegan formwork for the south and west Wal‘s of Aeration Tank
3. . .
3,) Continued formwork for the Final Tank Influent Channel. , 2
L,) Continued reinforecihg steel erection for the Pipe Gallery at
A. 600,00, ‘ _
5.) Continued formworlk ahd reinfcrcing steel ere&tlon for the
Vacuum Filter Build g grade beams,

Difislon B
1.) Began install

of tﬁe floof'drainsrln the Pipe Gallery
at El. 600,00

SUmD.,

Divisions C & D
1.) HNo work in p e8g,




GREELEY AND HANSEN
ASHLAND, WISCONSIN -
SEWAGE TREATHMENT PLANT ADDITICNS
DAILY REPORT

' Report No. 127 Z. M. Gerulat

Thursday 7 Weather: Clear o
1/11/73 o Temperature: +6° to +14°

Construction Progress:

Division A _
1,) Continued formwork and relnforcing steel erection for the -
north and west walls of Aeration Tank #4 and began the south
and east walls.

. Continued formwork for the Final Tank Influent. Channel.
Began relnforeing steel erection for the Pipe Gallery at

. 600.00,
Continued formworlk
Vecuum Filter Bu

+) The remeinder of
' ‘Tanks was raised

L ]

d reinforcing steel erection f'or the
g grade beans,

-winter protection over the Aeration
T erection of the walls.

W oE W
L |

Dlvlslons By, C &D
1.) No work in pro




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE THEATMENT PLARNT: ADDITIONS
DATLY REPORT

Report No. 126 E. M. Gerulat
Wednesday . Weather: Cloudy to Snow
1/10/73 - Temperature: 0° to +10°

Construction Progress:

Division A '

1.) Conerete for the east and northeast walls of the Control
Building was placed to Zl. 605,33 : g

2.} Concrete for the west wall of the Control Baildigg wasg placed
to Fl. 611 00.

3.) Concrete for the center séction of the vaguum Wihter Building
grade beams was plaged to between Tl, 604,92 and #l. 605.42,

4,) Continued formwork d reinforeing steel erection for the
north and wsst wa, of Aerstlon Tank #k,

5.) Continued formwork-for the Final Tank Influent Channel, |

-

Divislons B, C & D

1.) N6 work in prog




GREEL Y AND HANSEN

ASHLAND, WISCONSIN

AEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Report No. 125 ' 3. M. Gerulat
Tuesdsay Weather: Clear

1/9/73 ‘ ' Temperature: =10° to ~4° -

Construction Progress:

Division A ' : ' : . SR L
1.7 Continued formwork and reinforcing steel erestion for the ok
east,. west and northeast walls of the Control Bullding. I
2.) Continued formwork and reinforeing steel erectlon for the H
north and west walls of Aeration Tank #k, : -
3.) Continued formwork and reinforcing steel erectlion for the
~Vaeuum Fillter Builfiing grade beams. ,
L4,) Continued erection of winter protection over the south end
of the Final Tank area. :

. Divisions B, C & D
1.) No work in pro

D



(]

inued Tormweork 2nd reinforcing steel srscition for the
‘west and northeast walls of the Control 3uilding.
ued Tormwork and reinforcing steel erectlon for the
and wesh walls of the Aeration Tank #b. '
formwork flor the Final Tank Influent Channel.
‘reinforeling steel erectlon for the
grade besms,.

5.) Continued erecti

end Aerstion Ta

Divisions 3, C % o
1.} Yo work in progyés B




’ﬁ’j

Canort 0 4
BTnTn D

Twidaw

1/5/73
nn ProsrTess:
‘C“ete for the west Sﬁctlon of
B8 Was pl? ced to hetwsen
2e) Cort¢‘ued formwork for grede beams
Auilding. '
3.} Conerste Tor the center gection of
'{'}-],ﬂcPd to T’ﬂ.c‘ 601-00-
4,) yrtiaged formwork and reinforcang
west wall, northessgh vwall and ezst
5.} Continuved formnwop d reinforeing
narth and west ¥

Divigions 3, C & D
1.7 "o work in nroer

of the feration

Jscuum Filter Auilding grade
A 604,92 and 3l. 605.42.

in the Vacuum Filter

the Contact Tank was

stesl esrection for the
well of the Control Building.
steel ereotion for the :

Py

Tank 24,




-5

Raooirt Hos. 122 ae Me Gerulat
Thursday #eather; Clear o
1/8/73 . : Tenperature: 20 to 330

Oongtruaction Prosresgsg:

Diviglon A

Y

1)
o)
3s )
b,)

™o

- 5.:)

'DiViSlun 5

fo)

Divisgsions C & I

Conecrete for the northecenter section of the Aeration Tanks!'
footing was placed to El. 595.75.

degan rormwork and reinforeing steel erection for the center
section of the Contact Tank foobting.

Covitinued formwork and lelnforcing ste=l erectlon for the
grads beams in the Vacuum Filter 3Buildinsg.

Contlinued formwork and began reinforeing steel erection for
the west wall of the Control Bullding and the north and west
walls of Aeratlor
Continued relnfc
of the Control & _ing.

Continued insfellation of the Tloor drains in the ASerati
Tanks' footing. P

bl

1.)

No work ln progress.




BEELEY AND dANSIH
A“HLﬁﬁD, WTSCGNSIN

HJDI TONS : 5
Revort No. 121 - ' 4. M. Gerulat
Jeqiesday : Weasther: Snow
1/3/ 73 ' i Temperature; 31° to 32°

Congtumetion Progress:

Division L

1.) Concrete for the east section of the Cnloﬂine Contact Tank
was plasced. to 1. 601,006 '

2.} Continued formwork and relnforcing steel erection for the
northeenter section of the Aeration Tanks' footing.

3.) Continued formwork and reinforelng steel brection for the
grade bheams in the Vacuun Filter Bullding.

L.) Began formwork for the west wall of the Conirol Building

- and the north and west walls of Aeration Tank #4.
5.) Continued reinfopgh

_ ' g steel erectlion for the nertheast Wall
of the Control

Division i
1.) ntinuad instal
Taﬂkw‘ footing.

tion of the floor drains in the Aeration

Divigions C & D
1.) No work in progress.




Henort He 1. Gerulat

Tuesday Jeather: Clear :
1/2/73 Tzmperature: 20° to 33°
Lonstructlion Progsress:

Divisicn 4 &
1.) Continued formwork and reinforcing steel erection for the

nerthecenter section of the Aeratlion Tenks' footing.
Continued fopowork and reinforcing steel erection for the
east section of the Chlorine Contzet Tank,

Continuad formwork =nd reinforoind steel erectlon for the
grade beams in ths JYacuum Fillt Bullding.

Continued formwork and began reinforcing steel erection for
the northeast wall ﬁﬁ.the Control Bullding.

Ze)

3.)

4.)

Divisions B, C & I}
1.} No work in prognr

"
) ;,&_,




R '

ST A LT : :
SEWWAGE Th SATHONT

DATLY
ort vo. 119 ne e Gerulat
devw : Weather: Cloudy
29/72 . Temperature: 28°

Jonstmuetion Progresst

Division A

1.) Continued reinforcing steel erection for the northecenter
section of the Aeration Tsnks' footing. ,

24) Continued formwork and reinforcing steel erection for the
east sectibn of the Chlorine Contact Tank.

3.) Continuned formwork and relnforcing steel erection for the

grade besms in the Vacuum "llter Bullding.

Divisions B, C & D

I.)

No work in progress.




) e -

bt M o

Sar Mo, 118 Le I uvrulﬁ
Thorsday _ Wenthar: Cloudy
11/28/?2 ‘ - Temnarature: 2539 £

Division &

50 )

Divisions B8, C & D

Continued reinforeing steel erection for the northcenter
section of the Aerstion Tenks' footing.
Continued formwork and reinforcing stesl erection for the
apet sectlon of the Chdorine Contset Tank,
Continued reinforcing steel sreetion and formwork for the
grade besms in the Jaeuum Filtter 3ullding.

ntlnued formwork for the. northeast wall of the. Control
nuildlng.
Continuad ralsing tha enc1osure over the Aeration Lanis' area.

1.)

No work in progress.




WY

TN
AL ‘1514;‘3

Henort Io. 117 De ile Cerulat

‘Wednesdsey deathery-Cloudy

12/27/72 Tempzrature: 24° to
Constructlion Progr=s8g:

Divigion 2 o
1.) Concrete for the northeast section of the Jeration Tanks® e

weg ploced B0 5l. 59575 ‘ -
2.) Continued reinforcing steel ersction for the northcenter '
section of the feration Tanks' footing.
3.} Continued formwork and reinforeing steel erectlon for the”
east section of the Chlorine Contset Tank, :
%, ) Fantinuﬂd reinforeing steel erection for the g ade.beams
in the Vseuun Fllter Bu*ldipg.

5.} BRegan formwork for the northeasht corner wall of the uDHoTOl
: Building. : '
6.) Bessn raising thegheated enck
and Control Bullding srez in o

e over the geration anKs'
T to congtruct the malls.

Divisions B, C & D a
1., No work in progTess,.




fenart o, 110
Thesday

12/26/??

Construction “rogress:

formwork dand reinforcing steel erection for the
and northcenter sections of the Aerdation Tankst

f"OOtﬁ’Qr " .
Continued formwork and began reinfercing steel erectlon for
the #ast sectlon of the Chleorine Contact Tank.

Continued formwork and reinforeing steel erection for the :
crade heams in the Tscuum Filter 3uilding. ' g

Dlvision B

1o}

ontinued installation of the floor drains in the Aeration
Tanks' fTooting,. '

1.)

Divigiong € & D . : - : -
o7 ‘

No work in progress,.

-
i




tenort Mo. 115 e Gerulat
Friday sther: Cloudy
12/22/72 ‘FTUEEEturB: 229 to 28°

formwork =svnd rinforeing steel erectlon for the
anﬁ northceﬂuer Sectizus of the Aeration Tanks®

lan

frotl .

Continued formwork fopp the east sectlion of ths nlorinn

cantzet Tank and the Pu 5. Te Effluent Chamber footings.
3.) Continued formwork and reinforcing gsteel srection for the

grade heams in the Vacuum Filter Bu ldiﬂg.

Pivisgion=s B, C & D

1.} Ko woTk in n? SETEST.




seport o, 114 . e Gerulat
Thursday Weathers Cloudy
12/21/72 - 7 Tempersture: 26°

Construction Frocress:

Divigion A . :

1.) Concrate for the southesst sectlon of the Control Bullding
froting was placed to L., 595.75.

2.,) Continued formwork and reéinforecing steel erzsctlion for the.
northeast and northeenter secéhons of the Aeratkon Tanks'
footing,. , . ‘

3.)  Continued formwork for the east s=etion of the Chlorine

. Contact Tankgand the P. 3, T. #ffluent Chamber footlngs.

4,) Began reinforcing steel erection for grade beams #1 and #2
and the Vacuum Filter Building sump. : .

5.) Began formworK for Gredéde Beams A, DI, #3J and # in the Vacuum

" Filter Buildins,. : ' :

1.) Continued installation of the fhoor draing in thé Clontrol
Building footing and Aeration Tanks' footing. '

Divisions C & D )
1.} WNo work in progress,




Congtruction Progsres

Te ort Yo, 113 . a , S e Gearulss
vednesday _ Hasther: Cloudy
12/20/72 , ' Temperature: 30°

(%]

L.J
('

L P WA | ges %—-
[ ] L] ']
o L L o

oncrete Tfoer the northwest section of the Aeratlon Tankst
ting was placed to Zl. 595.75. . ,
Continu=d formworkx and reinforcing steel eresetion for the

~goutheast sedtion of the Control Rullding focting. -

Continusdd formwork for grade beams #1 and # 2 and for the

Vacuum Fitter Bullding sump,

Continued mackfilling the area under the Chlorine Cohntact
Tenk and P. 3. T« Iffluent Chamber with select fill.

Began formwork for the east section of the Chlorine Coritact
Tank and the P. 3. T. ZEffluent Onambar focotings,

Mvision 3

1-)

Dilvisions CZ& I

Continued ‘installation of the floor drains in the Qontrol

Building footing.

1.)

No work in progress.




LND HANSE

1 CG*QII
b T PLL&T ADDITIONS
HEPOAT
fe-ort o, 11Z Le f. GeTrulat
Tuzsday _ . Weather: Cloudy .
12/1G/72 : Terpsrature: 289 to 30°
Congstruction Progress:
vigion £

f‘

}  Contl ued formwork and rinforcing steel erection for the
gsoutheast section of ths Control Building ffotling and the
northwest section of the Aeration Tanks' footing.

2,) TBegan formwork for grade beams #1 and #2 in the vacuum Fllter
Building ar=a.

3, ) Continued sraction of & temorary enclosure over the Vacuun
Filter Building aren,

L,) . Continued bhzckfilling the area uhder the Chorine Gontact Tank,
Py 8 T. Effluent Chamber, and sround the P. S. T. Effluent
Vault with select fi111,

§,) TFormwork was stripped from the repeir of the P..3. T, 3Iffluent

Vault.

nivisionsB S
1.7 Continued installstlon of the floor dralno in the Control
ZBuilding footing.

Divisions C & D
1.)  HNo work in progress.

Bemarks: ‘

1.) Discussed work on the P. S. Te Effluent Vault with
Contrsctor. The Contractor stlll insists on paymen
ground water removal and stlll desires a lump sum pay
for the repalr work of the Vault inecluding. dewaqgring of 1
entire excavation. This problém wes again refergd to the
Chicago Office noting that the original estimate for the
lump sum was far too highﬁa JtEhat we do not feel extra
paympnt for dewatering is;warranted.




GRIZLIY AND HANSEN

“enort o, 111 4. #. Gerulat
Monday : Weather: Clear
12/18[?2 , Peaparatura; +22° to +

Construction Progresgs:

Mvision A

1.} Conerete for the Southwest saetion of- the Control Bullding
footing was placed to Tl. 595.75. '

2.} Continusd formwork and relnforcing steel erection for the

' southeast section of the Cohtrol Bullding footing and the

northwest seetion of the Aeratlon Tanks' footing.

33.) Contlinusd - erection of =a temnorﬂrv enclosure over the Vacuum
Fllter Buillding area,
Ly} Contimied repair of the P. S, T. Effluent Vault.

Diaision B

1.) Continued installat;on of the floo? drains in the Csntral
Building fuoting.

ivis;ons C & D
1.) No work in progress.




GREELEY AND BAN3EN ' ' =
ASHLAND, WISCONSIN C
CBEHAAGE TT‘ATi;ﬁl PLANT ADDITIOHS
DATILY, REPQRT

Report No, 110 : - I, W. Gerulsb _
Friday Wesether: Clear '
12/15/7¢2 Temperature: +12° to +I8°

Construction Progress:

Divislon &

1.)
2.)
3o}
by )

Continued formwork and reinforecing steel erection for the :
southwest and southeast sectlons 66 the Control Bullding footing
Continued formwork for. the northwest sectlion of the heratlon ...

Tanks! footinge S
Conerste for the Boller Hoom Extension and aast entrance ramp

plle caps was placed to 1. 601.50,

Continued repalir of the P. 5. T. Fffluent Vault.

Division B

1.)

Continued installation of the floar dralns in the Cantrol
Ru*Tding footlng.

Di#isions C £ D

1.)

Mo work irn progress. .

e At v o wtd et <




>

GFEJLE¢ AV HANSEN

WISCONSIN
SEWAGE TﬁuhlnAd - PLANT &BbITIQ
DAILY REPOKT
rencrt Ko, 109 : ’ Zs Iy Gerulat
Thursdeay : S Weather: Clear s
12/14/72 : Temperature: +2° to +20G

Construcgion Progregss

D1V1slon A

1.

2e)

3e)

h.)

5.

Continued formwork and reinforcing steel erectlon for the
southwest sectlon of the Control building. o
Began formwWork for the east sectlion of the Contaect lank footing;
Concrete for nile caps al, 35, C5,° and D5 was placed to

El. 601.50,

Continued forawork and relnforclnﬁ er ection for pile caps

in the Vacuum Filter Buildinge: '
Contknued repair of the P. S. T. iffluent Vault.

Division B

1.)

Continued installation of the 4" floor drain pipe in the
Aeration Tanks! footing.,

Divisions C & D ] .

1.)

No work in progreas.




i R SR T T L

GREELEY Am HANSEN e
ASHLAND SCONSIN
S UNAGE TRE APM_.,\u. PLALT ADDITICHS
DAILY REPORT

neport hoc. 108 . ZF. Gerulat
Wednesday ' ‘Weather: Clear -
12/13/72 Teﬁperatare: +12°to

Construction rrogresst

Division 4 D R
1.) Continited Tormwork and reinf@rcing steel erection for the
southwest sectlon of the Control Building footing. ."
2.) BRegan formwork and reinforcing steel erection for the gouth=
east sectlon of the Contrel Building footing. :
3.) Concrete for the Zffluent Structure Walls was. plaaed te

El. 599.25. B L
4.} Conerete for the Vacuum Flltei Sump footigg was placed to.,
~ 7., 600,00, '

5,) Continued formwork and reinforelng erection for pile caps'_fﬂf
in the Vacuum Filter Bulldlnm. : :
6.) <Continued repalr of the P. 3. T ﬂffluent Jault.

Divislon B o
1.} Continued installation cf the 4" floor drain pipe in-the
Leration Tan ks' footing. ‘ _— S E

Divisions C & D
T.) %o work in progrnss.

Visitors:

R M, Zimmerman
R. E. Bizzarri




i
e

1-‘

,GHEELEY AND HANSEN -
ASHLAND, WISCOWSIN
SEHAGE IHTATL;TT PLANT ADEITIO&S
DAILY, REPORT

epnTt Ho. 107 S fie Gerulat

Tuesday , Weather: Clear

12/12/72

Construction Progresci

Diviegion A

1.)

Continued formwork and reinforecling steel erection for the
southwest section of the Contrel Building footling. '

2.) Concrete for the west section of the Contact Tank footlng
WE S T)l-:10‘3'd to El. 601 00,

3.) Concrete for oile caps ¢3, D3, 32, CB, =nd D4 was plaeced to
M. 601,50, * -

L,) Continued formwork and reinforcing erection for pile caps

' and sump footing ln the Vacuum Fllter Bulildling. -

e ~Cont1nued repeir of the P. S, T. “ffluent Vault.

Division B

1.)

Continued installation of the hégfloor drain pipe 1n the
‘Aeration Lanks' footing.

Divisions € &£ D

1.)

Mo work 1n progress.

ﬂEMpFrcbuPE' +12° to +200




QLT A,
DI AT
vennrt Yoo 106
Monday

12/11/72

Construction Progresg:

AQFL er . |

"Division A

1.) Continued formwork and feinforcing steel erectlon for the

.eathﬂr.

emperature; <49 to + 20°

e e Gerulat

Vlear

southwest section of the Control Building footlmg.

2.) Continued formwork and reinforecing steel erection for the
the Cohtact Tank foobting,.
.) Concrete for glle caps 52, €2, D2, A3, and B3 was placed to

west sectiopon of

3
Tl. 601450,

L,

Se

Diviqion B

1.}

Divisions C & D
i.) Wo work in Progress.e

footing.

Ti‘ffluent Vault, -

} Continued formworx for pile caps in the Vacuum Fllter Buildlng.
) Contilnued repalr of the P,

Continued 1nstallatlon of the 4“ floor drain pipe in the
Aesratlion Tanks!'




AND HANSLE ) g
wISCOD,IN o
LE;PGRT

[
&

Heport No, 105
-Friday
12/8/72

Z. M. Gerulat
Weather: Cloudy
Temperature; +6° to +16O

Construction Progregsst

Divigion A ' . .

1.) Concrete for the southeenter sectlon of the Aeratlion Tanksg'
footing was placed to le 595.75. ‘ r

2+1) FBegan formwork and r81nforc1ng steel erection for the south--:"

weat section gf the Control Zulkding footing.,

Placed concrete for nile caps Al, Bl, DI and 42 to Fle 601, 50.

Continued formwork for pile caps in the Vacuum Filter Building.-

Continued repair of the P. S. T. &ffluent Veult. o

)
L]
R

iaisihn R . : L
) tinued installation of the 4" floor draln pipe in the
“uration Tanks?® footing. ' oo ‘ bR

»—\k:J‘

“iv1510ns C & D
1.) %o work in prowress.




AlD HANSEN S
WISCONSIR
3AAGE T PLANT ADDITIO
HLPORT
Report Ho. 104 - s #. Gerulat
Thur=sday _ " Waather: Cloudy
10/7/72 ' | Temperatures: —1”0+0 +4°

1.) Conerete for the southcenbsr sectlon of -the PFiral Tank footing
g8 placed to Zl. 500,00,
“ontinved fopmwerk and r*eJ.r'if‘cw*c:j.ng steel ersction for the
southcenter section of the Aeratlon Tanks' footing.
3.) Continued forfwork and began reinforcing stesl erection
for the west section of the Contact Tank footing.

4,) -Began formwork for pile caps in the Vacuum F Filter Building.

Bivision 3 ’
1.) Continned. 1nsta11atioﬂ of the & floor drain Dipe in the
southeentar sediion of the Aeration Tanks! footing,.

Divigilons C & D )
1.) o work in progress.




CREDLEZY ARD HANSIN

ASHLAT ,_iscm SIN . g
HEWAGE THETEATE I PLANT ADDITICNS
[BE: ZP0RT
Rerort Ho. 1073 Ge M. Gerulst
Wednesday - : Weather: Claadyo, '
12/6/72 | Temperature; -4 to «59.

Congtruction Progrecsgs

Divigion A
1.) Continued formwork and reinforcing steel erection feor the
southcenter section £f the Aeratlon Tanks'! footing.
2.} Continued formwork and relunforecling steel erecticn fo* the
gouthcenter section of the rinal Tank footing. o
« ) Began formwork for the west section of the Contzect Tank footingg
+) {Continued erection of =an enclosure for weather protection .
over the Vacuum Filter Bullding area,
.) Continued instellstion of +he 2L pen ation Tanks’ Influent
pine. .
.) RBegsn ezcavation around the north and east sides of the
' Preliminary s3edimentation Tanks affluent Vault.

N =W

[95)

Division B
1.) Began installation of the b floor drain pipe in the south—
center section of the Aeration Tanks' footing,.-

Divisions cC & D . _ DR , e :f
1.) Ho work 1n nrogress. : ) .~




GREL AWD FAANI SN o
ASHELAND, WISCOHSIN o
D TREATHT PLANT ADDITIONS
T REPOHT
deport Mo. 102 ' e M. Gerulat
Tuegzday , wWaathery Snow
12/5/72 ‘Temperature: +10 to +16°

Construction Prorr 95t

Divislon A
1) Powuleted nlscing concrete for nipe piling in the Vacuum .
Filter Bulldingz (see Daily Recapitulation of the Plile Driving ,f
Report). '“
o) poﬂtiv‘uod formwork and began reinforcing steel erection for
the southcenter section of the Aeration Tanks' footling.
.} Continued formwork and reinforcing steel ersction for the
southcenter sectlon of the Final Tank footing.
Resan formwork for the Vacuum Filter Bulilding pile caps.
Began erection of an enclosure for weather protection over
the Vvacuum Filter Bullding area,
.} Continued. 1ns+a113t10n of the 24¥ heration Tanks! Influent
nipe, S

D owE W N
L]

Dlvisions B, C & D
i.) No work in- progress.




GRZELEY AND HANSEKR : =
ASHLAND, WISCONSIN ‘
SEWAGT TRIATMZNT PLART ;DDITIOua'
DAILY REPOAT

Report No. 101 : ' Te . Gerulat
Monday ‘ ' Weathers Clear
12/4/72 _ : Temnerature-‘-4°to+100

Congtruction Croeresst
1 .

Division A

1.) Continued placing concrete for plpe piling in the Vacuum
Filter Building (see Daily Recapitulation of the Pile Drlving{-
Report). :

2+) Concrete for 5he 6" Aeration Tanks' draln Dipes encasement
wes plzced to El. 593.92.

3. )  Began forunwork for the qouthcenter sectlon of the. ﬂeration
Tanks' footing.

L,) Continued formwork and reinforcing steel erection ﬁar the

: southcentér section of the Flnal Tank footlng. - . LT

§,) Continued instsllation of the 24" seration Tenks' Influent S

: pive, ' ) o : .

Divisijons B, C & D
1.) No work in progress.




uRJQhJ+ AND HAHSEN
ASHL.AND, WISCORSIHN

SEYAGS LR?ATJ_HT PRART ADDITICHS
DAILY WEZORT
Henort No. 100 . e e Gerulat
Friday : Weather: Cloudy to Snow

12/1/72 :  Temperature: 18%.20°

Congtruction Progress:

Division i : :
1.1 Completed driving oipe piling in the Vacuum Filter Bulilding
" arsa (see individual pile driving records).

2.) Tegan plscing concrete for pipe plling in the Vaecuum Filter
Building areasese Daily‘ﬁecapitulation of the Pile Driving
report}. o '

3. ) Concrete for the southwest sectlon of the Final_TanK'fOOting“
was placed to :1. 509,00, '

L.) Conerete for the southesst section of the Aerat*on Tanks?

5

footing was placed to El. 595:7 5« G
.) Concrete for the 24" Aeration Tanks' IﬂlluEPu pipe encasemﬁnt -'
was placed to Zl. 593.92. :
Continued reinforcing steel erection aﬂd installatlon of
he 60 seratlon Tanks' drain pipe.

o\
.

Divisions B, C & D
1.) No work in progress.




Gerulat

“enort 0. 99 E G e
Thursday Weathart Cloudy
11/30/72 _ Temperatures 30°-32°

P]
Q
e
ol
[9 3
’.s
[
o]
o
H
o
!
]
8]

]
(&
]
V3]
97}

T“

Divi

i. )

COﬁtinued driving »ipe plillésg in the Vacuum rllter Building
z2rea (see individual pile driving records).
Completed placing concrete for plne »iling in the Aeration

Tank and plpe, gallery arzas (see Uaily fiecapitulation of the

Plle uTiViﬂK fieport).

Concrete for the southwest seetlon of the Aeration Tanis'

footing was placed to e 575.75 o
Continued formwork for the southsast sectlon of the Aeration .
Tank@' fosting. :

antinued formwork for the SDutWEat sectlion of the Final

,“aﬂx footin¢.“

Continued installation of the 6" Aeration Tanks drain Dlpe
and reinforcing steel erectlon bsgan for the encasement. _
Continued reinforéing steel erection and 1nsta11at10n of the

oW Aeration Tanks' Influent pipe.

Divisions B, T & D

1,) ¥o wor: in »rogress.
]
- Remarks:
1.} In the future, if possible, the steel design. for encased

piping such as the 6" heration Drains and the 24" Influent
pipe should be modified. Instead of the tails on the
verticels facing =sach other es designed, they should _
oppose one snother, Thils would enable easler installatlon
of both plpe and reinforeing. '

A L




meport Wo. 38 : Ge e Gefulat
Wednesday ' Westher: Snow to Clear
11/29/72 _ Temperature: 18%-320

Cﬁnqt“uctlod Drogyeas:

1;)

2-)

23)
L.)

54 )
6.)

“feratlon Tank*area (see Daily iecakitulatlon of the 21lle

Continued 4riving pipe p»iling in the vacuum Fllter ﬁullding
area {gsee individuzd pile driving records).
Coantinued placing concrete for the pipe piling in the

Triving ”enort)

Continupd fornwork and reinforeing steel erection for the
outhwast section of the Final Tank footling. '

Co~t1nuea formwork and reinforeing steel erection for the .

southeast 'end southwest sectlon §6 the Aeration Tanks'footing.:

Continuted installatinn of the 6" feration Tenks'! pipe drain.

Continued formwork, reinforeing steel erection and 1nstallat10n

‘of +the 247 &erﬁtion Tenk Influent vipe

Divigiens 3, C & U

1.)

o work in progress.




GREZLEY AUD HAMSEN :

ASH , WISCONSIN '
RATHANT PLANT ADDITIONS

Y REPORT

Nenort lo. 97 : . 3. e Gerulat
Tuesday . : Weather: Cloudy
11/28/%22 ‘ Temperature; 18°

Constructiorn Progress:

SO W

Division A

1., ) Continued placling concrete for the pipe viling in the

Lerstion Tenk arsa (qee Dally Fecppitulatlon of the Plle
Driving Uenort).

2.) Plzced conecrepe for the southeast section of the Final
Tank footing to Xl. 599.00.

"3.) Continued formwork and reinforcing steel erectlon for the

southitest section of the Aeration Tanks footlnge:

L.,) Regan formwork and reinforeing steel erection for the
sautheast section of the Aeration Tanks fabting.

« ). .Began formwork and reinforcing steel ereéction for the
southwest section of the Final Tank footing.

.) Continued installation of the 6" Aeration Tanks . drain pipé.

.} DBegan installation of the 24" Leration lank Influent pipe
under the Aeration Tanks' footing.

- DAvisions B, C & D 7 ' : | . - -
1.) %¥No work in progress, ‘ :

i




GREELEY AND HANIEN

ASHLAND, WISCONSIN

T?“AIﬁ”\T PLANT ;DDTTT““S
DATLY TEPCRT

report Ho, 96 ' © e e Gerulat
wonday . ‘ heather. Snow
11/27/72 , Temperature; 32°- 34

Construction FProgress:

%

Division & _ L _5

1.) Continued nlacing concrete for The plpe plling ia the ' '
Aeration Tank area and the Final Tank srea (see Dally
Recanitulation of the Bile Driving keport}, _

2.) Placed conerefe to Zl.7 5%3. 92 for Ae-ation Tanks' No. 3
and 4 sumps, ' o

3.} Continued Tormwork and relnforcﬂng erection for the southeast
sectlion of the Hinal Tank footing.

b,) Continued formwork and reinforcing erection for the southwest
section of the Aeration Tanks.footing., .

5.) Continued beekfilling the Chlorine Contact area With select
111,

5.

Began installation of the 6% Aeration Tank drain pipe. -

Divigions B, & & D

1.}

No work in progreas.




GRESLEY AND HANSEN -
ASHLAND, WISCOESIN
S TNAGT TAEATHEHT PLANT ADDITIOHNS
DATLY. RIPORT

wn

o a7

Zenort o, 9 Z. ¥, Gerulat
Saturday ' . o Meathert Railn
11/25/72 . _ Pemperature; 36°-38°

Construction Progress:

Division &

le.) Continued fornwork and reinforcing steel erection for the
southeast section of the Final Tank footing. T
2.) Continuved formwork for the sauthwest section of the Aeratlon

larﬂ{ footing., S

3.) Continued formwork and began relnﬂgrcing steel erectlan for ;;“5

: Aeration Tanks' No. 3 and 4 sumps. & N
4y) Continued removal of the existing 30“ Corregated Qutfall aewer"

- and replacement with 30" RCP.

Divislons B, C & B
1.) o work in progress.




&
¥
&

GHEELEY AND HANSEN

ASHLAND, WISCONSIN

SHYAGE HHAT“?“T PLANT ADDITIONS
DATLY REPORT .

Report Wo. 9Ok | | | Z. M, Gerulat
Friday ' : . - Weather: Clear
11/24/72 ‘Temperatrue: 30°-48°

Congtruction Progress;

Division A

1-)
)

=W M

.)
)

Divisions B, C & D

Continued formwork and reinforcing steel erection Sor the.
southeast section of the Final Tank footing. .
Continued formwork for the southwest sectlon of the Aeration e
Tank footing.,

Regan formwork for Aeration Taﬁks' No. 3 and 4 SUNpPS.« e
Continued removsl of the existing &% Corregated Outfall Sewer':
and began replacenment with 301 BCP.

1.)

No work 1n progress.




GRESLEY AND HANSEN

ASHLAND, WISCONSIN

STVAGE TREATMENT PLANT ADDITIONS
DAIL'I_ REPORT

Revort Y0. 93 ‘ T Gerulat
Wednesday : ) Wégther:; Cloudy
11/22/72 Pemperature: 20°-28°

Construction Progress:

Division A

1.) Continued olacing conc”ete for the pipe viling in the
Aeration Tank area (see jailj Recapituiistion of the Pile
Driving Report).

2.) Began formwork for the sout gt section of the Final Tank

' - footing. 5 - e

3. ) Continued formwork for thp Els hwe§$ section'of the Aeration L
Tank footing :

4.). Began reinforcing steel erection for the southwest section of
the Aeration Tank footing and the southeast sectlon Gf the :
Final Tank footing.

Se)

Continued removal of the existing 30“ Corregated Outfall Sewerm?

Divisions B, C & D

1.)

‘No work in progress.




Aanort ¥No, 92
Tuesday
11/21/72

GREELEY AND HANGENX
ASHLAND, NISCONSIN
SEWAGE THEAT “PV” PLANT ADDITIONS
DAILY REPORT

t

Constructlon'Progressz

Pivision A

1.)

2.)
3e)
ko)
5. )

.Dlvisions B, C & D

Continued removal of the exlsting 30" Corregeted Outfell

- Structure.

Continued placing concrete for the pipe piling in the- ‘
" Aeratilon Tank area (see Dailly Recapltulation of the Plle
briving sevort).

Concrete for the northcenter .gection of the Final Tank
footing was nlaced to El. 593 '3e o
Began formwork and placed conérete.for the workmat for the . .-
gouthwest section of the Aeration Tank footing. '
Completed formwork, relnforcing steel erection, and placed
concrete to El. 533,92 for Aeration Tank. No. 2 sumps -

between the existing Qutfall Etructure and the rew . “ffluent f

1.)

No work in progress.




GHREELEY AND HANGSEN

ASHLAND, WISCOHSIN

EWAGE THEATHMENT PLANT ADDITIONS
- DATLY -REPORT

Lif]

Gerulat
ert Cloudy o
aperatures 309-34

Report Ho. 91 | . o
Monday ' j
11/20/72

'Construction Progress

Tivision A& :

1.) Continued driving plpe piling in the Vacuum Filter Building
area (see individual plle driving records).

2.) Continued placing concrete for the pipe piling in the
heration Tank area (see Dally Recapitulatlon of tne File

_ Driving heport), L

3.) Concrete for the northecenter sectlon of the Control Building S
footing was placed to El. 595.75. [@m?;ﬂﬁgﬁﬁ

k.) Concrete for the Control Building sump snd Aeration Tank
No. 1 sump was placed to El. 593,92,

e ) Continued formwork for the northcenter section of the Final
‘Tank footing. _ o

6.) The temporary ‘outfall bypass pipe wss put into aparatlon and ._
removal of the existing 30" Asbestas Bonde regated Outfall_-
bagan. ‘ |

Divisions By, C & T _
1,) WNo work in progress.




GREELEY AND HANSEN

'ASHLAND, WISCONSIN

AGZ TREATMENT PLANT ADDITIONS
DAILY SEPORT

Report Ho. 90 B - Gerulat
Saturday Weathers: Cloudy
11/18/72 - erature: 309=340

Constructlion Progress

bl

Division A

1.)
24)

3- )

L.)
5.)

1.}

Continued driving pipe Diling in the Vacuun Filter Buildlng
erea (see individual vpile driving records}..
Conbrete for the’ northeast and northwest sectlons of the

Control Buildlhg footing was placed to =Zl. 595.75. 4Jemuﬂgf L

Continued formwork for the northcenter section of the rlnal
Tank footing.

Continued formwork and relnforcing steel erection for the

Control Bullding. sump and Aeration Tank Ne., 1 sump.

Continued "hand excavatlon for Aeratian Tanks fic. 1, 2 and 3
SuII‘.TJS ..

Divisions B, C & D
"No work in progress.




GREELEY AND HANSEN
ASHLAND, WISCONSIN
- STYAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Fenort No. 89

Frlday . 'ﬁ
11/17/72 :

, Gerulat
1ers Cloudy
perature; 30°-329

Const¥yruction Progress:

Dlvision A o

1.) Regan driving pipe piling in the Vacuum Filter Baildlng area
{zee indlvidusl plille driving records).

Z+) Continued Dlaclng concrete for the pipe plling in the
Aeratlon Tank 4rea (see Dailf Recapitulation of the Plle
Driving Report]). f

3.). Concrete for the northwest qectlon of the Final Tank footing
‘was vlaced to Ei. 598. ?B.féwégeﬂféﬂﬁ

LI Ccontinued formwork and reinforcing steel ereetlon- for the

. north sections of the Control Bullding footing. '

5.) Continued formwork and began reinforelng .steel erectien
for the Control Building sump and Aeration Tank No. 1 sump.

6.) Continued hand excevation for Aeration Tanks No. 1,_2 and 3

- sumps,. o _

7.) Placed concrete for the piling and, natchea T

_ Venturi Vault floor. - .

Divisions B, C & D
1,} .No work 'in progress.




teport No. 88

GREELEY AND HANSEN S
ASHLAND, WISCONZIN - i
SEWAGE TREATMENT PLANT ADDITIONS
CAILY REPORT

+« Gerulet

Thursday ' : S we_fhEr. Cloudy
11/16/72 Tempereture: 28%-32°

Construction Progress:

Divisions B, C & D

for the repailr of the 30" Outfall at &he ncrthwest corner ;
of the Preliminary Sedimentatlon Tankg.

1.)

FO WOTK I Drogress, _

e

D1v181mn A

1.) Completed driving pipe piling in the Aeration Tanks and .

‘ exlsting Meter Vault (see individual pile driving records). -

2.) Continued placing concrete for the plpe piling in the

" Aeration Tank Ares (see Dally necapitulation of the Pile

Driving Report).

3.)}- Continued formwork and teinforcing steel erection for the
northwest section of the Final Tank footing.

4,) Continued formwork for the north sections of tha Control
‘Building footing.

5.} Began formwork and hand excavetion for the sumps, Aeration

’ Tank drains, and 24% Aeration Tank Influent Pipe, . ST

6.,) Continued installation of the temporary outfall bypass pipe R




GREELEY AND HANSEN
ASHLAND, WISCONSIN :
SEWAGE TREATMENT PLANT ADDITTONS
\ DATIDY . REPORT :

Report Mo, O7 : B Gerulat
Wednesday ' . W her: Cloudy
11./15/72 Teémperature: 26°-30°

Construction Progresst

Division A
1.) Continued driving pipe viling in the Aeration Tanks (see
individula pile driving records).

2.) Concrete for the northeast, section of the Final T&nk footlng_g; 

was placed to #l. 598, ?3-1J ot y,¢sjfﬁ

3.) Began installation of the ‘temporary outfall bypass pipe

' for the reépair of the 30" Qutfall at the northwest corner

‘ of the Preliminary Sedimentatlien Tanks.

4,) Continued formwork for the northwest section 66 the Final
. Tank footing.

5,) Began formwork and placed concrete for the workmat for the

‘nortn sectl ms of the Control Building footing. -

Divisions By, C & D
1.y No work ‘in progress.




GREELZY AXND HANSER %
ASHLAND, WISCONSIN
SEWAGE THEATHMENT PLANT ADDITIONS
DAILY .REPORT ’

Report No., 86 : E.lf. Gerulat

Tuesday v ' ‘ & Weather; Cloudy.

11/14/72 Temperatures 289300

Construction Progress:

Divigion 4

1.) Continued driving pipe piling in the Aeratlon Tanks- (see
individuel:plle driving records},

2.) Continued placing concrete for the pipe plling in the
Final ?ank area (see Daily Recapitulation of the’ Pile Driving
Heport

3.) Completed formwork and relnxorcing steel erection for the
northeast section of the Finsl Tank feoting. ,

L,) Conpleted removal of econcrete in the Vénturi Vault. floor
‘and celling to accept the new pipe Diling. .

‘Pivisions B, C & D
1.) No work in progress,




GHEELEY AND HANSEN
. ASHLAND, WISCONSIN
SEWAGY. TREATMENT PLANT ADDITIONS
DATLY .REPORT

Revort No. 85 _ .. M. Gerulat

Honday : f . -, Weather: Cloudy
11/13/72 : " Temperature: 30°

)
*x

Construction Prog;ess:

" Division A '
i.) Continued driving pipe piling in the Aseratlon Tanks and
. Pipe Gallery area (see individual pile driving records).

2.) Completed remoyal of the TAmp in the southwest corner of
) the Aeration Tanks.

3.} q%a*lnued formwork and reinforcing steel erection for the
: sk geetions of the Final Tank footlng.
L, ‘Began removal of concrete in the Venturi vault foeting and

ceiling to accept the new plpe nillng.

Diviseions B, C & D
i.) No work in progress.




o R

GREELEY AND HANSTEN S
ASHLAND, WISCONSIN

SEWAG® TREATMENT PLANT ADDITIONS

, DAILY REPORT o

fleport No. 84 ' , ' E. M. Gerulat
Saturday : .. Weather: Cloudy
11/11/72 : Temperatures 36°

Construction Progress:

Division A . _ .

1.) Continued driving pipe pliling in the Control Building snd
Pipe Gallery area (see indlvidual plle driving records). -

?.) Continued remoyal of the ramp in the southwest corner of
the Aeration Tanks. - o

Divigicns B, C'& D
1.) Mo work in progress.




GREELEY AWD HANSEN <
ASHLAND, WISCONSIN '
SPAAGm THEATM ZNT PLANT ADDITIuNS
DAILY REPORT

Repopt No. 83 ‘ Es M. Gerulat :
Friday : . , ' Wezther: Raln to Cloudy
11/10/72 , Temperature: L00=420

‘Construction Progress:

-Division A

1.) Continued driving pipe piling in the Control Building and
Aeration Tank area (see individual plle driving records).
2.) Continued formyork and reinforcing steel erection for the
. gouth sections of the Final Tank footing. -
:3«)  Continued removal of the ramp in +he southwest corner of
. " the feration Tanks.

 pivieions By C & D |
1.) No work in progress, - -




GREELEY AND HANSEN o
: ASHLAND, WISCONSIN
STWAGE TREATMNT PLANT ADDITIONS
‘ "DAILY REPORT

Report No. 82 | _ ' . M. Gerulat
Thursday : Weather: Cloudy - _
11/9/72 : Temperatures 390-440

COhstructlon_Progress:

Division A

1, ) . Continued driving pipe oiling in the.Control Building aresa

' {see individual pille driving records).

2.} Continued fromwork and reinforping steel erection for the
south sectlons‘of the Final Tenk footing.

3;) Continued removal of the ramp in. the southwest corner of the{
- Aeration Tanks. ,

Divisions B, C & D
)} No- ‘work 1A progress,




GREELEY AND HANSEN
ASHLAND, WISCONSIN

SEWAGE TREATMENT PLANT ADDITICNS
DATLY BEPORT

Report'Ho. 81 ‘ o ’ : B, M. Gerulat

Wednesday weathers: Cloudy S
11/8/72 - Tegperature: 35%.38°

Construction Progress:

,Dlvision A

1.) Continued driving pipe’ pillng in the Control Building area

(see individual pile driving records).
2.) Continued formwork and begen reinforcing steel erection
for the south sections of the Final Tank footing.

3. )- Began removal of the ramp in the southwest corner of the
" Aeration Tanks. .

Divisions B, € & D .
i.)} No work in progress.




GREELEY AND HANSEN
ASHLAND, WISCONSIN :
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REFPORT

Report ﬁo.-BO A E. M. Gerulat 5
Tuesday : : Weather: Hain
11/7/72 . Temperature: 42°-359°

Construction Progress:

Divislion A _
1,) No work due to rain.

Divisions B, C & D
1.) No work in progress.




GREELEY AND HANSEN
" ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIO\S
DATLY HEDOQT

Revort No. 79 | ‘ - " Ee M. Gerulsast

Monday ' -~ "Weather: Cloudy
11/6/72 ) Temperature; 48°-520

Congtruction Progress:

Divislion A

T.) Continued drlving pipe nillng in the Contreol Buildlng area

(see individual pille driving records).

2.) Began plscling concrete for the pipe plling in the Aeration
Tank srea (see Daily Recapitulation of the Plle Driving
Heport).

3.) Began formwork for the morth sections of the Final Tank
footing. . ‘

Divisions B, C & D
1.)  No work in progress.




GREELEY AND HANSEN
: ASHLAND, .WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Report No. 78 B , E. #. Gerulat
Saturday : .Weather: Cloudy .
11/4/72 Temperatures 34°-38°

Construction Progress:

Division A

1.) Continued driving plpe piling in the Control Bullding area
(see individusl plle driving records .

Divisions B, C & D .
1.) Yo work in progress.




GREELEY AND HANSEN
ASHLAND, .WISCONSIK
SEWAGE TREZATMENT PLANT ADDITIONS

DAILY REPORT /

Report No. 77 : Be M. Gerulat
Friday _ : ' Weather: Cloudy-Snow

11/3/72 - - Temperature: 340 380

Conétruction Progresss.

a‘ i
Division A ' '
1.) Continued driving plpe piling in the Control Bullding area
(see individual pile driving records).
2.) Completed formwork and reinforcling steel erection for the
" Finel Tank Cross-collector footing and placed concrete to
El. 595.58.

Divisions B, C & D
1.) No work in progress.

Bemarks. '

1.) Discussed fileld supervls
" Middleton of E. W. Co ] :
of the Plans and Spegc . between fleld fore
-caused problems. L

”f Divlsion A with Mr. Le




3

Pevort Mo. 76
Thursday
11/2/72

Construetion

s

GREELTY AND HANSEN
ASHLAXD, WISCONSIN
TWAGH THEATMENT PLANT ADDITIONS
DAILY HEPORT

He M. Gerulat.
Weather: Rain-Snow
© Temperature: 420-320

Division &
1,) Yo wWwork

BDilvisions B,

Progroasg:

in progress due to rsin and snow.

C & D

1.) ©No work

in progress.




GREZLEY AND HANSEN : *
: ASELAND, WISCONSIN : '
STWAGE TREATMINT PLANT ADDITIONS
DAILY EEZP0ORT

Report Wo. 75 B 'E. M. Gerulat
Wednasday o : Westher . Cloudy
11/3/72 ' Temperature: 420-440

Construcion Progress:

Division A !

1.7 GContinued driving pipe piling in the Control Building area
(gee individual plle driving records).

'2.) Continued formwo¥k and reinforeing steel erectlon for thn
Final Tank Cross-collector footlng.

Divisions B, C & D
1.) WNo work in progress.




AJEL*I AND HANSEN :
_ ASHLAND, WISCONSIN
SEWAGE TRIATMENT PLANT. ADDITTONS
DAIDY RAPORT

_ Report No. 74 | Z. ¥. Gerulat
Tuesday - ' S ‘Heathers Cloudy
10/31/72 : _ . Tempersture; 40°-480

Construction Progress:

NDivisgion A ' :

1.,) Continued driving plpe piling 1n ths Aeration Tank aresa - (seef

- Andividuel plle driving records). ‘

2.). Conerete for the Effluent Structure focoting was placed to
Fl. 595.72 (the footing was lowered due to the elevation
of the existing outfsall pipej}s

3.) Continued formwork and began ereation.of reinforcing steel

- for the Final Tank Cross-collector footing.

 Divisions B, C & D .
't.} No work 1ln progress.

. Remarks: Lo .
1.) HNr. W. F. ook, Mr, al < -and Mr. L. Middle ]
- the slte and dlscussed re ‘the 30" Qutfall Sewe




GREZLZY AND HANSIN :

_ A3HLAND, WISCONSIN
SEWAGE THEATMENT PLANT ADDITIONS - E
DAILY HEPORT | L

Report No. 73 . Ze Mo Gerulat
Monday : - Weamther: Cloudy '
10/30/72 , ~ Temperature; 34°- 400

Conistruction Progregs:

Division & '
1.) Contlnued driving pipe piling in the Aeration Tank area {see -
individual pille driving records).
2.) Completed formwork, placement of concrete for the workmat
: and erection of rginforcing steel for the 1i‘ff‘lgem; Structure
. footing,
3.) Began formwork and placed sonerete for the ﬂhekmat of the
' Final Tenk Cross—collecter footing.'

in sions B, C & D
1.7 NoO WOTrkK 1n progress.

e




GRSELEY AND HANSEN
ASHLAND, WISCOSSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY R7POR

Report No. 72 : . Z, M. Gerulat

Saturday ' : : Weather: Cloudy
10/28/72° ' ' : ~ Temperature: 369-38°

Const:uction PTogress:

Division A
1.) Continued driving oipe piling 1n the Anration Tank ares (ses
: individual plile driving records).

2.)  Hand excavation for the Effluent structure footing continued
' -but dud to Water,conditlons formwork did not begin.

Divisions B, C & D
1 } No work in Progress,




sk

GREELTY AND HANSEN - ;
, ASHLAND, WISCONSIN :
SEWAGE THEATMINT PLANT ADDITIONS
DAILY REPORT

Report No. 71 o ‘B. M. Gerulat
Friday Weather: Clear

10/27/72 , o . Temperature: 50°-64°

Constructlion Progressi

Divisgion A

“1.) Continued driving plpe piling in- the Aeration Lanx area (se&:,“{

individual pile driving records).

2.) Continued placlng concrete for the mipe plling in the Flnal
Tank area (see Dailly Recaoltulation of the Pile Driving .
Records). , L

3.) Concrete for the Final Tank or s_eallector Sump Was placed

- to m-l 593-250 S

4,) Hand excavation for the:
but due to water condifi

'Structure footlng continue
,ofmwork dld not begin.

Divisions By C & D
1.) No work in Progress.




GRZELEZY AND HANSEN
ASHLAND, WISCONSIN
'SEWAGZ TREATMENT PLANT ADDITIONS -
DAILY HEPOHT

Report No. 70 : © He M. Gerulat
Thursday : : Weather: Cloudy
10/26/72  Temperatures: 50°~58°

Construction Progress:

Division A )

_1.5 Continued driving pipe piling in the Aeration Tank area (see
individual plle driving records).

2.) . Continued placing concrete for the pipe pillng in the Final’

Tank area (see Daily Recanitulation of the Pile Driving
Records)..

Fa) Continued formwork and relnforcing steel erection for the
Final Tank Cross—collector sump.-

Divisions B, C & D
1.) No Work 1in progreéss.




BT A

4,) Continued hand excavation for the Bffluent Structure.

Divisions B, C & D

GREELEY AND HANSEN n =
ASHLAND, WISCONSIN s
SEWAGE TREAEMENT PLANT ADDITIONS
DAILY REPORT

At

Report No. 69 | | " E. M, Gerulat

- Wednesgday : . Weather: Cloudy

10/25/72 Temperature: 33%=50°

Construction Progregsi

Division 4

1.) Continued driving pipe piling in the Aeration Tank area (see

] individual pile driving records), -

2.) Continued placing concrate for the pipe plling in the Chlorina;q

' Contact Tank snd Effluent 3tructure (see Dally Reoapitulation"*
of the Pile Driving Report).

3.) Began formwork for the Finael Tank Cross-collector Sump.

1.) Vo work in progress.




5T

-Bemarks.
1.) Discussed conorete rl

GREELEY AND HANSEN y
, ASHLAND, WISCONSIN :
SEWAGEZ TREATMENT PLANT ADDITIONS
DAILY REPORT

Report No, 68 : ‘ E. Me Gerulat
Tuesday Weather: Cloudy
10/24/72 _ Temperature: 30°-40°0

Congtruction Progresst:

Division A ‘

1.} Continued driving ‘pilpe piling in the Final Tank area (see
individual pile driving records).

2.) Began placing concrete for the plpe niling in the Chlorine
Contact Tank and Final Tank area (see Dally Recapitulation
of the Pile Driving Renort).

Divisions B, C & D
1.) No work 1ln progress.

with the fileld Superintendente o
lers with the field ‘

Discussed concrete te
Superintendent.



GREELEY AND HANSEN : .
ASHLAND, WISCONSIN |
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Report No,. 6? ' - ' : E. M. Gerulat :
Monday _ Weathert 'Snow to Clear
10/23/72 o Temperature: 39 O.46°

construction Progress:

1.) Continued driving plpe pillng in the Chlorine Contaect Tank &nd
Final Tank area (see individuel driving records). -

2.) Contlnued hand excavation and fine grqding for the Flnal
Thimk cross=collector sump.

3.) The Contrsctor received =ome reinforcing steel for the
Aeration Tanks,

Divisions B, C & D
1.) No work in progress.

Remarks: : ‘ '
1.5 Discuszed formwork and’
foremen,

réingtlayoﬁt with %he é?”



GRIELEY AND HANSEN
ASHL AND, WISCONSIN -
SEVAGE TRUATHMENT PLANT ADDITIONS
DATLY R=ZPORT

Report Ho. 66 o . E. Me Gerulat
Saturday _ : Weather: Cloudy
10/21/72 | - Temperaturer 38°9-46°

Construction Progress:

Divigion A .

'1.) Continued driving pipe piling in the Chlorine  Contaet Tank

area (gee individual plle driving records).

Divisions B, C & D

1.) Ne work in brogress.




GREILITY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMSNT PLAWT ADDITION
DAILY REPCRT

Report No. 63
Friday S
10/20/72

Ze M. Gerulat
Weather: Clear
Temperature; 30°9-520

Construction Progress:

Division A _ P
1.) Continued driving plpe piling in the Chlorine Contact Tank
area (see 1nduviduzal pile driving records).

Divisiong B, C & D ,
1.) HNo work in progress.




B
H

B

rHanort Hoe 5
Thursday
16/19/72

G‘b—‘ :;J.—I.J ,ui AED ﬁf’ NS ;?‘I . )
ASHLARD, WISCONSIN ‘ S

TEEATI ZNT PLANT ADDITICHS SR -
TATLY RE:

[
B EA

e M. Gerulast
weapbher: Clesr .
Temnerature: 229-38°

Sfrarresst . i i

1) ontinue
ovra f @ e
araa [ae

cd driving pipz niling in the ChIO“ine Contact rank
a

ﬁnd$v 1du2l pile driving records).

& D

In L9

1 pProgress.




REELEY AND HANSEN

EhLM\]D, WISCONSIN

BEATH ANT PLANT ADDITICHS
E?,A,I.._J ;iEPOuI

G
)
T

"‘:
AT L

RS

Renort Yo, 63 _ . 3. #. Gerulat
wednes-d.ay ’ Tg;{eathe_r: 0loudy_snow
10/18/72 - Tenmperature: 25%-340

e

Construction Progress

Pifi gion A ' : :
.) Continued driving pipe piling in the Chlorine Confact Tank
area. ' i

Divisions B, C & D
1.) Mo work in progress.

Remarks:

1.) Pille B-4 was driven on’ three corisecutive days to try and
forece its way through the hard materlal 12 fest bélow ‘the |
existing grade. This ‘1 was then cut off at El,.: 593 75
and will be filled with cdoncrete. A new pile, labeled B=ia
‘will be driven directl east of this pile to the desi
penétratlon for uplift. E L e




L]
'
H
i
:

K
1
i
.

- GREZLEY AND HANSEN
ASHLAND, WISCONSIHN

STWAGT THEATM ST PLANT ADDITIONS
' DAILY BIPORT

‘Report io. 62

Tuesday
10/17/71

Construqtion Progresgs:

Division A

1.} Continued drivirng

Divisions B, C & D

1.) No wWork in progress.

%. M. Gerulat
Weather: Cloudy
Temperature; 25°-33°

piling in the Chlorine Contact area,




REELEY AND HANSEN

sz‘ﬂm WISCONSIN

TRZATH INT PLANT ADDITIONS
J.sz';vr RIPCRT

Report MNo. 61 j. #. Gerulat
¥onday HWeather: Windy
10/16/72 - - ﬁ@nnerﬂtlre. 400-500

Construction Progressy

Divigion A

1.} Pipe piling were driven at the new Outfall Structure and in
" the Chlorine Contact area,

2.) Completed the load test on the piles erven ln the southeast
corner of the Areation Tanks.

Divisions B, C & D
1.) No work in progress.

Hemarks: : '
1.) Due to extreenmly hard 1-
Tank area, the Contrac

sy

':$ing in the Chlorine Contact -
suggested the use of an auger, -




GRERLEY AND HANSEN
ISWLT?D, WISCONSIN
SEYAGE TREATMINT PLANT ADDITICHS
DAILY BEPORT

Report No. 60
Sundsay
10/15/72

Ze Me Gerulst
wWeathery Cloudy
Tenperatures 340-450

Constructlion Progressi

Division A ' e

1.) Contlnued the pile load test on the pliles driven in the
: southeast corner of the Aerstion Tanks,

Division B, C & D
1)

1 Mo wWork in progress




GRESLEY AND HANSEN
ASHLAND, WISCONSIN
2EMaGT THREATHEUT PLANT ADDITIONS
DATLY REPORT

naport Ho. 59 ' , I. M. Gerulat
Saturday Weather: Cloudy
10/14/72 Temperature: 420-46C .
Construction Progressi ég

Division & '
1.3y cContinued the pile load test on the plles driven in the

southeast corner of the Aeratlon Tankw,

Diviéions 3, C& D
1.) No work in progress.

T b

i




1.) Thne test plle loading beams were erected over the test pila

GREELEY AND HANSEL
ASHLAND, WISCONSIN
SEWAGE TREATMINT PLANT ADDITICNS
' DAILY BREPOAT
Renort Ho. 58 Ae Me Gerulat
Friday Weather: Clear A 4
10/13/72 - Temperature: 46%-620

Construction Progress:

“1vislon A

group in the southeast corner of the Aeration Tanks.
2.) Bezan the pilé load test on the piles driven in the southeast
cornsr of the Aeration Tanks. '

3.} @Gontinued backfilling the aree under the new Chlorine Contact”
fank with select 111. ) ‘

Divisions 3, C & D

1,) No wor¥ in progress.




wenart To. 57 . Ge @a. Gerulst
“hursday , weatosry Clousy
10/12/72 Temperature; 409449

.} Co mpl eted the plle load test on the piles driven in the
northwest corner of the Final Tanks. E
2.,) Began backfilling the area under the new Chlerine Contact
' Tark 11tn select T11l,

. Divisions B, C'& D
1¢) No work in progress.




zeport Mo. 56 . M. Gerulat
“adnesday Wasther: Cloudy
1c/11/72 : Temperature: 54%-56°

Congtruction Promrasst

‘Division & : :

i.J .Continued the nile load test on the plles driven 1n the
northuwest corner of the Finel Tanks, : :

2.) COontinued backfilling the areas undsr the new Vacuum Filter
3uilding and 3oiler Room extension with select fill.

Divisions B, C &% D

1.} Mo worx in progress.

B




camr - -
SoDEY ARNT HAN!

endrt No. 55 R ' . E. 4, gerulat
m™issday A : Heathsr: Cloudy
10/10/72 _ Iemperature: 509-56°
Construction Progress:

Divi sion A : ' A

1.) Contlnued the pile load test on the niles driven'in the
northwaest corner of the Pinsl Tanks.

2.3 The srea under the Chlorine Contact Tank was cro*s—sectloned.

Divisions 2, C & D
1.) o work in progress.




Y OAND BEANSEN
oy WISCCH

! S;i t?
AEHAGT 1B€AT1 J“ PLANT A :

DxLL RuPosET . P
freport Mo. 5k : ' : e M. Gerulat
Monday ' ‘ Hacthersy Clea
10/9/72 ' o Temperature: 46°

Construction Progress:

J
'—Il
|_a-

A
heAcenuer pile (¥=3) was driven sY-11" deeper and the Dlle
test loading beams were repiaced.
2.) The pile losd test for the piles drlven In ths northwest
aorner of the Flnal Tanks bezan again. ,
3,) CQontinued backfilllng the sras under the Vacuum Filter 3uil
and Boiled R-om extension with select fill.

‘i.')

cl'I'-J

Div isions. B, T % D
.) Hn work in ppmgress

)_.\




s B
iSIN
ADDITIUNS

'ﬁeport Mo, 53 « . Gerulat
Friday ’ agthers Cloudy :
10/6/72 remperatures 459-48°

+ 'm [

vision A ' . :
j  Continued the pile load teste The bearing pile fajled
“(exessded gross settleme t of l“) when the 60Ton test load

‘was applied. _ :
2.} GContinued backfilling the area under the new Pipé Gallery

with select riil

ivigions B, C & D
1.) . Ho work in progress.




GEF”LL¢ AND HANSEN

WISCONSIN
SENAGE PLANT ADDITIOHS
REPCRT ' !

Reporf Ho, 52 L, M. Gerulst
Thursdsy Westher: Cloudy-Raln
10/5/72 Temperature: 529-3589

—Construction Progresgi

“1viQion A o - )
1.1 Completed erection of test pille losding beamns and began the
plle load test in the riorthwest corner of the Final Tanks.
2.) DBepan backfilling the area under the new plpe gallery with
- gelect fill. ‘ o : - '
3.} Continued backfilling the area under the Vacuum Filter Bull
‘ and Boiler FHoom extenslon with select fill.

Divisions B, £ & D
1.} "o work in progress.




Qi aAtT
Sowaa L

nort No. 51 S f. Gerulat
vednesday . B . - Weathert Cloudy
10/4/72 _ ‘ - Tempersture: 54°-60°

Conat uct*on Prograess:s

viglon A
L) The remaining four relocated test plles were driven in the
snuthesst corner of the Aeration Tanks, :
2.) ©Continued erectlon of test pile TOading beams in the northwest
cornar of the Final Tanks.
3,) Continued backfilling the srea under the fecuum r11+er
' and Boileir Room extenslon with select 111,

[y

r

Divisions B, C & D
1.} %o work In progress.




GRIELEY AND HANSEN
A3HLAND, WISCONSIN
SHAAGE ?RF"ﬁ'FT PLANT ADDITIONS
DAILY REPORT
Reprort ¥o. 350 Ze o Gerulat
Tuesday Jeathery Rain
10/3/72 ' ~ Tempersturei 500-540

Construction Prozr

]
0]

1.)
2-)

3 )
L)

Three of the seven relocafed Test niles were driven in the
gouthezgt corner of the Aeratlion anks.

Began erection of test pile loading beams in the northwest
corner of the Final Tanks,

The Vacuum Filter 3Building end Boller loom extenslon
excavations were cross-gectioned.

Began hackfilling the area under the Vacuum Fllter Build
and Boller 3Joom extension with select fill.

_Divisions B, C & D

1)

—— s

o wWOTrK 1lhn progress.




REELEY AND HANSEN
AShLAlD, WISCONSIN
SHWAGT TRTATHENT PLANT ADDITIONS

DAILY REPORT A
neport Yo. 49 - Zv M. Gerulat
Monday , : Weather: Cloudy
10/2/72 _ ' Temperature: 46°-58°

Construction Progress:

Division A

1.) Continued excavatlon for the &acuum Fllter Building and-

Boller Rocm extenslon. :

2.) Select backfill was placed 1in the southeast corner of the
excavation for the Vacuum Filter Bullding for a ramp.

3.) Test piles were driven 1n the northwest corner of the Fina”
Toanks. ' .

Divisions B, C, & D ,
1.) No work in progress.

Remarks: : _ .
1.3 Pile test procedure was discussed with Z. W. Coons,s The.
arrangement of -bsams to properly load the piles we.s discusse'
ag well as the location and -ugse of Qauges. ‘

-




GREYLEY AND HANSIN
ASHLAND, WISCONSIN
SEWAGE TRIATMENT PLANT ADDITIOHS

DAILY RIPCRHT
Report Fo. 48 ' . B iy Gerulet
Saturday . , Weather: Clea“-cloudy

9/30/72 . : Temperature: 349430

Construction Progrﬂes-

Dilvision A

1.) The plle test 1ocﬂtion in the northwest corner of the Final

Tanks was laid out.

Divislons B & c -
1.) Thne Contractor parked an IZgquipment Trailer west of the new'
’ Farking Ares.

Division D
117 Yo work in progress.




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SRWAGE TREATMENT PLANT ADDITIONS
DAILY REPCRT

rRenort Wo, 4? | E. M. Gerulat
Friday ' Weather: Cloudy _
9/29/72 7 Temperature: 340-48°

Constructicn Progressg:

Nivision A ’

1.) Continusd backfilling the Aeration lanks' and Final Tanks'
"Excavation with select f1il11l. ‘

2.). Cross-szsectloned the ares under the Final lanﬁs to receive
gelect Till.

3.) DBegan dréving plpe plling in the southeast corner of the
Aeration Tanks These pliling were to be used for testing
but the site :lll be relocated to the south as inadequate
results would be obtained from these plles. The Contrac
was reaching as many as 118 blows?foot at 16 feet below
El, 593.75 '

L,) Continued excavation for. the vacuum “ilter Bullding and the
Boiler Hoom extensiorn.

.} An access ramp was built to tne north door of the exlsting

: Boller Hoom. S

Divisions B & C. ' ' e
1.} The ContraCuor is preparing a site for his Jqulpment Trall

Division D :
1.) Yo work in progress.

Remarks: : '
1.) Discussed moving of. the plpe nlling test location with
. W. Coons. The Contractor agreed to this move,




P

GAEELEY AND HANSEN
: ASHLAND, WISCONSIH
SEWAGE TRRATHENT PLANT ADDITICNS
DAILY HEPORT -

Zenort No. 45 \ %. e Gerulat
Thursday ‘ ‘ teathers Raln~Cloudy
g/28/72 _ Temperature: 5495620

Congtruection Progress:

Tivisgion A _

1.) Continued backfilling the Aeration Tanks' excavation with
select fill.

2.) Continued excavation for thﬂ new Vacaum Filter Building.

3.)  Continued leyout work for 3ibe plling locations,. .

Divisions B, € & D ,
1.} - No work in progress.

Remarkss o :

1.) 1Informed Z. W. Coonst¥Field Force that there hhge been no
shop drawlng submlttals to date for Reinforcing Steel,
structural Steel, Cast-Iron Plpe, etc, regquired before
coricrete placement for the base slabs.

T ¥

R, ARSI Th e LT L R Sese e




GREELIY AND HANSEN
ASHLAND, WISCONSIN
SEYAGT TREATHZHT PLANT ADDITIONS
DAILY [RSPCRT

Report No. 45 ' 4. M. Gerulat
Wednesday Weather; Clear
9/27/72 ' Temperature: 42%-54°

Construction -Progrsess:s

Dlvislon A ‘
1.) Continued bsckfilling the south end of the Aeration Tanks'
excavation with select f1l11.

2.) Continued excavation for the new Vacuum Fllter Bullding.
3.) Regan lavout work for pipe piling location.
4.,) Completed repalr of the broken 14" Influent Pipe.
D
1

ivisions B, C & D
) o work 1ln progress.




GREELEY AND HANSEN
ASHLAND, WISCONSIN ‘
SEYAGE TREATMENT PLATN ADDITIONS
DAILY REPOAT :

Revort Wo, 44 , ‘ ‘ _ 2. W Gerulat
Tuesday o : Weather: Rain-Cloudg
9/26/72 Temperatures: 459-54

Construction Progreésst

Division A

1.,) Continued GrOSa-SthiOnln? thé excavated area under the new

_ feration Tanks. -
2.) Continued backfilling the south end. of thn pseration Tankst‘
’ excavation with select fill to construet a ramp.

e ) Continued repair of the broken 14" Inflyent Pipe.

Divisions B, C & D
1.) Wo work 1n prograss.




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT .

Report No. 43 ' ' | Ee M. Gerulat

HMonday : Weather: BRaln = -~
9/25/72 : : Temperature: 499-68°

Constructlon Progress:

Division A _ _ : _ - .

1.) Continued removal of wood debris from under the new Aerstion
" Tanks, CQontrol Bullding, Final Tanks and Pipe Gallery.:

2.) DBegan repair of the broken 14" Influent Plpe.- :

Divisiong B, €C & D
1,) No Work in progress,

Visitors to the site:

‘Mr. C. W. Reh

Mr. W. F. Cook

Mr. R. E. Blzzarrl
Mayor R. W. Hansen .
¥r. J. A, Snow ' ' ' C L
Discussed Filter Building pipe pile locations; repalr of the .
broken 14" Influent Pipe; location of ‘the Preliminary Sedimentat
Tanks' Infiuent Plpe; possible leakage of the 30 Efflusnt Pl
under the Preliminary Sedimentation T?nks; excavation of the
new Aeration Tanks, Final Tanks and Pipe Gallery. A tour of the.
existing plant was taken. S S ' S




GREALEY AND HANSEN -
ASHLAND, WISCONSIN
SEWAGE TRZATMENT PLANT ADDITIONS
DAILY REPORT

Heport No,., 42 ' © H. M. Gerulat

Friday - Weather: Clear C
9/22/72 : Temperature: 380550

Construction Progress:

Division A
1.) . Continued removal of wkod debris from under the new Aeration'
Tanks, Contrnol Buildlng and Final Tanks. o
2.) Began backfiilling the south end of the Aeration Tanks'
~ exeavation with select fill to construct a ramp.
3.,) It is believed that water infiltratlng into the excavation:
' is sewage:; DEcabation at the north end of the Primary fanks
began to locate = uossible leak 1n the 30“ Outfall Sewer.

Divigions 3, C & D
1.) HNo work in progress.




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Report No. 41 - E. M. Gerulast
Thursday : Weather: Windy
9/21/72 , : Temperatures; 48%-56°

Construction Progress:

Division 4

1.)

2.)
3e)

Concrete was phaced arcund the patch 1n the 30“ Outfa11
Sewer to complete the repalre.

Continued excavaetlon ‘for the new Vacuum Fllter Building.'
Began cross-sectioning the excavated ares under the new
Aeration Tanks.

Divisions B,-C & D

1.}

Yo work in progress.




GREELEY AND HANSEN ,
: ASHLAND, WISCONSIN Co
SEWAGE TREATHENT PLANT ADDITIONS
DATILY REPORT

2
onE

Report No. 40 _ E. M.-Gerulat
Wednesday : - Weathgr: Rain

9/20/72 Temperatures 709-74°

&F
Construction Progress: N

Division A '

1.) Continued repeir of the 30" Outfall Sewer.

2.) Continued excavation for the new Vacuum ‘Filter Building.
3.) Delivery and stock piling of select fill on the slte began.

Divisions B, C & D
1.) No work in progress.




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Report No. 39 : E. Mg Gerulat
Tuesday ) Weather: Clear

9/19/72 B , _ . Temperature: 54°~78°

Construction Progress:

Division A : '

1.) The Contractor found another damaged section of the 30"
cutfall Sewer. The damage occurred durilng excavation for
the clay core wall. -Repalr is underway .

.) Excavation continued for the new Vacuum Filter Buildlng.

.) Hand excavatlon aronrid the broken 149 Influent Plpe shows
a 3' x 6" hole. Sewage was diverted to the 24" Influent .
Pipe at the Junction Chamber on top of the bluff, causlng

(WAL

the Sewage Trestment Blant to be out of service: for 1% hours;f: 

.Divisiong B¢ C & IV
1.) No work in progress, ,




Renort ¥o. 138 _ e e Gerula®
' i‘{:onday : . - Jeaother: Clear
9/18/72 ' : Temperaturs:

e [
L]

Cﬁ“tinuﬁd excovation for the new Aeration, Final, znd Chlorine
UOﬂf ot Tanks sg well as the Pilpe Gallery.

24) zan excavation for-the new Vacuum Filter Building (- the

‘h“ Trestment Plant Influent Pipe was broken as it was not
shown on the plans).

- Divisions B, C & D.
1.) No work 1n progress.

Remarks: '
1.) Class D concrete was placed along the Venturi Metey Vault

»Q - 7 _ footing to stop water infiltration from under the ﬂcreen &
e Grit Building through exlsting wood debris.




GREELEY AND HANSEN
.ASHLAND, WISCONSIN
SEWAGE TREATMENT FLANT ADDITIONS
DAILY REPORT

Report No. 37 3. He. Gerulat
Sudday Weather: Cloudy .

9/17/72 . : ?emperatqpe: 540-620

Cohstructioﬁ Progress: .

Division A : ,
1.) Continued excavetion for the new:aderation Tanks.

Divisions B, C & D

1.) WNo work in progress.




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEUAGE TREATMENT PLANT ADDITIONS
| DAILY REPORT _ =

Apport-¥o. 36 =S

. E Gerulat

Saturday ‘ : . Weather: Cloudy

9/16/72 Temperature; 50°-62°

Construction Progress:

Divislon A

1.) Continued excavation for the new Aeration Tanks and Pipe
Gallery. :

Di#isions B, ¢ & D
-1.)} Mo work in progress.




GRIELIY AND HANSEN , :
.~ ASHLAND, WISCONSIN | -
SEWAGE TRTATMENT PLANT ADDITIONS -
DAILY REPORT

Renort HNo. 35 Ze e Gerulat

Fridsy Weather: Clear
2/15/72 _ : Temperature: §10.460

Construction Progress:

Division A

1.) Continued excavation for the new Aeration Tanks.and'Pipe
Gallery. ' oo :

Divisions B, C & D
1.} ¥o work in progress.




GRTZELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TR¥ATMHENT PLANT ADDITIONS
DAILY REPORT

fieport Yo, 34 ‘ - E. Fe Gerulat
Thursday _ Weather: Clear

9/14/72 : | ,  Temperature: 55°-67°

Construction Progresasti

Division A
1.) Continued excavation for the new Final Sedimentation Tanks,
. Aeration Tanks and Pipe Gallery.
2.) ‘Installed cable tie-backs and walers for the sheet plling
west of the rniew Sedimentatlon and Aeration Tanks, o

Divisions B, C & &
1.) Bo work ln progress.




GREELEY AND HANSEN
ASHLAND, WISCONSIN \

SEWAGE TREATMENT PLANT ADDITIONS
- DAILY REPORT

Report No. 33. - E. M. Gerulat
Wedansday o | - Weather: Clear :
9/13/72 : : ~ Temperature: 540-64°

Construction Progress:

Division A
1.5 Continued excavation for the new Final Sedimentation Tanks

and Aeration Tanks.
2.) Wood sheeting was installed around the 30" Othall Jewer at
the northwest corner of the Preliminary. Sedimentation Toankaa =

Divisions B, C,& D
1.) No work in progress.




GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATHENT PLANT ADDITIONS
DAILY REPORT

-

“Report No. 32 _ ' "He M. Gerulat
Tuesday : - Weather: Clear
9/12/72 - . .  Temperature: 50°.530

Construction Progresst

Division A

1.) Continued excavation for the new Final Sedimentation Tanks

and Aeratioananks.

Divisions B, C & D

1.) ©Wo work in progress.




GREELEY AND HANSEN
ASHLAND, WISCONSIN

SEWAGE TREATMENT PLANT ADDITICHNS

DAILY REPORT

‘Report No. 31
Monday

9/11/?2

Construction Progress:

Division A .
1.) Continued excavation for the new Final
and Aeration Tanks. ‘

Divisions B,C & D
1.) No work in progress.

E., M« Gerulat
Weather: Cloudy - Clear
Temperature; 60°-70°

Sedimentation'Tanks




" GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

~ Saturday weather:t Clear

9/9/72 | :  Temperature; 50°-72°

Constructlon Progresss

- Division A -
1.] The Contractor completed repalr of tae 309 Outfall Sewer .
. by inserting a &' length of corregated pipe 36.7' to 42.7°'
from the working polnt. :

- Biyisions S,C,& D
1.} No woTk iln progress. ' ‘ T




" GREELEY AND HANSEN
ASHLAND, WISCONSIN

SEWAGE TREATMENT PLANT ADDITIONS
DAILY “EPOBT s

Report No. 29 Z M. Gerulat

Friday Weather: Clear
9/8/72 o o Temperature: 489.65°

Constructlon Progress:

Division A '

" T.) Continued attempts to Trepalr the 30" Qutfall Sewer. 4
balloon was inserted in the pipe east of the Qutfall Structure
and inflated, stppping most of the incomlng water,

-Divisions B & C
' 1.) No work in progress.

Division I
1.) An equivment trailer was delivered to the site,




'~ GREELEY AND HANSEN
ASHLAND, WISCONSIN.
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Report No. 28 : E. M. Gerulat
Thursday . Wemsthers: Cloudy

9/7/72 - 7 Temperature. 56°- 600

Construction Progresss

Diwvigion A

1.) Continued attempts to renair the 30" Outfall Sewer. The
Contractor is still having difficulty stopping incomlng
lake water at the Qutfall Structure,

2.) Completed erection of a temporary tool storage shed,.

‘Divisions By, C'& D
1,) No work in progress.




GREELEY AND HANSEN : , Lo
- ASHLAND, WISCONSIN : :
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Reprot No. 27 ' ' ' E. M. Gerulat

Wednesday _ Weather:Cloudy to Rain

- 9/6/?27 Temperatures 549«70°

Constfuction Progress:

Divigion A ‘ , C
‘T.) Continued attempts to repair the 30“ OQutfall Sewer, The
 Contractor is still) having difflculty stopping incoming
 lake water at the oOutfall Structure,
2.) Continued erection of & temporary tool storage shed.

Divisions B, C& i
1.) No work in progress.




ARTY TANMI@W
ARD HANSEN

IBTY

SEYAGH ADDITIONS
RECCRT
Henori Fo. 26 Te Bla Gérulat
Tuesday . . Yeathery Clear
9/5/72 - , Temperature: 46°%= ?40

Construction Progress:

Division A
1.} Continued attempts to Tepair the 30% outfall Sewer., The

Contractor iz Baving difficully stopping incoming lake water'
at the Dutfall sStructure, ?

2.) Continusd erection of a temmorarj tool storaga shed.

Divigiong B, €, % D
1.} Heo work ln progress.

. Remarks ’
1.) 'A_'pi'econstruction meeting was held with Shorty & Sons

- Mechanical Contrzctors, Inc., the lelsions B and c
Contractor,.




L..IUJ
> bl i
=

o
3

Report No, 25 : - Z. M. Gerillat
Fridey Weather; Clesr :
9/1/72 Temperatures 540.70°

Congtruction Progress:

Divisicon A . :

1.) Continued instellation of wales and siruts for the sheet
piling in the Enclosed Walkway area, o
Began pump =et up for the repalr of the 30" Cutfall 3Sewer. -
82w cut the floor in the Heter Vault floor for the pipe
niles, ' : '

.} Began eredétlon of a temporary toel storage shed.

-)
)

B

Divisions B&C
- 1.) No work in progress.




GRZEELEY AND f‘[;J‘?E‘I

A?‘“JnuD, WISCO I!J
SEIAGT lRuAT: =T 9LKJT UITIﬁ33
TATLY EE?GRT

Report No, 24 | 7. M. Gerulat
Thursday o Weathers Rain to Clear
8/31/72 - o emperature‘ 650 800

Construction Progress:

Division &
1.) Continued erection of pipe supnorts for the Preliminarg
Sedimentation influent pipe.
2.) Began installatlon of wales and stiruts for the sheet
- piling in the inclosed Walkway aTrea.’
Ja) Centlpunq excavation for the proposed Contaet Tank (during
cavation the 30" Qgutfsll Sewer was broken).

" Divisions B&C
1.) Mo work in progress.

Remarks. o : -

1.) To renair the broken 30" OutfalT Sewer, the Contractor

' " plans to pump effluent water directly from the Sedimentatlon
Tankes into Lake Superior and block off 1ncowing lake
water at“the Outfall‘ctructure. .

*

7




GREELEY AND HANSEN
, ASELAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT .

'Ranort,No. 22 ., ‘ ' : E. M. Gerulat

Wednesday - - Weather: Clear
8/30/72 . - . . Temperaturet 720-84°

Construetion Progress:

Division A

1.
2.)

Continued excavation for the provosed Contact Tank,

Began erection of pipe supports for the Prellminary~
Sﬂﬁimentation influent Dipe,

Divisiong B&C

1)

L0 WOTK 1n progress.




GRE®LEY AND HANSEN
ASHTLAND, WISCONSIN
STUWAGE LMHATN“NT PLANT ADDIPIOWS
DAILY HEPORT

Report No. . 22 : He M. Gorulat

Tuesday ' ‘ Weather: Clear ‘
8/29/72 : 7 Temperature: 620820

Constructlion Prozress:

Divlsion & ' -
1.) Completed driving temporary and nermanent steel sheet piling.
2.) Continued excavation for the proposed Contact Tank,.

3.) A pump was set up ln the northwest cormer of the Contact
\ Tank to dewster the excavation.

Divisions BzC
1. ) No work ln progress.

Remarks:

1.) A short preconstruction- meeting was held with Dale Bowmen,
Grudem Brothers Co., and Len Mlddleton, E. W. Coons. Co.s




GREZLEY AND HANSER y,

ASHLAND WISCONSIN N

SEWAGE TBVAT“LNT PLANT ADDLTIONS ‘
DAILY RFPORT

Report No. 21 ‘ _ ‘T. M. Gerulat
Monday ' _ Jeather: Clear = . =
8/28/72 . _ Temperature: 65°-82°

COnstruotlon'Erogressz

Division &

1.) Continued drlvlng sheet Dillng north of the proposed
Enclosed Walkway.

2.} . Began sxcavation for the nroposed Contact’ Tank.

'DiViSlonS‘B&C
1.) ©HNo work in progress.

Qemarks. ' B
1.) Discussed excavation progress and disposal of unsultable
excavated material with the Contractor 5 5uper1ntendent.

-




. GREELEY AND HANSEN :
. ASHLAKD, WISCONSIN o
SEWAGE TREATHENT PLANT ADDITICNS
DAILY REPOLT

Report No. 20 S . : _ . He M. Gerulat

Fridsy ' _ Westher: GCloudy '
8/25/72 _ ' Temperature: 600-660

Construction.PrOgressz

Division A ‘ _
- 1.,} Continued driving temporary sheet piling south of the propos

_ Aeration Taqks.

. 2.) Probed to find the existing 6" Raw Sludge line east of the - ..
- Preliminarg Sedimentation Tanks, (The cénter line was found . .. -
- to be 113" from the west wall of the Screen and Grit Building.)'

Divisions B&C
1.} No WOrk in progress.




GREELEY AND HANSIE
ASHLAND, WISCONSIN
EWAGE TREATMENT PLANT ADDITIONS
" DAILY REPOHT

Report No. 19 o | 2. M. Gerulat
Thursday : Weather: Clear

- 8/24/72

Temperatures 52°«60°

‘.Prog;ess of Construction: -

Division &

1.) Continued driving temporary sheet piling gouth of - tha pr0poa
Aeration Tanks.,.

2.) Began excavation of the Filber Budeing for. dewatering purpose

Division B&C
1.) 'No work in progress.




GREELEY AND HANSER
ASHLAND, WISCONSIN
SEWAGE TREATMENT PLANT ADDITIONS

DAILY ZEPORT "
Beport No. 18 : , £. M. Gerulat
- Wednesday _ . Weather; Clear & Cool

8/23/72 _ o _ Temperature: 529-569

Progregss of Construotion:

Division & o

1.,) Continued driving temporary sheet piling south and east of
the proposed Aeration Tank. .

2.) The Project Sign was ereected north of the access road to

- the Sewsgeé Treatment Plant. S

3.) The Slidge Bed access road was relocated east of the proposed '
Filter Bullding. : :

Divlsione B&C ) K
1.) No work in progress.

| Remarks- ‘ ' S ' '
i.) The Bludge Bed road relocation was changed as shown on

drewing $pb=3, Division A, to avoid the storm sewer man
and the exlsting. pine trees.




o

'3Q)_ A meeting was held in Mayor. hansen s offlce tordiscuss

GREELEY AND HANSEN
ASHLAND, WISCONSIN
SEWAG# TREATKENT PLANT ADDITIONS
DAILY REPORT

‘Report No.'l?
Tuesday
8/22/72

Do M; Gerulat
Weather: Rain
Temperature: 52%-56°

. Construction Progress:

Division A . -

1.) No work in progress due to heavy rain,
Division B&C -

1.) No work in progress.

Remarks: - f P
1.} W. F. Cook visited the site.-

2.) A meeting ‘was held with D. Anderscn and L Middletan cf

B. W, Coons to dl:cuss the Bid Breakdown and constructloh
| PrOgress,

treatment of Forestry Service's sewage.:




GREELEY AND HANSEN

—

ASHLAND, WISCONSIN :
SEWAGE THEATMENT PLANT ADDITIONS
' DAILY REPORT
Leport No,., 16 , . He. M. Gerulat
Monday WYeather: Haln :
8/21/72 Temperature: 64°-76°

. 'onétruction Progfess:
'Division A

_1.5 Continued driving temporary sheet Diling east of the propos

Aeration Tanks.

Divisions B&C
1.) No work in progress.

_‘Remarks. | N -
1. ) Began 1ayout of. the new Filter Bullding._-




N

.Rema;ks.'

GREELEY AND HANSEN
ASHLAND, WISCONSIN

SEWAGE TREATMENT PLANT ADDITIONS 4
DAILY REPOAT :
Report No. 15 E. . Gerulat
Friday Weather: Raln .
8/18/72 : Temperature: 68°-78¢

‘Construction Progress:

Division A
1.} Continued driving temporary sheet plllng east and west _
of the proposed Aeratlon Tanks and south of the new Encloser

Walkway.

Divisions B&C
1.5 No work 1n progress.

The 6" Raw Sludge pipe had to be releeated as shawn on -
drawing $pD-2, Division A in order to. eonstruct the: ﬁ”st
wall of the unclosed Walkway. The Contractor WaS aske
" %o submlt a proposai for this work. . TR

T,




GREELEY AND AANSEN
ASFLAND, WISCONSIN
SEWAGE TREATWANT PLANT ADDITIONS
DAILY PEPO ;T

Qeport Ho. 14 | ' 2. M. Gerulat
Thursday _ : weather. Clear-Humid

8/17/72 - o . Temperature: 650-840

Construction Progress:

Division N "

1.} Continued driving temporary and permanent sheet piling«

- @sst and west of the proposed Final Sedimenuation\wanks
and south of the new Enclosed Walkway. :

Divisiona B&C
1.) No work in progress.

,nemark5° ' ' ‘ W,
1.) Due to field: conditions, dimensto
Walkway had to be changad ag show

' SD-1, Division &. S
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GHEELEY ANWD HAKSEW
ASHLAND, WISCONSIN

SEWAGE TREATHINT PLANT ADDITIONS
DAILY LEPORT

Revort Ho. 13 , 5. M. Gerulat o
Yednesday. : ' ' Weatheért Clear to Hakn -
§/16/72 , ' , Temperature; 65°%-82° 7

Construction Progress:

Division 4
1.} Continued driving temporary and permanpnt sheet piling
east and west of the proposed Final Sedimentation” Tanks.

Divisions B&C.
1.) HNo work in progress.



GREELEY AND HANSEN
ASHLAND, WISCONSIN
_3%WAGE THEATMENT PLANT ADDITICHS
DAILY REPQRT

-Hepoft Ho. 12 o | ' Ze . Gerulat
Tuesday _— . Weathers Clear to Haln

8/15/72 a . Temperature: 60°=75°

-Constructlon Progress:

Division A o
. 1.} Continued driving temporary sheet piling east and weat of the i
pronosed Final Sedimentation Tanks. RS

Divisions B&C
1.) No work in Drogress.




GREELEY . AKD HANSEN
ASHLANT, WISCONSIH
SEWAGE TREATMENT PLANT ADDITIONS
DAILY REPORT

Heport No. 11 : o ‘ " e M. Gerulat
Fonday o . Weather: Cloudy
B/14/72 ‘Temperature: 56°-60°

Constructlon Progress:

Division A ' .
1.} - Continued driving temporary sheet piling north of the
proposed Chlorine Contact Tank.

Divisions BSC , ‘
1,) ©Uo work in progress.

Hemarks' o - :
1.) A letter from the E‘Ezdex'al EPA to the Cit“ of Ashland was
' discussed with Mayor Hansen and Mr. J. Snow. This letter,'
dated July 17, 1972, had an attatched q estionnaire which .

has to be complled with by the City to'receive the Federal
Grant. Further diecussion of thisg lett -As necessary to
couplete the qu@stionnaire.; : R ‘




GREHELZY AND HANSEN
ASHLAND, WISCONSIN
SEYAGE TREATHLNT PLANT ADDITIONS
DAILY REPOHT

Repdrt No. 10 ' : . Be M. Gerulat
Friday Weather: Clear

8/11/72 B Temperature: 660-820

Construction Progress:

Division &
1.) Contlnued driving the temporary sheet piling north of the
proposed Chlorine Contact Tank.

DMvisions BSC
1.) Mo Work in progress.

‘Remarks: 7 : - S
1.) Hr. D. G. Anderson of £, W. Coons Co. visited the site
- ©oand dlscussed nrogress of construation. i




Gith I_JJ;_}.( r\.hLi CANSER
ASHLALD, w1SULONSIH .
s AGH TRZATY D‘Nl :’L:"*II ALDITIUNS

DALY RiEc okl

Cr‘

Report No. 9 | s. . Gerulat
Thursday ' weather: Clear go Hain
%/10/72 _ Temperature: 549.720

Construction Progress:

Division A

1.) Continued driving the temporary sheet piling northwest of the.
proposed Chlorine Contact Tank. :

Divisions Bal
T.T To work 1n Progress.

-Hemarks:

1.) Discussed concrete forming systems with the D1v1sion A‘
Contractor. and a Gates }orms Penresentative.




OResLbY AJD GANDEN

A5 LAWY, «wI1SCUNDIN
SEAAGE THEATHEAT PLAAT ALDDITIUHS
DATLY HEPQKT ‘

Re ort Ho. & - ' e .vi. Gerulat
wednesday Weather: (lear
8/9/72 _ _ : Temperature: 52°-740

Construction Frogress:

Division A

1.) Began driving s eet Dlllné northwest of the proposed bhloriﬂe

Contact Tanlk. iis portion of the sheeting is for the beniflt
of the Contractor in excavation and dewatering.

2.) The plugged fire hydrant branch was checked fow leakage -dn
backfilled. : ‘

Divisions B&C -
1.} No work in progress.

¥
5




GREKLEY AND nANSEH

_ ASLLAND, «LOCOHSIN

Siv AGE TREAT 8T FLANT ADDITIONS
DATLY HiiQHT ‘

Report ko. 7 : - E. M. Gerulat
Tuesday - weather: Cloudy
8/8/72 , Temperature: 5L0-66°

€

Construction Progcress:

Division A :

T Continued fine grading of base material for the new parking
area and 18' access road. ' )

5.) The fire hydrant was removed and its branch was nlugged.

Divisions B&L
1.] No work in progresse.




GREELEY AND =

ASHLAND, WISCUHOLIN

S AGE TREATHENT PLANT ADODLTL -
' UQLLY RelORT

ieoort lo. 6 _ - He f. Gerulat
ponday ﬁeatner: Rain o o
8/7/72 Temperature: 55°-040

Construction Progresss

‘ E_i_wg.n_é

Continusd excavation and backflll for clay geal around the

Aeration and Final Tanks. '

2, ) Excavated around the water main to remove the fire hydrant.

3.)  3egan excavation and fine grading of base materlal for the
new parking area.

|...n

M_ﬂ..ﬁﬁ |
1.) No work in progress.




g

GHEELE: AdD sIARSEN
~ ASuLAND, WISCONSIN
Sl AUE TREATHENT PLANT ADDITIONS
DALLY REPURT

ieport No. 5 N B, . Gerulat’
Friday , Weat::er: Clear
8/u/72 ' Temperature: 54°-76°

Construction rPropress:

Division & - ' o
1.) Continued excavation and backflll for clay seal around the
Aeration and iinal Tanks. :

Division B&G _
1.] ©No work in progress.

demarks.

3.) Continued layout for the Aeration and Plnal Taqks.

2.) Began layout for the new Darklng area.




GREBLEY AAND HANSEN
ASHLAND, WISCUNSIN
SEWAGE TREATHMENT PLANT ADUlTlUﬂa
DAILY HEPQRT

henort No. & ' : ' E. . Gerulat
Thursday #eather: Clear
8/3/72 . Temperature: 569-80°

Constructidn Progress:

Division A
1.) Contin:.ed excavation and backflll for clay seal around tihe
Aderation and Final Tanks. - &

Divisions BxU
1.} do work in progress.

RemarKS' :

1.) U1scussed ‘relocation of the fire hydrant witn HMr. J. A. Snow
and te Division A Contractor. It was decided to remove the
existing hydrant immediatly, buf not to relccate it untill
the heavy construction was compbeted.

2.) Continued layout of the Aeration and Final Tanks.

i

©od




A

G .ERELEY AND ANSEN
nu?{LA?\IU WIQCUL&QIN ,
Sk nuh THEAT IILNT FLANT AD;J_I.T]_UND
sAILY dLiURT

Renort fo. 3 : E. . Gerulat
wadnesdav weather:; Clear
-8/2/72 . Temperature: 62°-75°

Construction Progress:

Division 4

1.) Continued excavation and backfill for clay seal around the

Aeration and Plnal Tanks.

Divisions BaC

1.} No work in onrogress.

' Remarks:

1.) Discussed roof draln piplng locatlon in tne Vacuum Pllter
Building hlth the Division B Lontractor. o




GRuELEY AND «(ANSEN
ASHLARU, WISCONGSIHN
S AGHE ThuATunJT PLANT ABDITIUNS
DAILY REPOKT

Report No. 2 | e M, Gerulat'

Tuesday ' : : Weather: Clear
8/1/72 : | Temperature:; 62°-72°

Construction Progress:

Div1310n A
1.7 Continued excavatlon and backfill for clay seal arcund @ he
Aeration and F'inal Tanks. =

Divisions B&C
1.) ©No work in progress. -

Rema"ks ' :
1.)] CEstablished the center line of tue ex1st1ng Preliminary Sed--
1mentatlon Tanks.




GREELEY AND {ANSEN
ASHLAND, WISCUNSIN
SEWAGE TREAT.LNT PLANT ADDITIONS
, DAILY REPOKRT : ‘

Heport.No. 1 - . E. M, Gerulat

Monday ‘Weather: Clear
7/31/72 . : - Temperature: 68°-84°

Constr.ction Progress:

-“1v1sion A

1.} Chatinued excavatman and backfill for the clay seal around
the Aeratlon and Final Tanks.

Div151ons 3&C .
1l.) UHo work in progress.




